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NOTICE TO BIDDERS 

     
NOTICE IS HEREBY GIVEN that the Cotati-Rohnert Park Unified School District (“District”) will receive bids up to, but 
not later than 02:00 p.m. on March 4, 2025, sealed bids for the award of a contract for: 
 

BID NO. 25-005 
 

John Reed Roof Rehabilitation Project 
 
Bids shall be received in Building H at 7165 Burton Ave, Rohnert Park, CA 94928, and shall be opened and publicly read 
aloud at the above state time and place.  Responses must be sealed and clearly marked “John Reed Roof Rehabilitation 
Project, BID NO. 25-005.”  Facsimile or electronic copies of the bid will not be accepted.  Bids received after the above-
specified time may be rejected.   
 
The Project includes roof rehabilitation.  There will be a mandatory Pre-Bid Conference at 7165 Burton Ave, Rohnert 
Park, CA 94928 on Wednesday, February 19, 2025 at 1:00 pm for the purpose of acquainting all prospective bidders with 
the bid documents and the work site.  Failure to attend this mandatory pre-bid conference may disqualify the non-attending 
bidder from the bid. 
 
Each bid must conform and be responsive to this notice and all other documents comprising the contract documents.   
 
All forms must be completed, signed, and returned with the bid.  No bidder may withdraw its bid for a period of sixty (60) 
calendar days after the date set for the receipt of bids.  The successful bidder shall file a payment bond issued by an admitted 
Surety authorized to conduct business in the State of California approved by the District. A performance bond will also be 
required.   
 
This Project is a public works project and is subject to the payment of prevailing wages.  The Director of Industrial Relations 
has determined the general prevailing rate of per diem wages in the locality in which this work is to be performed for each 
craft or type of worker needed to execute the contract that will be awarded to the successful bidder, copies of which are 
available to the public on the internet at http://www.dir.ca.gov/DLSR/ or from the District Purchasing Department, upon 
request. 
 
The successful bidder and all subcontractor(s) shall comply with all applicable Labor Code provisions, which include, but 
are not limited to, the payment of not less than the required prevailing rates to all workers employed by them in the execution 
of the Contract, the employment of apprentices, the hours of labor and the debarment of contractors and subcontractors. 
 
Each Bidder submitting a bid must be a Department of Industrial Relations registered contractor pursuant to Labor Code 
section 1725.5 (“DIR Registered Contractor”), unless an exception expressly provided in the Labor Code applies.  This 
project is subject to compliance monitoring and enforcement by the DIR.  If awarded the Contract, at all times during 
performance of the work, the Bidder and all Subcontractors of any tier shall be DIR Registered Contractors and continue to 
comply with all DIR requirements. 
 
This Contract is not subject to prequalification pursuant to Public Contract Code section 20111.6. 
 
Each bidder shall be a licensed contractor pursuant to the Business and Professions Code and shall be licensed in the 
following classifications: C39.  No bid will be accepted from a contractor who has not been licensed in accordance with the 
California Business and Profession Code at the time the bid is submitted. 
 
 
The District reserves the right to reject any or all bids, to accept or reject any one or more items of a bid, or to waive 
any irregularities or informalities in the bid or in the bidding process. 

http://www.dir.ca.gov/DLSR/
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INSTRUCTIONS TO BIDDERS 

 
 Preparation and Availability of Bid Form; Deadline for Receipt of Bids 
 

Each bid on the attached form shall be sealed and submitted to the District at such time and place as is stated in the 
Notice Inviting Bids, not later than 2:00 p.m. on March 4, 2025.  The District suggests that bids be hand delivered 
in order to ensure their timely receipt.  Any bids received after the time stated, regardless of the reason, shall be 
returned, unopened, to the bidder.  The District will not accept any bids or bid modifications submitted by facsimile 
or electronic mail transmission.   
 
Bids shall only be prepared using the copy of the Bid Form, which is included and part of the Contract Documents 
for the Project.  The use of substitute bid forms other than clear and correct photocopies of those provided by the 
District will not be permitted.  Bids shall be received by Josh Savage, Executive Director of Facilities, Maintenance 
and Operations 
 
All blanks in the bid form must be appropriately filled in, and all prices must be stated in both words and figures.  
All items on the form shall be filled out in ink.  Numbers should be stated in figures, and the signatures of all 
individuals must be in long hand.  The completed form should be without interlineations, alterations, or erasures.  
If a different price is stated in words than is stated in figures, the price stated in words shall be the price bid.  
 
The District may receive requests for the Contract Documents from plan rooms. Please note: Prospective Bidders 
who choose to review the Contract Documents at a plan room must contact the District to obtain the required 
Contract Documents and register for participation if they decide to submit a Bid for the Project.  
 
QUESTIONS CONCERNING BID DOCUMENTS: Any questions pertaining to the bid documents are to be 
directed via e-mail only to the District's Executive Director of Facilities, Maintenance and Operations at 
josh_savage@crpusd.org.  Questions must be received before 3:00 p.m. on Thursday, February 27, 2025. Any 
questions received after this time will NOT be addressed. 

 
Any clarification the District deems necessary as a result of questions received or to further clarify the bid 
documentation will be done via an addendum and shall be distributed to all firms participating in this opportunity 
who are known to have received a copy of the bid documents. Vendors shall contact the District to ensure they have 
receive all addenda issued. 
 

 Execution of Forms 
 

Each bid shall give the full business address of the bidder and must be signed by the bidder or bidder’s authorized 
representative with his or her usual signature.  Bids by partnerships must furnish the full names of all partners and 
must be signed in the partnership name by a general partner with authority to bind the partnership in such matters.  
Bids by corporations must be signed with the legal name of the corporation, followed by the signature and 
designation of the president, secretary, or other person authorized to bind the corporation in this matter.  The name 
of each person signing shall also be typed or printed below the signature.  When requested by the District, 
satisfactory evidence of the authority of the officer signing on behalf of the corporation or partnership shall be 
furnished.  A bidder’s failure to properly sign required forms may result in rejection of the bid.  All bids must 
include the bidder’s contractor license number(s) and expiration date(s). 

 
 Bidders’ Conference 
 

A bidders’ conference will be held on February 19, 2025, at 1:00 pm,  for the purpose of acquainting all prospective 
bidders with the Contract Documents and the Project site.  The failure to attend the conference may result in the 
disqualification of the bid of the non-attending bidder. 
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 Requests for Information 
 

A bidder’s failure to request clarification or interpretation of an apparent error, inconsistency or ambiguity in the 
Contract Documents waives that bidder’s right to thereafter claim entitlement to additional compensation based 
upon an ambiguity, inconsistency, or error, which should have been discovered by a reasonably prudent Contractor, 
subject only to the limitations of Public Contract Code § 1104.  To the fullest extent permitted by law District 
expressly disclaims responsibility for assumptions a bidder may draw from the presence or absence of information 
in the bid documents.  Any questions relative to the bid shall be in writing and directed to Josh Savage at 
josh_savage@crpusd.org.  These requests shall be submitted to the District at least seven working days prior to the 
date the bid is due. 

 
 Bid Security 
 

Bid proposals shall be accompanied by a certified or cashier’s check or bid bond for an amount not less than ten 
percent (10%) of the bid amount, payable to the  District.  A bid bond shall be secured from an admitted surety 
company, licensed in the State of California, and satisfactory to the District.  The bid security shall be given as a 
guarantee that the bidder will enter into the Contract if awarded the work, and in the case of refusal or failure to 
enter into the Contract within ten (10) calendar days after notification of the award of the Contract or failure to 
provide the payment and performance bonds and proof of insurance as required by the Contract Documents, the 
District shall have the right to award the Contract to another bidder and declare the bid security forfeited.  The 
District reserves the right to pursue all other remedies in law or equity relating to such a breach including, but not 
limited to, seeking recovery of damages for breach of contract.  Failure to provide bid security, or bid security in 
the proper amount, may result in rejection of the bid. 

 Faxed and Electronic Mail Bids 
 

All bids must be under sealed cover.  District will not accept any bids or bid modifications submitted by facsimile 
or electronic mail transmission. 

 
 Withdrawal of Bids 
 

Bid proposals may be withdrawn by the bidders prior to the time fixed for the opening of bids, but may not be 
withdrawn for a period of sixty (60) days after the opening of bids, except as permitted pursuant to Public Contract 
Code § 5103. 

 
 Addenda or Bulletins 
 

The District reserves the right to issue addenda or bulletins prior to the opening of the bids subject to the limitations 
of Public Contract Code § 4104.5.  Any addenda or bulletins issued prior to bid time shall be considered a part of 
the Contract Documents.   

Please note:  Bidders are responsible for ensuring that they have received any and all addenda.  To this end, each 
Bidder should contact the Office of Purchasing to verify that he/she has received all Addenda issued, if any, prior 
to the bid opening. 

 
 Agreements and Bonds 
 

The Agreement form, which the successful Bidder, as Contractor, will be required to execute, and the forms and 
amounts of surety bonds, which will be required to furnish at the time of execution of the Agreement, are included 
in the Contract Documents and shall be carefully examined by the Bidder.  The required number of executed copies 
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of the Agreement, the Performance Bond, and the Payment Bond is as specified in the Special Conditions.   
 
The successful bidder shall be required to submit payment and performance bonds as specified in and using the 
bond forms included with the Contract Documents.  All required bonds shall be based on the maximum total contract 
price as awarded, including additive alternates, if applicable.  The Performance Bond must be executed by an 
admitted surety insurer approved to conduct business in the State of California which meets the highest standards 
the District is legally permitted to establish and which it has established.  The District reserves the right to approve 
or reject the surety insurer selected by the Contractor and to require the Contractor to obtain a bond from a surety 
satisfactory to the District.  Bonds shall be in the form set forth in the Contract Documents.   

 
 Signing of Bids 
 

All Bids submitted shall be executed by the Bidder or its authorized representative.  Bidders may be asked to provide 
evidence in the form of an authenticated resolution of its Board of Directors or a Power of Attorney evidencing the 
capacity of the person signing the Bid to bind the Bidder to each Bid and to any Contract arising therefrom. 

If a Bidder is a joint venture or partnership, it may be asked to submit an authenticated Power of Attorney executed 
by each joint venturer or partner appointing and designating one of the joint venturers or partners as a management 
sponsor to execute the Bid on behalf of Bidder.  Only that joint venturer or partner shall execute the Bid.  The Power 
of Attorney shall also: (1) authorize that particular joint venturer or partner to act for and bind Bidder in all matters 
relating to the Bid; and (2) provide that each venturer or partner shall be jointly and severally liable for any and all 
of the duties and obligations of Bidder assumed under the Bid and under any Contract arising therefrom.  The Bid 
shall be executed by the designated joint venturer or partner on behalf of the joint venture or partnership in its legal 
name. 

 Award of Contract and Rejection of Bids 
 

The Contract shall be awarded to the lowest responsible and responsive bidder as interpreted by the District under 
California law and the Contract Documents, including the Notice to Bidders and these Instructions.  The District 
reserves the right, without any liability, to cancel the award of any bid for any reason at any time before the full 
execution of the Agreement between District and Contractor. 
 
The District may reject any bid which, in its opinion when compared to other bids received or to the District’s 
internal estimates, does not accurately reflect the cost to perform the Work.  The District may reject as non-
responsive any bid which unevenly weights or allocates costs, including but not limited to overhead and profit to 
one or more particular bid items. 

 
 The District reserves the right to reject any or all bids, or to waive any irregularities or informalities in any 

bid or in the bidding process. 
 
 Execution of Contract 
 

The successful bidder shall, within ten (10) calendar days of the Notice of Intent to Award of the Contract, sign and 
deliver to the District the executed contract along with the bonds and certificates of insurance required by the 
Contract Documents.  In the event the successful bidder fails or refuses to execute the Contract or fails to provide 
the bonds and certificates as required, the District may declare the bidder’s bid deposit or bond forfeited as 
liquidated damages, and may award the work to the next lowest responsible, responsive bidder, or may reject all 
bids and, in its sole discretion, call for new bids.  In all cases, the District reserves the right, without any liability, 
to cancel the award of Contract at any time prior to the full execution of the Contract. 
 

 Modifications 
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Each Bidder shall submit its Bid in strict conformity with the requirements of the Contract Documents.  
Unauthorized additions, modifications, revisions, conditions, limitations, exclusions or provisions attached to a Bid 
may render it non-responsive and may cause its rejection.  Bidders shall neither delete, modify, nor supplement the 
printed matter on the Bid Forms, nor make substitutions thereon.  Oral, telephonic and electronic modifications will 
not be considered, unless the Notice to Bidders authorizes the submission of electronic bids and modifications 
thereto and such modifications are made in accordance with the Notice to Bidders. 

 Erasures/Mutilation of Bid Documents 
 

The Bid submitted must not contain any erasures, interlineations, or other corrections unless each such correction 
is suitably authenticated by affixing in the margin immediately opposite the correction the surname or surnames of 
the person or persons signing the bid. 

 
Contractors should not deface or mutilate the bid documents to the extent that they may not be usable for 
construction purposes.  Bid documents obtained under deposit shall be returned within ten (10) days after bid 
opening. 

 
 Examination of Site and Contract Documents 
 

Each Bidder shall visit the site(s) of the proposed work and fully acquaint itself with the conditions relating to the 
construction and labor so that it may fully understand the facilities, difficulties, and restrictions attending the 
execution of the work under the Contract.  Bidders shall thoroughly examine and be familiar with the Drawings and 
Specifications.  All Drawings, Specifications and other documents used or prepared during the project shall be the 
exclusive property of the District.  The failure or omission of any Bidder to receive or examine any Contract 
Documents, forms, instruments, addenda, or other documents or to visit the site(s) and acquaint itself with 
conditions there existing shall in no way relieve any Bidder from obligations with respect to its bid or to the 
Contract.  The Bidder is responsible to obtain any geotechnical and/or soils report pertaining to the site of the work 
at Bidder’s expense, if applicable.  Although any such report does not operate as a warranty or guarantee of site 
conditions, the submission of a Bid shall be taken as prima facie evidence of compliance with all terms of this 
section. 
 
Discrepancies in, and/or omissions from the Plans, Specifications or other Contract Documents or questions as to 
their meaning shall be immediately brought to the attention of the District by submission of a written request for an 
interpretation or correction to the District. Such submission, if any, must be sent to Josh Savage at 
josh_savage@crpusd.org 

Any interpretation of the Contract Documents will be made only by written addenda duly issued and mailed or 
delivered to each person or firm who has obtained a set of Contract Documents directly from the District.  The 
District will not be responsible for any explanations or interpretations provided in any other manner.  No person is 
authorized to make any oral interpretation of any provision in the Contract Documents to any Bidder, and no Bidder 
should rely on any such oral interpretation.   

Bids shall include complete compensation for all items that are noted in the Contract Documents as the 
responsibility of the Contractor. 

 Each Bidder, by making its bid, represents that it has read and understands the Contract and Contract 
Documents and any and all related reports and information.  After executing the Agreement, no 
consideration will be given to any claim of misunderstanding of the documents. 

 
  Each Bidder, by making its bid, represents that it has visited the site(s), inspected the area of the work, and 

familiarized itself with the local conditions under which the work is to be performed, including sub-surface 
conditions, as appropriate.  Such inspection shall specifically consider requirements for accessing the site 
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and determining the work can be completed as required by, and as shown in, the Contract Documents. 
 

No bidder shall visit the site without prior authorization of the District.  Bidders shall contact Josh Savage  
at josh_savage@crpusd.org for site visits.  

 
 Sales and Other Applicable Taxes, Permits, and Fees 

Contractor and its subcontractors performing work under this Contract will be required to pay California sales tax 
and other applicable taxes, and to pay for permits, licenses and fees required by the agencies with authority in the 
jurisdiction in which the work will be located, unless otherwise expressly provided by the Contract Documents. 

    
 Evidence of Responsibility 
 

Upon the request of the District, a Bidder whose bid is under consideration for the award of the Contract shall 
submit promptly to the District satisfactory evidence showing the Bidder's financial resources, the Bidder’s 
construction experience in the type of work being required by the District, and the Bidder’s organization available 
for the performance of the Contract and any other required evidence of the Bidder's qualifications to perform the 
Contract. The District may consider such evidence before making its decision awarding the Contract.  Failure to 
submit requested evidence of a Bidder's responsibility to perform the Contract may result in rejection of the Bid.  

 Bid Exceptions 
 

Bid exceptions are not allowed.  If the Bidder has a comment regarding the bid documents or the scope of work, 
the Bidder shall submit those comments to the District for evaluation at least five (5) working days prior to the 
opening of the bids. No oral or telephonic modification of any bid submitted will be considered and a sealed written 
modification may be considered only if received prior to the opening of bids.  Emailed or faxed bids or modifications 
will not be accepted. 

 
 Discounts 
 

Any discounts which the bidder desires to provide the District must be stated clearly on the bid form itself so that 
the District can calculate the net cost of the bid proposal.  Offers of discounts or additional services not delineated 
on the bid form will not be considered by the District in the determination of the lowest responsible responsive 
bidder. 

 
 Quantities 
 

The quantities shown on the plans and specifications are approximate.  The District reserves the right to increase or 
decrease quantities as desired. 

 
 Prices; Containers Costs and Delivery  
 

Bidders must quote prices F.O.B. unless otherwise noted.  Prices should be stated in the units specified and bidders 
should quote each item separately.  All costs for containers shall be borne by the bidder.  All products shall conform 
to the provisions set forth in the federal, county, state and city laws for their production, handling, processing and 
labeling.  Packages shall be so constructed to ensure safe transportation to the point of delivery. 

 
 Samples 
 
 On request, samples of the products being bid shall be furnished to the District. 
 

mailto:josh_savage@crpusd.org
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 Substitutions 
 

In describing any item, the use of a manufacturer or brand does not restrict bidding to that manufacturer or brand, 
but is intended only to indicate quality and type of item desired, except as provided in Public Contract Code § 3400. 
Substitute products may be considered either prior to or after the award of the Contract in accordance with § 3400 
and as set forth in either the Special Conditions or the Specifications.  All data substantiating the proposed substitute 
as an “equal” item shall be submitted with the written request for substitution.  The District reserves the right to 
make all final decisions on product and vendor selection.   
 
IF A PROPOSED SUBSTITUTION IS REJECTED, BIDDER SHALL BE RESPONSIBLE FOR PROVIDING 
THE ITEM OR PRODUCT OR WORK AS ORIGINALLY SPECIFIED AT NO ADDITIONAL COST TO THE 
DISTRICT. THE DISTRICT HAS THE COMPLETE AND SOLE DISCRETION TO DETERMINE IF AN ITEM 
OR ARTICLE IS AN EQUAL ITEM.  
 

 Bid Negotiations  
 

A bid response to any specific item of the bid using terms such as “negotiable,” “will negotiate,” or similar phrases, 
will be considered non-responsive. 

 
 Prevailing Law 
 

In the event of any conflict or ambiguity between these instructions and state or federal law or regulations, the latter 
shall prevail.  All equipment to be supplied or services to be performed under the bid proposal shall conform to all 
applicable requirements of local, state and federal law, including, but not limited to, Labor Code §§ 1771, 1778 and 
1779. 

 
 Allowances 
  

An “allowance” means an amount included in the bid proposal for work that may or may not be included in the 
Project, depending on conditions that will become known only after the Project is underway.   

 
 Bidders Interested in More Than One Bid and Bidders Not Qualified to Bid 
 

No person, firm, or corporation shall be allowed to make, or file, or be interested in more than one bid for the same 
work unless alternate bids are specifically called for.  A person, firm, or corporation that has submitted a sub-
proposal to a Bidder, or that has quoted prices of materials to a Bidder, is not thereby disqualified from submitting 
a sub-proposal or quoting prices to other Bidders or making a prime proposal.  No person, firm, or corporation shall 
be allowed to bid who has participated in the preparation of contract specifications; a bid by such a person, firm, or 
corporation shall be determined to be nonresponsive. 
 

 Additive and Deductive Items – Method of Determining Basis of Award 
 

Pursuant to Public Contract Code §20103.8, should this bid solicitation include additive and/or deductive items, the 
checked [X] method shall be used to determine the lowest bid:  

_______ (a) The lowest bid shall be the lowest bid price on the each respective base bid section contract without 
consideration of the prices on the additive or deductive items. 

 
___X___ (b) The lowest bid shall be the lowest total of the bid prices on the base contract and those additive or 
deductive items that were specifically identified in the bid solicitation as being used for the purpose of determining 
the lowest bid price. 
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________ (c) The lowest bid shall be the lowest total of the bid prices on the base contract and those additive or 
deductive items taken in order from a specifically identified list of those items that, when in the bid form and added 
to, or subtracted from, the base contract, are less than, or equal to, a funding amount publicly disclosed by the 
District before the first bid is opened. 

 
_______ (d) The lowest bid shall be determined in a manner that prevents any information that would identify 
any of the Bidders from being revealed to the public entity before the ranking of all Bidders from lowest to highest 
has been determined. 
 
If no method is checked, sub-paragraph (a) shall be used to determine the lowest bid. 
 
Notwithstanding the method used by the District to determine the lowest responsible Bidder, the District retains the 
right to add to or deduct from the Contract any of the additive or deductive items included in the bid solicitation.   

 
 Listing Subcontractors 

 
Pursuant to the Subletting and Subcontracting Fair Practices Act, Public Contract Code §§ 4100 et seq., every bidder 
shall, on the enclosed Subcontractor List Form, set forth: 

 
 The name, license number, and location of the place of business of each Subcontractor who will perform 

work or labor or render service to the bidder in or about the work or fabricate and install work in an amount 
in excess of one-half of the one percent (0.5%) of the bidder’s total bid. 

 
 If the bidder fails to specify a Subcontractor for any portion of the work to be performed under the Contract 

in excess of one-half of one percent (0.5%) of the bidder’s total bid, bidder agrees that bidder is fully 
qualified to and shall perform that portion of the work.  The successful bidder shall not, without the written 
consent of the District or compliance with Public Contract Code §§ 4100 et seq., either: 

 
1) Substitute any person as Subcontractor in place of the Subcontractor designated in the original bid; 

 
2) Permit any subcontract to be voluntarily assigned or transferred or allow the work to be performed 

by anyone other than the original Subcontractor listed in the bid; or 
 

3) Sublet or subcontract any portion of the work in excess of one-half of one percent (0.5%) of the 
total bid as to which the bidder’s original bid did not designate a Subcontractor.  

 
 Form and Approval of Contract 
 

The Contract Documents must be approved by the Board of Education of the District.  The bidder selected by the 
District shall execute the contract provided by the District.   

 
 Denial of Right to Bid 
 

Contractors or Subcontractors who have violated state law governing public works shall be denied the right to bid 
on this public works contract pursuant to Labor Code § 1777.7. 

 
 Contractor’s State License Board and Certifications  
 

Contractors and Subcontractors are required by law to be licensed and regulated by the California Contractors’ 
License Board.  Pursuant to Section 7028.15 of the Business and Professions Code and Section 3300 of the Public 
Contract Code, all Bidders must possess proper licenses for performance of this Contract prior to submittal of bid 
documents.  Subcontractors must possess the appropriate licenses for each specialty subcontracted prior to submittal 
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of bid documents. Pursuant to Section 7028.5 of the Business and Professions Code, the District shall consider any 
bid submitted by a contractor not currently licensed in accordance with state law and pursuant to the requirements 
found in the Contract Documents to be non-responsive, and the District shall reject the Bid. The District shall have 
the right to request, and Bidders shall provide within five (5) calendar days, evidence satisfactory to the District of 
all valid license(s) currently held by that Bidder and each of the Bidder’s subcontractors, before awarding the 
Contract. 
 
Bidder must have all certifications and/or factory authorizations required for the project prior to submittal of the 
Bid including, but not limited to, the specified manufacturer certifications described in the Special Conditions 
section of this document.  Subcontractors must have all certifications and/or factory authorizations required for each 
specialty subcontract prior to submittal of the Bid including, but not limited to, the specified manufacturer 
certifications described in the Special Conditions section of this document.  

 
 Fingerprinting 

 
By law it is the District’s responsibility to determine whether a contractor must provide fingerprint certification.  
Pursuant to Education Code § 45125.2, the District considers the totality of the circumstances in order to determine 
if fingerprinting of employees of a contractor working on a school site is required.  Factors to be considered include 
the length of time the contractor’s employees are on school grounds, whether students are in proximity to the 
location where the contractor’s employees are working, and whether the contractor’s employees are working alone 
or with others.   

 
 Labor Compliance Monitoring 
 

The project is subject to compliance monitoring and enforcement by the California Department of Industrial 
Relations.  In accordance with Labor Code § 1771.1, all bidders, contractors and subcontractors working at the site 
shall be duly registered with the Department of Industrial Relations at time of bid opening and at all relevant times. 
Proof of registration shall be provided as to all such contractors prior to the commencement of any work.   

 
 Retention 
 

The Project is not considered substantially complex and therefore requires a standard retention amount of 5%. 
 
 Disabled Veteran Business Enterprises 

 
Compliance with Disabled Veteran Business Enterprise (“DVBE”) contracting goals is NOT required for this 
project. Although, minority, women and disabled veteran contractors are encouraged to submit bids.  
 

 Bid Protests 
 
A bidder may protest the bidding process for the project only by filing a written protest with the Executive Director 
of Facilities, Maintenance and Operations, in accordance with the procedures set forth in this section. The District 
will not consider any verbal protests (e.g., by telephone) or any protests sent by electronic mail. In order for a protest 
to be valid and considered by the District, the protest must: (a) be filed not later than seventy-two (72) hours after 
the end of the bid opening; (b) clearly identify the bidder on whose behalf the protest is being filed, together with 
the name, address and telephone number of the person representing the bidder for purposes of the protest; (c) clearly 
identify the specific bidding process, bid or award of the Contract being protested; (d) clearly identify and describe 
in detail the specific basis or bases for the protest and all facts relevant thereto and in support thereof; (e) clearly 
identify all references to the specific portions of all documents relevant to the protest; (f) clearly identify and 
describe in detail all arguments in support of the protest, including, without limitation, any citations to all legal 
authorities; and (g) be submitted with all documentation that is relevant to and supports the basis or bases underlying 
the protest. 
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If a protest filed by a Bidder does not comply with each and every one of the foregoing requirements, the District 
may reject the protest as invalid.  If a Bidder files a valid protest, the District shall review the protest and all relevant 
information and documents and will provide written decision to the protesting bidder. In response to a protest, the 
District may decline to award a contract, may award a contract to a bidder other than as previously intended, or may 
award a contract to a bidder as previously intended despite the protest. Such action by the District shall be a 
condition precedent to the filing of any claim or demand and to the initiation of any action (legal or equitable) or 
other proceeding arising from the matter(s) protested. 

 
COMPLIANCE WITH THE FOREGOING REQUIREMENTS IS MANDATORY.  Each bidder that desires to 
protest must file a protest in accordance with the foregoing requirements, and no bidder may rely on a protest by 
another bidder as a means of satisfying such requirements. Compliance with the foregoing requirements is the sole 
and exclusive means of protesting the bidding process, any bid, and/or the intended award of a contract for the 
project, and failure to so comply shall be deemed and construed as a waiver of any and all rights the Bidder may 
have to pursue a claim, demand or action based on the bidding, any bids, and/or any contract awarded for the Project.   

 
 Ethics in Bidding 

 
The District expects the Bidders to maintain high ethical standards in engaging in the competitive bidding process.  
The bid amount of one Bidder should not be divulged to another before the award of the subcontract or order, nor 
should it be used by Contractor to secure a lower proposal from another Bidder on that project (bid shopping). 
Subcontractors or suppliers should not request information from the Contractor regarding any sub-bid in order to 
submit a lower proposal on that project (bid peddling).  The District will consider any Bidder found to be engaging 
in such practices to be a non-responsible Bidder and may reject its bid on that ground. 
 

 Insurance Requirements 

The successful Bidder shall procure the insurance in the form and in the amount specified in the Contract 
Documents. 
 

 Debarment of Contractors and Subcontractors 

In accordance with the provisions of the Labor Code, contractors or subcontractors may not perform work on a 
public works project with a subcontractor who is ineligible to perform work on a public project pursuant to Labor 
Code sections 1777.1 or 1777.7.  Any contract on a public works project entered into between a contractor and a 
debarred subcontractor is void as a matter of law.  A debarred subcontractor may not receive any public money for 
performing work as a subcontractor on a public works contract.  Any public money that is paid to a debarred 
subcontractor by the Contractor for the Project shall be returned to the District.  The Contractor shall be responsible 
for the payment of wages to workers of a debarred subcontractor who has been allowed to work on the Project. 

 Public Records 

 All documents included in the bids become the exclusive property of the District upon submittal to the District.  All 
Bids and other documents submitted in response to the Notice to Contractors Calling for Bids become a matter of 
public record, except for information contained in such bids deemed to be trade secrets, as defined in California 
Civil Code Section 3426.1.  A Bidder that indiscriminately marks all or most of its Bid as exempt from disclosure 
as a public record, whether by the notations of "Trade Secret," "Confidential," "Proprietary," or otherwise, may 
render the Bid non-responsive and rejected.  The District is not liable or responsible for the disclosure of such 
records, including those exempt from disclosure if disclosure is deemed required by law by an order of court, or 
which occurs through inadvertence, mistake or negligence on the part of the District or its officers, employees or 
agents. At such time as Bids are deemed a matter of public record, pursuant to the above, any Bidder or other party 
shall be afforded access for inspection and/or copying of such bids, by request made to the District in conformity 
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with the California Public Records Act, Government Code § 6250 et seq. 

42. Prequalification  

 PREQUALIFICATION: 

 This Contract is not subject to prequalification. 

 

 
 

[END OF INSTRUCTIONS TO BIDDERS] 
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00 42 00 
BID FORM AND PROPOSAL 

To: Governing Board of Education of the Cotati-Rohnert Park Unified School District ("District") 

From:   
(Insert Proper Name of Bidder) 

The undersigned declares that the Contract Documents including, without limitation, the Notice to Bidders 
and the Instructions to Bidders have been read and agrees and proposes to furnish all necessary labor, 
materials, and equipment to perform and furnish all work in accordance with the terms and conditions of 
the Contract Documents, including, without limitation, the Drawings and Specifications of the John Reed 
Roof Rehabilitation Project, Bid No. 25-005 ("Project") and will accept in full payment for that Work 
the following total lump sum amount, all taxes included: 
 
A. ______________________________________ Dollars   $____________________________ 
     Base Bid 
 
B. ______________________________________ Dollars   $____________________________ 
    10% Owner's Contingency  
 
The Owner's Contingency of ten percent (10%) shall only be allocated for items relating to the Work that 
could not reasonably have been foreseen at the time of bid. Contractor shall not bill for or be due any 
portion of this allowance unless the District has identified specific work, Contractor has submitted a price 
for that work or the District has proposed a price for that work, the District has accepted the cost for that 
work, and the District has authorized Contractor's use of the Owner's Contingency. Contractor hereby 
authorizes the District to execute a unilateral deductive change order at or near the end of the Project for 
all or any portion of the allowance not allocated. 
 
C. _________________________________ Dollars   $____________________________ 
 Additive Bid Alternate 1 – [insert detailed description] 
 
D. _________________________________ Dollars   $____________________________ 
Additive Bid Alternate 2 – [insert detailed description] 
 
D. _________________________________ Dollars   $____________________________ 
TOTAL BID  

 
The undersigned has checked carefully all the above figures and understands that the District is not 
responsible for any errors or omissions on the part of the undersigned in making this bid. 
 
Enclosed find certified or cashier’s check no._________________________ of the  
______________________________________ Bank for ________________________________ Dollars 
($_____________) or Bidder’s Bond of the ____________________________ surety company in an 
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amount of not less than ten percent (10%) of the entire bid.  The undersigned further agrees, on the 
acceptance of this proposal, to execute the Contract, provide the required bonds and insurance, and that, 
in case of default in executing these documents within the time fixed by the Contract Documents, the 
proceeds of the check or bond accompanying this bid shall be forfeited and shall become the property of 
the District. 
 
Descriptions of alternates are primarily scope definitions and do not necessarily detail the full range of 
materials and processes needed to complete the construction. 
 

1. Contractor agrees to commence and complete the work within the time specified in the Notice to Proceed.  
It is understood that this bid is based upon completing the work within the number of calendar days  
specified in the Contract Documents. 

2. The liquidated damages clause of the General Conditions and Special Conditions is hereby acknowledged. 

3. The following documents are attached hereto: 

Bid Bond on the District's form or other security  
Designated Subcontractors List 
Non-Collusion Affidavit 
Project Warranty 

 
4. Receipt and acceptance of the following Addenda is hereby acknowledged: 

 Addendum No. 1 ________  Dated: __________ 

 Addendum No. 2 ________  Dated: __________ 

 Addendum No. 3 ________  Dated: __________ 

 Addendum No. 4 ________  Dated: __________ 

 Addendum No. 5 ________  Dated: __________ 

5. Bidder expressly acknowledges that it is aware that if a false claim is knowingly submitted (as the terms 
"claim" and "knowingly" are defined in the California False Claims Act, Cal. Gov. Code, §12650 et seq.), 
the District will be entitled to civil remedies set forth in the California False Claim Act. It may also be 
considered fraud and the Contractor may be subject to criminal prosecution. 

6. The undersigned Bidder certifies that it is, at the time of bidding, and shall be throughout the period of the 
contract, licensed by the State of California to do the type of work required under the terms of the Contract 
Documents. Bidder further certifies that it is regularly engaged in the general class and type of work called 
for in the Contract Documents. 

Furthermore, Bidder hereby certifies to the District that all representations, certifications, and statements 
made by Bidder, as set forth in this bid form, are true and correct and are made under penalty of perjury. 

http://cal.gov/
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Dated this day of _________________, 202_ 

Name of Bidder  

Type of Organization  

Signature  

Signed by  

Title of Signer   

Address of Bidder   

Bidder’s Taxpayer Identification No.   

Telephone Number   

Fax Number   

E-mail   Website   

Contractor’s License No(s).:  No.:   Class:  Expiration Date:   

 No.:   Class:  Expiration Date:   

 No.:   Class:  Expiration Date:   

If Bidder is a corporation, affix corporate seal. 

Name of Corporation:  

President:  

Secretary:  

Treasurer:  

Manager:   
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00 61 10 
BID BOND 

WHEREAS, _____________________________________________, as Principal, and _________________ 
_________________________________, as Surety, a corporation organized and existing under and by virtue of the laws 
of the State of ______________________ and authorized to do business as a surety in the State of California, are held and 
firmly bound unto the Cotati-Rohnert Park Unified School District ("District"), as Obligee,  in the sum of 
_________________________________________________________________________ DOLLARS 
($______________________), being not less than ten percent (10%) of the Total Bid Price; for the payment of which sum 
will and truly to be made, we bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and 
severally, firmly by these presents. 
 

WHEREAS, said Principal has submitted a bid to the District to perform all Work required for the John Reed 
Roof Rehabilitation Project, Bid No. 25-005 as set forth in the Notice to Bidders and accompanying Contract Documents.  
 

NOW, THEREFORE, if said Principal is awarded a Contract for the Work by the District and, within the time and 
in the manner required by the above-referenced Contract Documents, enters into the written form of Contract bound with 
said Contract Documents, furnishes the required bonds (one to guarantee faithful performance and the other to guarantee 
payment for labor and materials), furnishes the required insurance certificates and endorsements, and furnishes any other 
certifications as may be required by the Contract, then this obligation shall be null and void; otherwise it shall remain in 
full force and effect.   
 
Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms 
of the Contract or the notice inviting bids, or to the work to be performed thereunder, or the specifications accompanying 
the same, shall in any way affect its obligation under this bond, and it does hereby waive notice of any such change, 
extension of time, alteration, or addition to the terms of the Contract of the notice inviting bids, or to the work, or to the 
specifications. 

The bid security will be held by the District for ten (10) days after the period for which bids must be held open or until 
posting by the successful bidder(s) of the bonds, certificates of insurance required and return of executed copies of the 
Agreement, whichever first occurs, at which time the bid security will be returned.   
 
In the event suit is brought upon this bond by the District and judgment is recovered, said Surety shall pay all costs incurred 
by the District in such suit, including reasonable attorneys' fees to be fixed by the court. 
 
SIGNED AND SEALED, this _______ day of __________________, 20____. 
 
 
              
Principal             Surety       
 
By:        By:        
 Signature Signature   

 
 

(SEAL)       (SEAL) 
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00 43 36 
DESIGNATED SUBCONTRACTORS LIST 

 
In compliance with the "Subletting and Subcontracting Fair Practices Act," California Public Contract Code sections 4100 
to 4114, and any amendments thereto, each Bidder shall provide the information requested below for each subcontractor 
who will perform work, labor or render service to Bidder in or about the construction of the Work in an amount in excess 
of one-half of one percent (greater than 0.5 %) of the Bidder's Total Bid Price and shall further set forth the portion of the 
Work which will be done by each subcontractor.  Bidder shall list only one subcontractor for any one portion of the Work. 
 
If the Bidder fails to specify a subcontractor for any portion of the Work to be performed under the Contract, it shall be 
deemed to have agreed to perform such portion itself, and shall not be permitted to subcontract that portion of the Work 
except under the conditions hereinafter set forth below. 
 
Subletting or subcontracting of any portion of the Work in excess of one half of one percent (greater than 0.5%) of the 
Total Bid Price for which no subcontractor was designated in the original bid shall only be permitted in cases of public 
emergency or necessity, and then only after District approval. 
 
Project   John Reed Roof Rehabilitation Project, Bid No. 25-005 
 
Name of Bidder:  ________________________________________ 
 
Bidder’s  
Authorized Signature:  ___________________________________ 
 
 
Name and Location Description of Work     
of Subcontractor to be Subcontracted       
 
Name:       
 
Address:     
 
Ph:     Fax:   _________ License No.    
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 
Name and Location Description of Work     
of Subcontractor to be Subcontracted       
 
Name:        
 
Address:     
 
Ph:     Fax:   _________ License No.    
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 
Name and Location Description of Work     
of Subcontractor to be Subcontracted       
 
Name:       
 
Address:     
 
Ph:     Fax:   _________ License No.    
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~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 
 
Name and Location Description of Work     
of Subcontractor to be Subcontracted       
 
Name:       
 
Address:     
 
Ph:     Fax:   _________ License No.    
 
Name and Location Description of Work     
of Subcontractor to be Subcontracted       
 
Name:       
 
Address:     
 
Ph:     Fax:   _________ License No.    
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 
Name and Location Description of Work     
of Subcontractor to be Subcontracted       
 
Name:       
 
Address:     
 
Ph:     Fax:   _________ License No.    
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 
Name and Location Description of Work     
of Subcontractor to be Subcontracted       
 
Name:       
 
Address:     
 
Ph:     Fax:   _________ License No.    
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 
Name and Location Description of Work     
of Subcontractor to be Subcontracted       
 
Name:        
 
Address:     
 
Ph:     Fax:   _________ License No.    
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 
Name and Location Description of Work     
of Subcontractor to be Subcontracted       
 
Name:        



   
 

Bid Forms 
DESIGN-BID-BUILD 
 7 
 

 
Address:     
 
Ph:     Fax:   _________ License No.    
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00 45 10 
NON-COLLUSION AFFIDAVIT 

 
In accordance with Public Contract Code section 7106, the undersigned declares that he or she holds the position listed 
below with the bidder, the party making the foregoing bid, that the bid is not made in the interest of, or on behalf of, any 
undisclosed person, partnership, company, association, organization, or corporation; that the bid is genuine and not 
collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or 
sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put 
in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought 
by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix 
any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage against the 
public body awarding the contract of anyone interested in the proposed contract; that all statements contained in the bid 
are true; and, further, that the bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, 
or the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, 
partnership, company association, organization, bid depository, or to any member or agent thereof to effectuate a collusive 
or sham bid, and has not paid, and will not pay, any person or entity for such purpose. 
 
Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint venture, limited liability 
company, limited liability partnership, or any other entity, hereby represents that he or she has full power to execute, and 
does execute, this declaration on behalf of the bidder. 
 
I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct. 
 
 
____________________________________________ 
Signature 
 
____________________________________________ 
Typed or Printed Name 
 
____________________________________________ 
Title 
 
____________________________________________ 
Bidder 
      
 
A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate 
is attached, and not the truthfulness, accuracy, or validity of that document. 
 
Subscribed and sworn before me      [Seal] 
This ____ day of _______________________, 20____  
 
 
 
____________________________________________ 
Notary Public in and for  
the State of California   
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00 65 36 
PROJECT WARRANTY 

 
We, the undersigned, do hereby warrant and guarantee all products and services described within which we have provided 
for: 
 

John Reed Roof Rehabilitation Project 
 

Bid No. 25-005 
 

 
are in accordance with the Contract Documents and that all such Work as installed will fulfill or exceed all minimum 
warranty requirements.  We agree to repair or replace Work installed by us for a period of at least two years after the date 
of recording the Notice of Completion, together with any adjacent Work which is displaced or damaged by so doing, that 
proves to be defective in workmanship, material, or function at no expense to the Cotati-Rohnert Park Unified School 
District, ordinary wear and tear and unusual abuse or neglect excepted.  Manufacturers’ and suppliers’ warranties may be 
longer than the two year period described above, but not shorter.   
 
In the event of our failure to comply with the above-mentioned conditions within seven (7) business days, after notification 
in writing, we, the undersigned, all collectively and separately, hereby authorize the District to have said defective Work, 
repaired or replaced to be made good, and agree to pay to the District upon demand all moneys that the District may expend 
in making good said defective Work, including but not limited to all collection costs and reasonable attorneys’ fees. 
 
 
Company Name:  
 
 
Signed:   
                                  (Contractor’s signature) 
 
Name:   
                                          (printed) 
 
Date:   
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00 52 00 
AGREEMENT 

 
THIS AGREEMENT is made this        day of                in Sonoma County, State of California, by and between the COTATI-
ROHNERT PARK UNIFIED SCHOOL DISTRICT (the “District”) and ____________________ (the “Contractor”).  
The District and Contractor may be referred to herein individually as a “Party” and collectively as the “Parties.” 
 

RECITALS 
 
A. District is contracting for John Reed Roof Rehabilitation Project, Bid No. 25-005 (“Project”). 
 
B. Contractor has been selected as the lowest responsible and responsive bidder to perform the work of roof 

rehabilitation for the Project. 
 
C. District desires that the Contractor complete the Project in accordance with the terms and conditions set forth in this 

Agreement and all Contract Documents incorporated herein. 
 
NOW, THEREFORE, in consideration of the mutual agreements and covenants contained in this Agreement, and other 
valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the Parties agree as follows: 
 
ARTICLE 1 - SCOPE OF WORK.  The Contractor shall perform within the time stipulated the contract as herein defined, 
and shall provide all labor, materials, tools, utility services, and transportation to complete in a workmanlike manner all of 
the work required in connection with the following titled Project: 
 

John Reed Roof Rehabilitation Project 
 

Bid No. 25-005 
 

in strict compliance with the Contract Documents as specified in Article 4 below, which shall be free from any and all liens 
and claims from mechanics, material suppliers, subcontractors, artisans, machinists, teamsters, freight carriers, and laborers 
required for the Project.  
  
ARTICLE 2 - TIME FOR COMPLETION.  The Contractor shall mobilize and commence work on the Project at the 
direction of District staff.  Time is of the essence for this Contract and the Contractor shall complete the Project within the 
period specified in the Special Conditions and in accordance with the schedule for the Project developed by the District and 
the Construction Manager, if applicable. Any additional projects will be coordinated between the District and Contractor. 
In entering into this Agreement, Contractor acknowledges and agrees that the duration stipulated herein is adequate and 
reasonable for the size and scope of the Project. 
 
ARTICLE 3 - CONTRACT PRICE.  As full compensation for the Contractor’s complete and satisfactory performance 
of the work and activities described in the Contract Documents, the District agrees to pay Contractor, and Contractor agrees 
to accept the sum of ___________________________________ Dollars ($ ________________________), which shall be 
paid to the Contractor according to the Contract Documents.  Payment and performance bonds are to be issued each in the 
amount of one hundred percent (100%) of the total amount payment under the Contract. Contractor shall adjust the payment 
and performance bonds if outstanding work exceeds the original amount of the bonds. 
 
The Contract Price is subject to increases or decreases as provided in the Contract Documents.  The District shall pay the 
Contract Price to the Contractor in accordance with the General Conditions.  
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ARTICLE 4 - COMPONENT PARTS OF THE CONTRACT.  The Contract entered into by this Agreement consists of 
the following Contract Documents, all of which are component parts of the Contract as if herein set out in full or attached 
hereto: 
 

Notice to Bidders  
Instructions to Bidders  
Bid Form and Proposal, as accepted 
Bid Bond 
Designated Subcontractors List 
Non-Collusion Affidavit 
Project Warranty 
Agreement  
Performance Bond 
Payment Bond  
General Conditions  
Special Conditions 
Drawings and Specifications  

 Notice of Award 
 Notice of Proceed 

Workers' Compensation Certification 
Drug-Free Workplace Certification 
Contractor Certification Re Alcoholic Beverage and Tobacco Free Campus Policy 
Contractor Fingerprinting Certification 
Asbestos-Free Materials Certification 
Bidder’s Acknowledgement of Project Schedule 
Certificate Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Iran Contracting Act Certificate  
Escrow Agreement for Security Deposit in Lieu of Retention, if applicable 
Addenda Nos.           ,           ,           , as issued 

 
All of the above-named Contract Documents are intended to be complementary.  Work required by one of the above-named 
Contract Documents and not by others shall be done as if required by all.  This Agreement shall supersede any prior 
agreement of the Parties. 
 
ARTICLE 5 – PREVAILING WAGES.  This Project is a public works project subject to prevailing wage requirements 
and Contractor and its Subcontractors are required to pay all workers employed for the performance of this Contract no less 
than the applicable prevailing wage rate for each such worker.  Contractor acknowledges that the project is subject to 
compliance monitoring and enforcement by the California Department of Industrial Relations in accordance with Labor 
Code § 1770 et seq. 
 
ARTICLE 6 – LIQUIDATED DAMAGES.  Liquidated damages for the Contractor’s failure to complete the Contract 
within the time fixed for Substantial Completion are established in the amount of $500.00 per calendar day and as further 
set forth in the Special Conditions. 
 
ARTICLE 7 – CONTRACTOR’S LICENSE.  The Contractor must possess throughout the Project the legally-required 
contractor’s license classification for this Project, issued by the State of California, which must be current and in good 
standing. 
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IN WITNESS WHEREOF, this Agreement has been duly executed by the above-named Parties, on the day and year first 
above written.  To the extent that there exists any conflicts or inconsistencies between this Agreement and the General 
Conditions, the provisions contained in the General Conditions shall govern.  
 
CONTRACTOR: DISTRICT:  
 
 COTATI-ROHNERT PARK UNIFIED SCHOOL DISTRICT 
 
 
License No. _________________________ By _______________________________  
  John Bartolome, Chief Business Official 
  
 
By ________________________________  
 
Title ______________________________  
 
 
       Governing Board Date:  March 11, 2025 
                                    
(Corporate Seal)     
 
 
 
 

[END OF DOCUMENT]
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00 61 13 
PERFORMANCE BOND 

(CALIFORNIA PUBLIC WORK) 
 
 

WHEREAS the COTATI-ROHNERT PARK UNIFIED SCHOOL DISTRICT (also referred to herein 
"Obligee") has awarded to ___________________________________________________ (hereinafter "Contractor"), a 
contract for work consisting of but not limited to, furnishing all labor, materials, tools, equipment, services, and incidentals 
for the John Reed Roof Rehabilitation Project, Bid No. 25-005the “Project”); 

 
WHEREAS, the Work to be performed by the Contractor is more particularly set forth in that certain Agreement 

between the Obligee and Contractor dated ___________________, which Agreement and all other contract documents set 
forth therein (collectively, the “Contract Documents”) are incorporated herein and made a part hereof by this reference; and  

 
WHEREAS, the Contractor is required by said Contract Documents furnish a bond ensuring the Contractor’s 

prompt, full and faithful performance of the Work under the Contract Documents (“Bond”), 
 
NOW, THEREFORE, we ___________________________________________, the undersigned Contractor, as 

Principal, and _____________________________________________, a corporation organized and existing under the laws 
of the State of ______________________, and duly authorized to transact business under the laws of the State of California, 
as Surety, are held and firmly bound, along with our respective heirs, executors, administrators, successors and assigns, 
jointly and severally, unto the COTATI-ROHNERT PARK UNIFIED SCHOOL DISTRICT in the sum of 
_____________________________________________dollars, $_________________________, said sum being not less 
than 100% of the total amount payable by the said Obligee under the terms of the Contract Documents, in lawful money of 
the United States, as more particularly set forth herein. 

 
THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Principal, his or its heirs, executors, 

administrators, successors or assigns, promptly, fully and faithfully performs each and all of the obligations and things to 
be done and performed by the Principal in strict accordance with the terms of the Contract Documents, as they may be 
modified or amended from time to time, and if the Principal indemnifies and saves harmless the Obligee, its officers, agents 
and employees from any and all losses, liability and damages, claims, judgments, liens, costs, and fees of every description 
which may be incurred by the Obligee by reason of the failure or default on the part of the Principal in the performance of 
any or all of the terms or obligations of the Contract Documents, including all modifications and amendments thereto, and 
any warranties or guarantees required thereunder, as set forth in the Contract Documents, then this obligation shall become 
null and void; otherwise it shall be and remain in full force and effect. 

 
 The Surety, for value received, hereby stipulates and agrees that no change, adjustment of the Contract Time, 
adjustment of the Contract Price, alterations, deletions, additions, or any other modifications to the terms of the Contract 
Documents, the Work to be performed thereunder, or to the Specifications or the Drawings shall limit, restrict or otherwise 
impair Surety’s obligations or Obligee’s rights hereunder. Surety hereby waives notice from the Obligee of any such 
changes, adjustments of Contract Time, adjustments of Contract Price, alterations, deletions, additions or other 
modifications to the Contract Documents, the Work to be performed under the Contract Documents, or the Drawings or the 
Specifications. 

 
 In the event of the Obligee’s termination of the Contract due to the Principal’s breach or default of the Contract 
Documents, within twenty (20) days after written notice from the Obligee to the Surety of the Principal’s breach or default 
of the Contract Documents and Obligee’s termination of the Contract, the Surety shall notify Obligee in writing of Surety’s 
assumption of obligations hereunder by its election to either remedy the default or breach of the Principal or to take charge 
of the Work of the Contract Documents and complete the Work at its own expense (“Notice of Election”); provided, 
however, that the procedure by which the Surety undertakes to discharge its obligations under this Bond shall be subject to 
the advance written approval of the Obligee, which approval shall not be unreasonably withheld, limited or restricted. The 
insolvency of the Principal or the Principal’s mere denial of a failure of performance or default under the Contract 
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Documents shall not by itself, without the Surety’s prompt, diligent inquiry and investigation of such denial, be justification 
for Surety’s failure to give the Notice of Election or for its failure to promptly remedy the failure of performance or default 
of the Principal or to complete the Work.   
 
 In the event the Surety fails to issue its Notice of Election to Obligee within the time specified herein, the Obligee 
may take all such action or actions necessary to cure or remedy the Principal's failure of performance or default or to 
complete the Work.  The Principal and the Surety shall be each jointly and severally liable to the Obligee for all damages 
and costs sustained by the Obligee as a result of the Principal’s failure of performance under the Contract Documents or 
default in its performance of obligations thereunder, including without limitation the costs of cure or completion exceeding 
the then remaining balance of the Contract Price; provided that the Surety’s liability hereunder for the costs of performance, 
damages and other costs sustained by the Obligee upon the Principal’s failure of performance under or default under the 
Contract Documents shall be limited to the penal sum hereof, which shall be deemed to include the costs or value of any 
Changes of any Work which increases the Contract Price.   
 

 The Principal and Surety agree that if the Obligee is required to engage the services of an attorney in connection 
with enforcement of the Bond, Principal and Surety shall pay Obligee’s reasonable attorneys’ fees incurred, with or without 
suit, in addition to the above sum. 

 
 In the event that suit or other proceeding is brought upon this Bond by the Obligee, the Surety shall pay to the 
Obligee all costs, expenses and fees incurred by the Obligee in connection therewith, including without limitation, attorneys’ 
fees. 
 
 
 
 
 

[Remainder of page intentionally left blank.] 
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IN WITNESS WHEREOF, we have hereto set our hands and seals this ____ day of ___________________, 20____. 
 

_________________________________________ 
Principal/Contractor 

 
By:_____________________________________ 

President 
 

_________________________________________ 
Surety 

 
By:______________________________________ 

Attorney-in-Fact 
 
 
The rate of premium on this bond is ___________ per thousand. 
 
The total amount of premium charged, $_____________. 
 
(The above must be filled in by corporate surety.) 
 
 
 
 
A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate 
is attached, and not the truthfulness, accuracy, or validity of that document. 
 

State of California 
 
County of _____________ 
 

) 
) 
) 

 

 
On this ____ day of _________________, in the year _________, before me, 

________________________________, a Notary Public in and for said state, personally appeared 

_____________________________, known to me (or proved to be on the basis of satisfactory evidence) to be the person 

whose name is subscribed to the within instrument as the Attorney-in-Fact of the _________________________________ 

(surety) and acknowledged to me that he subscribed the name of the __________________________________ (surety) 

thereto and his own name as Attorney-in-Fact. 

 
_________________________________________ 
Notary Public in and for said State 

 
(SEAL) 
 
 
My Commission expires _______________. 
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CERTIFICATE AS TO CORPORATE PRINCIPAL 
 
 

I, __________________________________________, certify that I am the 

_____________________________________________ Secretary of the corporation named as principal to the within bond; 

that ________________________________________ who signed the said bond on behalf of the principal was then 

____________________________________ of said corporation; that I know his signature, and his signature thereto is 

genuine; and that said bond was duly signed, sealed and attested for and in behalf of said corporation by authority of its 

Governing Board. 

 
 
(Corporate Seal)       
 __________________________________ 

 Signature 
 

 ___________________________________ 
 Date 

 
 
 
 
 
NOTE:  A copy of the power of attorney to local representatives of the bonding company may be attached hereto. 
 
 
 
 
 
 

[This space intentionally left blank.] 
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IMPORTANT: THIS IS A REQUIRED FORM. 

Surety companies executing bonds must possess a certificate of authority from the California Insurance Commissioner 
authorizing them to write surety insurance defined in California Insurance Code section 105, and if the Work or Project is 
financed, in whole or in part, with federal, grant or loan funds, Surety’s name must also appear on the Treasury Department’s 
most current list (Circular 570 as amended). 

Any claims under this bond may be addressed to: 

(Name and Address of Surety) (Name and Address of agent or representative for 
service for service of process in California) 

  
 
  
 
Telephone:  

  
 
  
 
Telephone:    

 
 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this 
certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

STATE OF CALIFORNIA  ) 
     )  ss. 
COUNTY OF _________________ ) 

On ____________________, before me, ____________________________, a Notary Public, personally appeared 
_______________________________, who proved to me on the basis of satisfactory evidence to be the person(s) whose 
name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they executed the same in 
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity 
upon behalf of which the person(s) acted, executed the instrument. 
 
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and 
correct. 
 
WITNESS my hand and official seal. 
 

  
Notary Public in and for said State 
 
 
Commission expires:  

(SEAL) 

 
NOTE: A copy of the power-of-attorney to local representatives of the Surety must be attached hereto. 
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00 61 14 
PAYMENT BOND 

(CALIFORNIA PUBLIC WORK) 
 
 WHEREAS, the COTATI-ROHNERT PARK UNIFIED SCHOOL DISTRICT (the “Obligee”) has awarded to 
____________________________________________ (the “Principal”) a contract for the Work commonly described as 
the: John Reed Roof Rehabilitation Project, Bid No. 25-005 (the “Project”); and 

 
 WHEREAS, the Work to be performed by the Principal is more particularly set forth in that certain Agreement 
between the Principal and the Obligee, dated ___________________, 20__ which Agreement and all other contract 
documents set forth therein (collectively, the “Contract Documents”) are incorporated herein and made a part hereof by this 
reference; and 
 
 WHEREAS, by the terms of the Contract Documents, and in accordance with California Civil Code §§ 9550 et 
seq., the Principal is required to furnish a bond for the prompt, full and faithful payment to any Claimant, as hereinafter 
defined, for all labor, materials or services used, or reasonably required for use, in the performance of the Work on the 
Project (“Bond”); and   
 
 WHEREAS, the term "Claimant" shall refer to any of the persons described in California Civil Code § 9100, who 
provide or furnish labor, materials or services used or reasonably required for use in the performance of the Work under the 
Contract Documents, without regard to whether such labor, materials or services were sold, leased or rented.   
 
 NOW THEREFORE, we, _______________________________________, as Principal, and 
_____________________________________________, as Surety, are held and firmly bound, along with our respective 
heirs, executors, administrators, successors and assigns, jointly and severally, unto COTATI-ROHNERT PARK UNIFIED 
SCHOOL DISTRICT, as Obligee, for payment of the penal sum of ________________________________ Dollars 
($_______________), said sum being not less than one hundred percent (100%) of the total amount payable by the Obligee 
under the terms of the Contract Documents, in lawful money of the United States, as more particularly set forth herein. 
 
 This Bond shall inure to the benefit of all Claimants so as to give them, or their assigns and successors, a right of 
action upon this Bond.   
 
 The condition of the obligation is such that if the Principal, or its subcontractors, heirs, executors, administrators, 
successors or assigns fail to pay (1) any Claimant, (2) amounts due under the Unemployment Insurance Code with respect 
to Work or labor performed on the Project, or (3) amounts required to be deducted, withheld, and paid to the Employment 
Development Department from the wages of employees of the Principal and its subcontractors under Section 13020 of the 
Unemployment Insurance Code with respect to the Work and labor, then Surety will pay for the same in an amount not to 
exceed the sum specified above and, if an action is brought to enforce the liability on the Bond, the Surety shall pay such 
reasonable attorneys’ fees as fixed by the court, as set forth in Civil Code § 9554. 
 

If the Principal promptly, fully and faithfully makes payment to any Claimant for all labor, materials or services 
used or reasonably required for use in the performance of the Work, then this obligation shall be void; otherwise, it shall 
be, and remain, in full force and effect.   
 
 The Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration, deletion, 
addition, or any other modification to the terms of the Contract Documents, the Work to be performed thereunder, the 
Specifications or the Drawings, or any other portion of the Contract Documents, shall in any way limit, restrict or otherwise 
affect its obligations under this Bond; the Surety hereby waives notice from the Obligee of any such change, extension of 
time, alteration, deletion, addition or other modification to the Contract Documents, the Work to be performed under the 
Contract Documents, the Drawings or the Specifications of any other portion of the Contract Documents.   
 
 IN WITNESS WHEREOF, the Principal and Surety have executed this instrument this ______ day of 
________________, 20__ by their duly authorized agents or representatives. 
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(Corporate Seal)    (Principal Name) 
 
     By:           
      (Signature) 
 
             
                 (Typed or Printed Name) 
 
     Title:         
 
 
 
 
             
(Corporate Seal)    (Surety Name) 
 
 
 
 
 
 
 
 
     By:        
           (Signature of Attorney-in-Fact for Surety) 
 
             
(Attach Attorney-in-Fact Certificate)             (Typed or Printed Name of Attorney-in-Fact) 
 
             
      (Address) 
       

        
      (Area Code and Telephone Number of Surety) 
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IMPORTANT: THIS IS A REQUIRED FORM. 

Surety companies executing bonds must possess a certificate of authority from the California Insurance Commissioner 
authorizing them to write surety insurance defined in California Insurance Code section 105, and if the Work or Project is 
financed, in whole or in part, with federal, grant or loan funds, Surety’s name must also appear on the Treasury Department’s 
most current list (Circular 570 as amended). 

Any claims under this bond may be addressed to: 

(Name and Address of Surety) (Name and Address of agent or representative for 
service for service of process in California) 

  
 
  
 
Telephone:  

  
 
  
 
Telephone:    

 
 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this 
certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

STATE OF CALIFORNIA  ) 
     )  ss. 
COUNTY OF _________________ ) 

On ____________________, before me, ____________________________, a Notary Public, personally appeared 
_______________________________, who proved to me on the basis of satisfactory evidence to be the person(s) whose 
name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they executed the same in 
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity 
upon behalf of which the person(s) acted, executed the instrument. 
 
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and 
correct. 
 
WITNESS my hand and official seal. 
 

  
Notary Public in and for said State 
 
 
Commission expires:  

(SEAL) 

 
NOTE: A copy of the power-of-attorney to local representatives of the Surety must be attached hereto.
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GENERAL CONDITIONS 

 
 
Article 1. DEFINITIONS 

Addendum:  A written change or revision to the Contract Documents issued to the prospective bidders prior to the 
time of receiving bids. 
 
Alternate:  The sum to be added to or deducted from the base Bid if the change in scope of work as described in 
Alternates is accepted by the District. 
 
Approved:  Approved by the District or the District’s authorized representative unless otherwise indicated in the 
Contract Documents. 
 
Architect:  The person or firm holding a valid license to practice architecture or engineering which has been 
designated (if any designated) to provide architectural or engineering design services on this Project.  When 
Architect is referred to within the Contract Documents and no architect or engineer has in fact been designated, 
then the matter shall be referred to the Executive Director of Facilities, Maintenance and Operations or his/her 
designee. 
 
As Directed:  As directed by the District or its Architect, unless otherwise indicated in the Contract Documents. 
 
As Selected:  As selected by the District or its Architect, unless otherwise indicated in the Contract Documents. 
 
Bid:  The properly completed and signed proposal to perform the construction work for the Project as described in 
the Contract Documents. 
 
Board of Education:  The Board of Education of the District. 
 
Construction Manager:  The individual or entity named as such by the District.  If no Construction Manager is 
designated for the Project, all references to the Construction Manager in these Contract Documents shall mean the 
District and/or its designee. 
 
Contract:  The legally binding agreement between the District and the Contractor wherein the Contractor agrees to 
furnish the labor, materials, equipment, and appurtenances required to perform the work described in the Contract 
Documents and the District agrees to pay the Contractor for such work. 
 
Contract Documents:  The Contract Documents are described in the Contract for this Project. 
 
Contractor:  The person or entity holding a valid license in the State of California required for performing this 
Project and who has contracted with the District to perform the construction work described in the Contract 
Documents.  The term Contractor shall be construed to mean all of the officers, employees, Subcontractors, 
suppliers, or other persons engaged by the Contractor for the work of this Project.   
 
Day: As used herein shall mean calendar day unless otherwise specifically designated. 
 
District and/or Owner:  The District, its Board of Education, authorized officers and employees, and authorized 
representatives. 
 
DSA:  The State of California Division of the State Architect which has the authority to review, approve and inspect 
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the design, alteration and construction of school buildings. 
 
Final Completion:  Final Completion is achieved when the Contractor has fully completed all Contract Document 
requirements, including, but not limited to, all final punch list items, to the District’s satisfaction.  
 
Furnish:  Purchase and deliver to the site of installation.  
 
Improvements:  The buildings, structures and/or sites that will constructed, renovated and/or remodeled as part of 
the Project. 
 
Indicated or As Shown:  Shown on drawings and/or as specified. 
 
Inspector:  The person engaged by the District to conduct the inspections required by the Education Code and Title 
24. 
 
Install:  Fix in place, for materials; and fix in place and connect, for equipment. 
 
Modification:  An authorized change to the Contract Documents which may or may not include a change in contract 
price and/or time. 
 
Perform:  The Contractor, at Contractor's expense, shall perform all operations necessary to complete the Work, 
including furnishing of necessary labor, tools, and equipment, and further including the furnishing and installing of 
materials that are indicated, specified, or required to complete such performance. 
 
Project:  The total construction work and activities described in these Contract Documents. 
 
Secure:  Obtain.         
 
Subcontractor:  A person, firm, or corporation, duly licensed by the State of California, who has a contract with the 
Contractor to furnish labor, materials and equipment, and/or to install materials and equipment for work in this 
Contract. 
 
Substantial Completion:  Substantial Completion is achieved when the District has the occupation, beneficial use, 
and enjoyment of the improvement, excluding any final punch list items to be performed by the Contractor at 
District's direction.   
  
Surety:  The person, firm, or corporation, admitted as a California admitted surety that executes as surety the 
Contractor's Performance Bond and Payment Bond for Public Works. 

 
 Work:  “Work” of the Contractor or subcontractor includes labor or materials or both. 
 
 Miscellaneous terms and phrases:   
 
 Where the words “equal,” “equivalent,” “satisfactory,” “directed,” “designated,” “selected,” “as required,” and 

words of similar meaning are used, the written approval, selection, satisfaction, direction, or similar action of the 
District is required. 

 
 Where the word “required” and words of similar meaning are used, it shall mean, “as required to properly complete 

the work as required by the District,” unless stated otherwise. 
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 Where the words “acceptable,” “acceptance,” or words of similar import are used, it shall be understood that the 
acceptance of the District is intended. 

 
Article 2. ARCHITECT  

The Architect is responsible for the overall design of the Project.  The working drawings, technical Specifications, sketches 
and other information necessary to define the work covered by these Contract Documents have been prepared by the 
Architect.  The Architect shall visit, inspect and observe the construction to determine general compliance with the Contract 
Documents, and interpret the drawings and Specifications consistent with their intent.  The Architect shall evaluate the 
samples and other submittals required in the technical Specifications, and maintain an up-to-date log of all such items 
processed.  The Architect will consult with the District, Contractor, and any state, county or city agency having jurisdiction 
over the work whenever necessary to further the best interests of the Project. 

Article 3. DRAWINGS AND SPECIFICATIONS 

a. Contract Documents.  The Contract Documents consist of the executed Contract and all Addenda, all 
approved change orders, the completed Bid Form, the required Bonds and the Insurance forms, the Notice 
to Bidders, the Instructions to Bidders, the Notice of Intent to Award, the Notice to Proceed, the General 
Conditions, the Special Conditions, the drawings and Specifications.  Contract Documents are 
complementary, and what is called for by one shall be as binding as if called for by all.  The intention of 
documents is to include all labor and materials, equipment, and transportation necessary for the proper 
execution of the work.  Materials or work described in words which as applied have a well-known technical 
or trade meaning shall be deemed to refer to such recognized standards. 

b. Interpretations.  Drawings and specifications are intended to be fully cooperative and to agree.  However, 
if Contractor observes that drawings and specifications are in conflict, he or she shall promptly notify the 
District in writing and any necessary changes shall be adjusted as provided in the Contract for changes in 
work.  If such conflict arises, the following order of precedence shall generally apply, provided, however, 
that the order of precedence shall not be so rigidly interpreted as to affect an absurd or costly result: 

 1. Special Conditions shall take precedence over General Conditions. 
 
 2. Technical Specifications implement, in additional detail, the requirements of the General Conditions.  

In the event of conflict between the Technical Specifications and the General Conditions, the General 
Conditions shall take precedence.   

 
 3. In the event of a conflict between the Technical Specifications and the drawings, the higher quality, 

higher quantity and most stringent requirements shall be deemed to apply and shall govern as to 
materials, workmanship, and installation procedures.   

 
 4. With regard to drawings: 
 

 (a)  Figures govern over scaled dimensions; 
 (b)  Larger details govern over general drawings; 
 (c)  Addenda/change order drawings govern over contract drawings; 
 (d)  Contract drawings govern over standard drawings. 

 
 5.  Work not particularly shown or specified shall be the same as similar parts that are shown or 

specified. 
 

c. Ambiguities, Errors and Inconsistencies.  If, in the opinion of the Contractor, the construction details 
indicated on the drawings or otherwise specified are in conflict with accepted industry standards for quality 
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construction and therefore might interfere with its full guarantee of the work involved, the Contractor shall 
promptly bring this information to the attention of the Architect for appropriate action before submittal of 
the bid.  Contractor’s failure to request clarification or interpretation of an apparent ambiguity, error or 
inconsistency waives that Contractor’s right to thereafter claim any entitlement to additional compensation 
based upon an ambiguity, inconsistency, or error, which should have been discovered by a reasonably 
prudent Contractor, subject to the limitations of Public Contract Code §1104.  During the Project, should 
any discrepancy appear or any misunderstanding arise as to the import of anything contained in the Contract 
Documents, the matter shall be promptly referred to the Architect (with written notice to the District’s 
Construction Manager), who will issue instructions or corrections.  Misunderstanding of drawings and 
specifications shall be clarified by the District, whose decisions shall be final.   

d. Lines and Planes.  All lines and planes appearing on Contract drawings to be horizontal or vertical and not 
explicitly indicated otherwise shall be constructed true and plumb.  All lines and planes appearing on 
Contract drawings to intersect at right angles and not explicitly indicated otherwise shall be constructed at 
true right angles.  Where details are indicated covering specific conditions, such details also apply to all 
similar conditions not specifically indicated. 

e. Standards.  Standards, Rules, and Regulations referred to are recognized printed standards and shall be 
considered as one and a part of these specifications within limits specified.  The specification standards of 
the various sections of the Specifications shall be the procedural, performance, and material standards of 
the applicable association publications identified and shall be the required level of installation, materials, 
workmanship, and performance for the applicable work.  Except where a specific date of issue is mentioned 
hereinafter, references to specification standards shall mean the edition, including amendments and 
supplements, in effect on the date of the Notice to Bidders.  Where no standard is identified and a 
manufacturer is specified, the manufacturer’s specifications are the standards.  All standards shall be 
subordinate to the requirements of the applicable codes and regulations. 

f.   Reference to the Singular.  Wherever in the Specifications an article, device or piece of equipment is 
referred to in the singular number, such reference shall include as many such items as are shown on 
drawings or required to complete the installation. 

g. Intent of Drawings and Specifications.  It is the intent of the drawings and Specifications to show and 
describe complete installations.  Items shown but not specified, or specified but not shown, shall be included 
unless specifically omitted. 

 1. The Specifications shall be deemed to include and require everything necessary and reasonably 
incidental to the completion of all work described and indicated on the drawings, whether particularly 
mentioned or shown, or not. 

 
 2. Figured dimensions shall be followed in preference to scaled dimensions, and the Contractor shall 

make all additional measurements necessary for the work and shall be responsible for their accuracy.  
Before ordering any material or doing any work, the Contractor shall verify all measurements at the 
Project site and shall be responsible for the correctness of same. 

 
Article 4. TRADE DIVISIONS 

Segregation of the Specifications into the designated trade divisions is only for the purpose of facilitating descriptions and 
shall not be considered as limiting the work of any subcontract or trade.  Subject to other necessary provisions set forth in 
the Specifications, the terms and conditions of such limitations or inclusions shall lie solely between the Contractor and its 
Subcontractors.  “Scope” as indicated in each section of the Specifications shall serve only as a general guide to what is 
included in that section.  Neither the stated description nor the division of the plans and Specifications to various sections, 
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which is done solely for convenience, shall be deemed to limit the work required, divide or indicate it by labor jurisdiction 
or trade practice, or set up any bidding barriers to the various sub-contractors or suppliers. 
 

a. The Contractor shall be responsible for the proper execution of all work required by the Contract Documents 
and for allocating such portions as the Contractor sees fit to the various Subcontractors, subject to applicable 
law.  The Contractor is cautioned that the various individual sections may not contain all work that the 
Contractor may wish to allocate to a particular Subcontractor or everything bearing on the work of a 
particular trade, some of which may appear in other portions of the plans or Specifications. 

b. If the Contractor elects to enter into any subcontract for any section of the work the Contractor assumes all 
responsibility for ascertaining that the Subcontractor for the work is competent, licensed, solvent, 
thoroughly acquainted with all conditions and legal requirements of the work, has included all materials 
and appurtenances in connection therewith in the subcontract, and has performed its work in strict 
compliance with the Contract Documents. 

c. It shall be the responsibility of the Contractor to notify each prospective Subcontractor at the time of request 
for bids of all portions of the Contract Documents, including the General Conditions, special conditions 
and any parts of sections of Specifications or plans that the Contractor intends to include as part of the 
subcontract.  

Article 5. MASTER MANDATORY PROVISIONS 

a. Any material, item, or piece of equipment mentioned, listed or indicated without definition of quality, shall 
be consistent with the quality of adjacent or related materials, items, or pieces of equipment on the Project.  

b. Any method of installation, finish, or workmanship of an operation called for, without definition of 
standard of workmanship, shall be followed or performed and finished in accordance with best practices 
and consistent with adjacent or related installations on the Project. 

c. Any necessary material, item, piece of equipment or operation not called for but reasonably implied as 
necessary for proper completion of the work shall be furnished, installed or performed and finished; and 
shall be consistent with adjacent or related materials, items, or pieces of equipment on the Project, and in 
accordance with best practices. 

d. Names or numbered products are to be used according to the manufacturers’ directions or 
recommendations unless otherwise specified. 

Article 6. COPIES FURNISHED 

Contractor will be furnished, free of charge, copies of drawings and specifications as set forth in Special Conditions.  
Additional copies may be obtained at cost of reproduction. 
 
Article 7. OWNERSHIP OF DRAWINGS 

All drawings, specifications, and copies thereof furnished by District are its property.  They are not to be used on other work 
and with exception of signed contract sets, are to be returned to District on request at completion of work.   

Article 8. DETAIL DRAWINGS AND INSTRUCTIONS 

a. Examination of Contract Documents.  Before commencing any portion of the Work, Contractor shall 
again carefully examine all applicable Contract Documents, the Project site and other information given to 
Contractor as to materials and methods of construction and other Project requirements.  Contractor shall 
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immediately notify the District Representative of any potential error, inconsistency, ambiguity, conflict or 
lack of detail or explanation.  If Contractor performs, permits, or causes the performance of any Work 
which is in error, inconsistent or ambiguous, or not sufficiently detailed or explained, Contractor shall bear 
any and all resulting costs, including, without limitation, the cost of correction.  In no case shall the 
Contractor or any subcontractor proceed with Work if uncertain as to the applicable requirements. 

b. Additional Instructions.  After notification of any error, inconsistency, ambiguity, conflict or lack of detail 
or explanation, the District Representative will provide any required additional instructions, by means of 
drawings or other written direction, necessary for proper execution of the Work. 

c. Quality of Parts, Construction and Finish.  All parts of the Work shall be of the best quality of their 
respective kinds and the Contractor must use all diligence to inform itself fully as to the required 
construction and finish.  In no case shall Contractor proceed with the Work without obtaining first from the 
District Representative such approval as may be necessary for the proper performance of Work. 

d. Contractor’s Variation from Contract Document Requirements.  If it is found that the Contractor has 
varied from the requirements of the Contract Documents including the requirement to comply with all 
applicable laws, ordinances, rules and regulations, including all rules, policies, and regulations of the Cotati-
Rohnert Park Unified School District Board of Education, including any rules and regulations related to 
COVID-19 or other global pandemics, and all federal, state, and local laws, ordinances and regulations, are 
to be observed strictly by Contractor during the performance of Services pursuant to this Agreement.  the 
District Representative may at any time, before or after completion of the Work, order the improper Work 
removed, remade or replaced by the Contractor at the Contractor’s expense.  

Article 9. CONTRACTOR 

a. Quality of Work:  The Contractor shall perform all the work and activities required by the Contract 
Documents and furnish all labor, materials, equipment, tools and appurtenances necessary to perform the 
work and complete it to the District’s satisfaction within the time specified.  The Contractor shall at all 
times perform the work of this Contract in a competent and workmanlike manner and, if not specifically 
stated, accomplish the work according to the best standards of construction practice.  The Contractor in no 
way is relieved of any responsibility by the activities of the architect, engineer, inspector or DSA in the 
performance of such duties. 

b. Full-Time Superintendent:  The Contractor shall employ a full-time competent superintendent and 
necessary assistants who shall have complete authority to act for the Contractor on all matters pertaining 
to the work.  The superintendent shall be satisfactory to the District and, if not satisfactory, shall be 
replaced by the Contractor with one that is acceptable.  Also, the superintendent shall not be changed 
without the written consent of the District unless the superintendent ceases to be employed by the 
Contractor. 

c. Field Measurements:  Contractor shall make the layout of lines and elevations and shall be responsible for 
the accuracy of both the Contractor’s and the Subcontractors’ work resulting therefrom.  All dimensions 
affecting proper fabrication and installation of all Contract work must be verified by the Contractor prior 
to fabrication and installation by taking field measurements of the true conditions.  The Contractor shall 
take, and assist Subcontractors in taking, all field dimensions required in performance of the work, and 
shall verify all dimensions and conditions on the site.  If there are any discrepancies between dimensions 
in drawings and existing conditions which will affect the work, the Contractor shall promptly bring such 
discrepancies to the attention of the Architect for adjustment before proceeding with the work.  Contractor 
shall be responsible for the proper fitting of all work and for the coordination of all trades, Subcontractors 
and persons engaged upon this Contract. 
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d. Contractor shall do all cutting, fitting, or patching of Contractor’s work that may be required to make its 
several parts come together properly and fit it to receive or be received by work of other contractors as 
shown, or reasonably implied by, the drawings and Specifications for the completed work.  Any cost 
incurred by the District due to defective or ill-timed work shall be borne by the Contractor.  

Article 10. RESPONSIBILITY OF CONTRACTOR 

a. Contractor shall be held strictly responsible for the proper performance of all work covered by the Contract 
Documents, including all work performed by Subcontractors.  All work performed under this Contract 
shall comply in every respect to the rules and regulations of all agencies having jurisdiction over the Project 
or any part thereof.   

b. Contractor shall submit Verified Reports as defined in 24 California Code of Regulations (“CCR”) §§ 4-
336 and 4-343(c).  The duties of the Contractor are as defined in 24 CCR § 4-343.  Contractor shall keep 
and make available a copy of Title 24 of the CCR at the job site at all times. 

c. Where any item of fabricated materials and/or equipment, indicated on drawings or specified is 
unobtainable and it becomes necessary, with the consent of the Architect and District, to substitute 
equivalent items differing in details or design, the Contractor shall promptly submit complete drawings 
and details indicating the necessary modifications of the work.  To the extent the items represent a lower 
cost to contractor than what was originally specified, District shall be entitled to a corresponding decrease 
in the contract price.  This provision shall be governed by the terms of the General Conditions regarding 
Submittals, Shop Drawings, Cuts and Samples. 

d. With respect to work performed at or near a school site, Contractor shall at all times take all appropriate 
measures to ensure the security and safety of students and staff, including, but not limited to, ensuring that 
all of Contractor’s employees, Subcontractors, and suppliers entering school property strictly adhere to all 
applicable District policies and procedures, e.g., sign-in requirements, visitor  badges, and access 
limitations. 

Article 11. SUBCONTRACTORS & SUBCONTRACTING  

a. Nothing contained in the Contract Documents shall create any contractual relationship between any 
Subcontractor and the District.  The District shall be deemed to be the third party beneficiary of the contract 
between the Contractor and each Subcontractor.  If the Contractor does not specify a Subcontractor for 
any portion of the work to be performed under this Contract, as required by law, Contractor shall perform 
that portion of the work with its own forces.  The Contractor shall not substitute any other person or firm 
as a Subcontractor for those listed in the bid submitted by the Contractor, without the written approval of 
the District and in conformance with the requirements of the Public Contract Code, including but not 
limited to sections 4100, et seq..  The District reserves the right of approval of all Subcontractors proposed 
for use on this Project, and to this end, may require financial, performance, and such additional information 
as is needed to secure this approval.  If a Subcontractor is not approved, the Contractor shall promptly 
submit another firm of the same trade for approval. 

b. The Contractor shall insert appropriate provisions in all subcontracts pertaining to work on this Project 
requiring the Subcontractors to be bound by all applicable terms of the Contract Documents.  The 
Contractor shall be as fully responsible for the acts and omissions of the Subcontractors, and of persons 
either directly or indirectly employed by them, as the Contractor is for the acts and omissions of persons 
directly employed by the Contractor 

c. Substitution or addition of subcontractors shall be permitted only as authorized in California Public 
Contract Code Sections 4100 et seq. 
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Article 12. CONFERENCES AND MEETINGS 

a. A material obligation of the Contractor under the Contract Documents is the attendance at required 
meetings by the Contractor's supervisory personnel for the Work. The Contractor's personnel participating 
in conferences and meetings relating to the Work shall be authorized to act on behalf of the Contractor and 
to bind the Contractor. 

b. Pre-Construction Conference:  The Contractor's representatives and those representatives of the 
subcontractors as requested by the District, shall attend a Pre-Construction Conference at such time and 
place as designated by the District. The Pre-Construction Conference will generally address the 
requirements of the Work and Contract Documents, and to establish construction procedures. 

c. Progress Meetings:  Progress Meetings will be conducted on regular intervals (weekly unless otherwise 
agreed to by the Parties).  The Contractor's representatives will attend the meeting, which shall be chaired 
by the Construction Manager or Architect, as designated.  Contractor shall submit all Change Order 
Requests for initial review by the District at the Progress Meeting. 

d. Meeting Minutes: The Architect or Construction Manager will prepare and distribute minutes reflecting 
the items addressed and actions taken at a meeting or conference. 

Article 13. REQUESTS FOR INFORMATION   

a. Contents of RFI: Any Requests for Information (“RFI”) shall reference all applicable Contract 
Document(s), including Specification Section, detail(s), page number(s), drawing numbers(s) and sheet 
number(s), etc. The Contractor shall make suggestions and interpretations of the issues raised by each 
Request for Information.  By itself, an RFI cannot modify Project price, scheduled completion date or the 
Contract Documents. 

b. Unnecessary RFIs: The Contractor may be responsible for any costs incurred for professional services the 
District may deduct from any amounts owing to the Contractor, if any RFI requests an interpretation or 
decision of a matter where the information is equally available to the party making the request. 

Article 14. SAFETY/PROTECTION OF PERSONS AND PROPERTY  

a. Contractor will be solely and completely responsible for conditions of the Work Site, including safety of 
all persons and property during the performance of the Work.  This will apply continuously and not be 
limited to normal working hours. The wearing of hard hats will be mandatory at all times for all personnel 
on Site.  Contractor shall supply sufficient hard hats to properly equip all employees and visitors. 

b. The Contractor shall furnish to the District a copy of the Contractor's safety plan within thirty (30) after 
the issuance of the Notice to Proceed. Contractor shall designate a responsible member of the company to 
post information regarding protection and obligations of workers, to comply with reporting and other 
occupational safety requirements.  Contractor shall correct any violations of safety laws, rules, orders, 
standards, or regulations.  Upon the issuance of a citation or notice of violation by the Division of 
Occupational Safety and Health Administration, Contractor shall correct such violation promptly.  Upon 
notice from the District of a safety or health complaint from the surrounding community, Contractor shall 
work with the District to address the complaint, including where applicable, modifying the schedule and/or 
the manner of work to avoid undue disruption or safety risks to the community.  
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Article 15. PERFORMANCE AND PAYMENT BONDS 

a. Contractor shall file with the District the following bonds, using the bond forms provided with these 
Contract Documents: 

1) A corporate surety bond, in a sum not less than 100 percent of the amount of the Contract, to 
guarantee the faithful performance of the Contract. 

2) A corporate surety bond, in a sum not less than 100 percent of the amount of the Contract, to 
guarantee the payment of wages for services engaged and of bills contracted for materials, supplies, 
and equipment used in the performance of the Contract. 

b. Corporate sureties on these bonds and on bonds accompanying bids must be admitted sureties as defined 
by law, legally authorized to engage in the business of furnishing surety bonds in the State of California.  
All sureties and bond forms must be satisfactory to the District.  Failure to submit the required bonds 
within the time specified by the Notice of Intent to Award, using the forms provided by the District, may 
result in cancellation of the award of Contract and forfeiture of the Bid Bond. 

c. The amount of the Contract, as used to determine the amounts of the bonds, shall be the total amount fixed 
in the Contractor’s proposal for the performance of the required work.  

d. During the period covered by the Contract, if any of the sureties upon the bonds shall become insolvent or 
unable, in the opinion of the District, to pay promptly the amount of such bonds to the extent to which 
surety might be liable, the Contractor, within thirty (30) days after notice given by the District to the 
Contractor, shall provide supplemental bonds or otherwise substitute another and sufficient surety 
approved by the District in place of the surety becoming insolvent or unable to pay.  If the Contractor fails 
within such thirty (30) day period to substitute another and sufficient surety, the Contractor shall, if the 
District so elects, be deemed to be in default in the performance of its obligations hereunder and upon the 
bid bond, and the District, in addition to any and all other remedies, may terminate the Contract or bring 
any proper suit or other proceedings against the Contractor and the sureties or any of them, or may deduct 
from any monies then due or which thereafter may become due to the Contractor under the Contract, the 
amount for which the surety, insolvent or unable to pay, shall have been liable on the bonds, and the monies 
so deducted shall be held by the District as collateral security for the performance of the conditions of the 
bonds. 

Article 16. TIME  

a.  The Contractor shall commence the work on the date indicated in the Notice to Proceed.  Time is of the 
essence regarding the Contract work, and the Contractor shall prosecute the work diligently and regularly 
at such a rate of progress as to ensure completion of this Project within, or sooner than, the time specified. 

b. The Contractor and Subcontractors shall investigate and become aware of the amount of time required for 
the delivery of all equipment and materials required to perform the work under this Contract, and no 
extension of time shall be granted due to failure to order the equipment and materials sufficiently before 
their incorporation into the work so as to avoid delay to the Project. 

c. The Contractor and Subcontractors shall provide and maintain enough manpower, materials and equipment 
to ensure a rate of construction progress that will complete the Project within or sooner than the time 
specified and according to the schedule of work.  If, in the District’s opinion, the Contractor and/or 
Subcontractors are not prosecuting the work at a sufficient rate of progress to meet the Project schedule, 
the District may direct the Contractor to provide additional manpower, materials or equipment, or to work 
additional hours, holidays or weekends without additional cost to the District until the work is progressing 
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in a manner satisfactory to the District.  Failure to prosecute the work in a timely manner according to the 
Project schedule is considered a breach of Contract and shall be cause for termination of the Contract. 

Article 17. CONSTRUCTION SCHEDULE 

a.  Within fifteen (15) calendar days after the award of the Contract, the Contractor shall prepare and submit 
to the Architect and District an as-planned construction schedule showing in detail how the Contractor 
plans to prosecute the work within the time set for Final Completion.  The schedule shall include the work 
of all trades necessary for construction of the Project, and shall be sufficiently complete and 
comprehensive to enable progress to be monitored on a day-by-day basis.  The information for each 
activity shall include at a minimum the activity description, duration, start date and completion date.  The 
first payment will not be made unless the District has been provided and has accepted the project schedule.  

b. The Contractor shall take care in the preparation of the schedule to ensure that it represents an accurate and 
efficient plan for accomplishing the work.  If the Project is more than one week behind schedule, it must 
be promptly revised showing how the Contractor plans to complete the work, but in no case shall it show a 
completion date later than that required by the Contract, unless a time extension has been granted.  The 
current schedule shall be kept posted in the Contractor’s project office on site.  All required schedules shall 
be periodically updated to reflect changes in the status of the job, including weather delays.  At a minimum, 
the Contractor shall be required to provide and keep updated a monthly schedule in order to prevent delay 
claims.  Contractor shall, at the request of the District, prepare a recovery schedule when Contractor’s Work 
has fallen behind schedule.   

c. The Contractor shall be responsible for the coordination of all work necessary and pertaining to the 
construction whether actually a part of this Contract or attendant thereto.  The Contractor shall notify the 
District and various utility companies, as far as possible in advance of their required work, in order that 
work schedules may be developed for all concerned, which will permit the most effective and timely 
accomplishment of the entire Project. 

Article 18. DELAYS AND TIME EXTENSIONS 

a. The Contractor may be granted a time extension if the Contractor encounters an unavoidable delay of the 
work due to causes completely beyond the Contractor’s control and which the Contractor could not have 
avoided by the exercise of reasonable care, prudence, foresight and diligence.  Causes for which a claim 
for extension of time may be made include:  acts of the public enemy, acts of another contractor in the 
performance of another contract with the District, priority of a governmental agency for materials or 
equipment, fire, flood, violent wind storm, pandemic, epidemic, quarantine restriction, strike, freight 
embargo, or weather of an unusually severe nature.  The Contractor will not be granted time extensions 
for weather conditions which are normal for the location of the Project, according to the U.S. Weather 
Bureau Records. 

b. A request for extension of time and compensation related thereto shall be made in writing to the Architect 
and District within ten (10) calendar days of the date the delay is encountered, or shall be deemed waived.  
The request shall include a detailed description of the reasons for the delay and corrective measures by the 
Contractor.  The request shall be accompanied by evidence that the insurance policies required by the 
Contract shall be in effect during the requested additional period of time.  In order for the Architect to 
consider a request for time extension, the Contractor must prove that the reasons stated for the delay actually 
caused a delay in portions of the work which will result in completion beyond the date specified in the 
Contract.  The Contractor may also be granted a time extension for a significant change in the scope of 
work which request for extension of time shall be included in a Contract modification proposal. 

c. No damages or compensation or any kind shall be paid to a Contractor because of delays in the progress of 
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work, whether such delays be avoidable or unavoidable, that are not the responsibility of District.  District’s 
liability to Contractor for delays for which District is responsible shall be limited to an extension of time 
unless such delays were unreasonable under the circumstances involved and were not within the 
contemplation of the Parties when the Contract was awarded.  The Contractor shall provide to the District  
the actual, substantiated costs to Contractor for which the Contractor may claim damages from District.  
Such costs, if any, shall be directly related to the Project, and shall not include costs that would be borne 
by the Contractor in the regular course of business, including, but not limited to, home office overhead and 
ongoing insurance costs.   Delay damages shall not include Contractor or Subcontractor markup for 
overhead and profit, but only actual, documented, and direct actual costs.  The District shall not be liable 
for any damages which the Contractor could have avoided by any reasonable means including, but not 
limited to, the more judicious handling of forces or equipment.   

d. The granting of an extension of time because of unavoidable delays shall in no way operate as a waiver on 
the part of the District of the right to collect liquidated damages for other delays or of any other rights to 
which the District is entitled. 

Article 19. LIQUIDATED DAMAGES 

a.  The Parties understand and agree that the goodwill, educational process, and other business of District 
will be damaged if the Project is not completed and the Improvements cannot be occupied by the date of 
the stated Project completion.  The Parties have further agreed that the exact amount of damages for failure 
to complete the Work within the time specified is, in some cases, extremely difficult, impractical, or 
impossible to determine.  As to those damages that are difficult, impractical, or impossible to determine, 
should the Contractor fail to achieve Substantial Completion of this Contract within the time fixed for 
Substantial Completion, together with extensions granted by the District for unavoidable delays, 
Contractor shall become liable to the District in the amount specified in the Contract per calendar day for 
each day the Contract remains incomplete beyond the time for Substantial Completion, as liquidated 
damages and not as a penalty.  Contractor shall not be charged with liquidated damages when the delay in 
completion of the work beyond the time for Substantial Completion is due to acts of the District.  These 
liquidated damages will compensate the District only for its loss of use and the inability to occupy or 
otherwise utilize the Improvements.  The costs and fees, including attorneys’ fees, incurred by the District 
and its consultants and suppliers for extended performance as the result of any delays shall be added in 
Article 19.b., as set forth below. 

b. In addition to any liquidated damages which may be assessed, if Contractor fails to achieve Substantial 
Completion of this Contract within the time fixed for Substantial Completion, together with extensions 
granted by the District for unavoidable delays, and if as a result District finds it necessary to incur any costs 
and/or expenses, or if District receives any claims by other contractors, subcontractors, or third parties 
claiming time or other compensation by reason of Contractor’s failure to complete work on time, Contractor 
shall pay all those costs and expenses incurred by District.  These costs and expenses may include but are 
not limited to such items as rental payments, extended performance by the architect, construction manager 
and Project Inspector, increased insurance costs, equipment rentals and allocable administrative salaries,  
whether related to the acquisition of facilities or caused by the delay in completion.  The District may, 
without waiving any of its rights, assess liquidated damages after Substantial Completion of the Project. 

c. Any money due or to become due to the Contractor may be retained to cover liquidated and other delay 
damages.  Should such money not be sufficient to cover those damages, the District shall have the right to 
recover the balance from the Contractor or Contractor’s sureties. 

d. Should the District authorize suspension of the work for any cause, the time work is suspended will be 
added to the time for completion.  Suspension of the work by the District shall not be a waiver of the right 
to claim liquidated or other delay damages as set forth in this section. 
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Article 20. ASSIGNMENT 

Contractor shall not assign this Contract or any part thereof without prior written consent of District.  Any assignment of 
money due or to become due under this Contract shall be subject to a prior lien for services rendered or material supplied 
for performance of the Work called for under said Contract in favor of all persons, firms, or corporations rendering such 
services or supplying such materials to the extent that claims are filed pursuant to the Civil Code, the Code of Civil 
Procedure, and/or the Government Code.  If Contractor attempts to make such an assignment without such consent, 
Contractor shall nevertheless remain legally responsible for all obligations under the Contract.  
 
Article 21. PROHIBITED INTERESTS 

No official of the District and no District representative who is authorized in such capacity and on behalf of the District to 
negotiate, make, accept, or approve, or to take part in negotiating, making, accepting or approving any engineering, 
inspection, construction or material supply contract or any subcontract in connection with construction of the Project, shall 
be or become directly or indirectly interested financially in this Contract or in any part thereof.  No officer, employee, 
attorney, engineer or inspector of or for the District who is authorized in such capacity and on behalf of the District to 
exercise any executive, supervisory or other similar functions in connection with construction of the Project, shall become 
directly or indirectly interested financially in this Contract or in any part thereof. 
 
Article 22. SEPARATE CONTRACTS 

District reserves the right to let other contracts in connection with this Work or other work at the same site.  Contractor shall 
afford other contractors reasonable opportunity for introduction and storage of their materials and execution of their work 
and shall properly connect and coordinate his Work with theirs. 
 
If any part of Contractor's Work depends for proper execution or results upon work of any other contractor, the Contractor 
shall inspect and promptly report to District any defects in such work that renders it unsuitable for such proper execution 
and results.  His failure to inspect and report shall constitute his acceptance of other contractor's work as fit and proper for 
reception of his Work, except as to defects which may develop in the other contractor's work after execution of Contractor's 
Work. 
 
To ensure proper execution of his subsequent work, Contractor shall measure and inspect work already in place and shall 
at once report to the District any discrepancy between executed work and the Contract Documents. 
 
Contractor shall ascertain to his own satisfaction the scope of the Project and nature of any other contracts that have been 
or may be awarded by District in prosecution of the Project to the end that Contractor may perform this Contract in the light 
of such other contracts, if any.  Nothing herein contained shall be interpreted as granting to Contractor exclusive occupancy 
at the Project site.  Contractor shall not cause any unnecessary hindrance or delay to any other contractor working on project.  
If simultaneous execution of any contract for the Project is likely to cause interference with performance of some other 
contract or contracts, District shall decide which contractor shall cease work temporarily and which contractor shall continue 
or whether work can be coordinated so that contractors may proceed simultaneously. District shall not be responsible for 
any damages suffered or for extra costs incurred by Contractor resulting directly or indirectly from award, performance, or 
attempted performance of any other contract or contracts on the Project, or caused by any decision or omission of District 
respecting the order of precedence in performance of contracts. 
 
Article 23. COORDINATION WITH OTHER CONTRACTS 

a. The District reserves the right to do other work or award other contracts in connection with this Project.  
By entering into this Contract, Contractor acknowledges that there may be other contractors on or adjacent 
to the Project site whose work must be coordinated with that of its own.  Contractor expressly warrants and 
agrees that it will cooperate with other contractors and will do nothing to delay, hinder, or interfere with 
the work of other contractors, or that of the District, its Architect and Construction Manager.  Contractor 
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also expressly agrees that in the event its work is hindered, delayed, interfered with, or otherwise affected 
by a separate contractor, its sole remedy will be a direct action against the separate contractor.  To the extent 
allowed by law, the Contractor expressly waives any remedy against the District, its Architect and 
Construction Manager on account of delay, hindrance, interference or other such events caused by a 
separate contractor. 

b. If any part of Contractor’s work depends upon the work of a separate contractor,  Contractor shall inspect 
such other work and promptly report in writing to the District and Architect any defects in such other work 
that render it unsuitable to receive the work of  Contractor.  Failure of the Contractor to so inspect and 
report shall constitute an acceptance of the other contractor’s work, except as to defects which the 
Contractor could not have detected through the reasonable inspection of the other contractor’s work prior 
to the execution of Contractor’s work. 

c. If Contractor is aware of a current or potential conflict between Contractor’s work and the work of another 
contractor on the site, and is unable to informally resolve the conflict directly with the other contractor, 
Contractor shall promptly provide written notice to the District, with a copy to the Architect and the other 
contractor, specifying the nature of the conflict, the date upon which the conflict arose, and the steps taken 
to attempt to resolve the conflict.  The District may issue written instructions to address the conflict. 

If, through Contractor’s negligence, any other contractor or subcontractor shall suffer loss or damage to the work, 
Contractor shall make a reasonable effort to settle with such other contractor and subcontractor by agreement or 
arbitration.  If such other contractor or subcontractor shall assert any claim against the District or Architect, on 
account of any damage alleged to have been so sustained, the District or Architect shall notify the Contractor, who 
shall defend such proceedings at Contractor’s own expense and save harmless and indemnify the District and the 
Architect from any such claim. 

Article 24. DISTRICT'S RIGHT TO STOP WORK; TERMINATION OR SUSPENSION OF THE 
CONTRACT 

a. District’s Right to Stop Work:  

In addition to or as an alternative to any and all other remedies available to the District, if the Contractor fails to 
correct work which is not performed in accordance with the Contract Documents, or if the Contractor 
persistently fails to perform the work in accordance with the Contract Documents, the District may by 
written order direct the Contractor to stop the work, or any portion thereof, until the cause for such order 
has been eliminated to the satisfaction of the District.  However, the right of the District to stop the work 
shall not give rise to a duty on the part of the District to exercise this right for the benefit of the Contractor 
or any other person or entity, and the failure of the District to do so shall not be raised as a defense to the 
Contractor’s failure to perform the work in accordance with the Contract Documents.     

b. Termination for Cause:   

1) If the Contractor refuses or fails to furnish sufficient materials, work force, equipment, and 
appurtenances to properly prosecute the work in a timely manner, or if Contractor refuses or fails 
to comply with any provisions of the Contract Documents, or if Contractor should file a bankruptcy 
petition or make a general assignment for the benefit of Contractor’s creditors or if a receiver should 
be appointed on account of Contractor’s insolvency, then the District may give the Contractor and 
Contractor’s Surety written notice of intention to terminate the Contract.  Unless within seven (7) 
calendar days after the serving of such notice upon the Contractor and Contractor’s Surety such 
violation shall cease and  arrangements for correction of such conditions shall be made satisfactory 
to the District, the Contract shall cease and terminate.  In the event of such termination, the District 
shall immediately serve written notice thereof upon the Contractor and Contractor’s Surety. 



   
 

 

GENERAL CONDITIONS  18 
DESIGN-BID-BUILD 
 

2) In the event of termination for cause, in addition to all remedies available to the District, the 
Contractor’s Surety shall have the right to take over and perform the Contract; provided, however, 
that if the Surety does not commence performance within five (5) calendar days from the date of 
the issuance of such notice of termination, the District may take over the work and prosecute the 
same to completion by letting another Contract, or by any other method that the District deems 
advisable.  The Contractor and Contractor’s Surety shall be liable for any excess cost incurred by 
the District thereby, and in any such event the District may take possession of such materials, 
equipment, and other property belonging to the Contractor as may be on the site and use same in 
completing the work. 

c. Termination or Suspension for Convenience:   

The District reserves the right, in its sole discretion, to terminate or suspend all or part of the Contract for 
convenience following three (3) days written notice to the Contractor.  In the event of termination or 
suspension for convenience, Contractor shall have no claims against the District, except: 

1) The actual cost of labor, materials and services provided pursuant to the Contract, and which have 
not yet been paid for, as documented by timesheets, invoices, receipts and the like; and 

2) Five percent (5%) of the total cost of the work performed as of the date of notice of termination or 
suspension or five percent (5%) of the value of the work yet to be completed, whichever is less.  
The Parties agree that this amount shall constitute full and fair compensation for all Contractor’s 
lost profits and other damages resulting from the termination or suspension for convenience. 

Article 25. GUARANTEE 

Contractor warrants to the District that material and equipment furnished under the Contract will be of the highest quality 
and new unless otherwise required or permitted by the Contract Documents, that the Work will be free from defects not 
inherent in the quality required or permitted, and that the Work will conform with the requirements of the Contract 
Documents.  Work not conforming to these requirements, including substitutions not properly approved and authorized, 
may be considered defective.  The Contractor's warranty does not cover damage or defect caused by abuse, modifications 
not executed by the Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear under 
normal usage.  If required by the District, the Contractor shall furnish satisfactory evidence as to the kind and quality of 
materials and equipment.  So long as District forwards written notification of any warranty item to Contractor within the 
warranty period, Contractor’s obligation to correct the warranty item continues until the correction is made.  As stated in 
the Project Warranty form, the warranty period is at least two years.  In the event of failure of the Contractor to repair a 
defect within seven (7) days after being notified in writing, the District is hereby authorized to proceed to have defects 
repaired and made good at expense of the Contractor who shall pay costs and charges therefore immediately on demand. 
 
If, in the opinion of the District, defective work creates a dangerous condition or requires immediate correction or attention 
to prevent further loss to the District or to prevent interruption of operations of the District, the District will attempt to give 
the notice required by this Article.  If the Contractor cannot be contacted or does not comply with the District's request for 
correction within a reasonable time as determined by the District, the District may, notwithstanding the provisions of this 
Article, proceed to make such correction or provide such attention.  The costs of such correction or attention shall be charged 
against the Contractor. Such action by the District will not relieve the Contractor of the guarantees provided in this Article 
or elsewhere in this Contract. 
 
This Article does not in any way limit the guarantee on any items for which a longer guarantee is specified or on any items 
for which a manufacturer gives a guarantee for a longer period.  Contractor shall furnish District with all appropriate 
guarantee or warranty certificates, in a form acceptable to District, prior to the final payment made to Contractor. 
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Article 26. NOTICE AND SERVICE THEREOF 

a.  Any notice from one Party to the other under the Contract shall be in writing and shall be dated and signed 
by the Party giving such notice or by the duly authorized representative of such Party.  Any such notice 
shall not be effective for any purpose whatsoever unless served in one of the following manners: 

1) If notice is given to District, by personal delivery thereof to District's representative or by 
depositing same in United States mail, enclosed in a sealed envelope addressed to District for 
attention of said representative or District, postage prepaid and registered; 

2) If notice is given to Contractor, by personal delivery thereof to said Contractor or to his foreman at 
site of the Project, or by depositing same in United States mail, enclosed in a sealed envelope 
addressed to said Contractor at his regular place of business or at such other address as may have 
been established for the conduct of work under this contract, postage prepaid and registered; 

3) If notice is given to surety or other person, by personal delivery to such surety or other person or 
by depositing same in United States mail, enclosed in a sealed envelope addressed to such surety 
or person at the address of such surety or person last communicated by him to Party giving notice, 
postage prepaid and registered. 

4) If notice is served by mail, it shall be deemed received and all time periods associated with the 
giving of notice shall run from the third day after mailing. 

Article 27. WORKERS 

a.  Contractor shall at all times enforce strict discipline and good order among his employees. Contractor 
shall not employ on work any unfit person or anyone not skilled in work assigned to him. 

b.  Any person in the employ of the Contractor whom the District may deem incompetent or unfit shall be 
dismissed from work and shall not again be employed on it except with the written consent of District. 

c. The District reserves the right to request that the Project Supervisor be replaced immediately. 

Article 28. WAGE RATES, PAYROLL RECORDS AND DEBARMENT 

a. The Contractor is aware of the requirements of California Labor Code sections 1720 et seq. and 1770 et 
seq., as well as California Code of Regulations, Title 8, section 16000 et seq. (“Prevailing Wage Laws”), 
which require the payment of prevailing wage rates and the performance of other requirements on certain 
“public works” and “maintenance” projects.  Since this Project involves an applicable “public works” or 
“maintenance” project, as defined by the Prevailing Wage Laws, and since the total compensation is $1,000 
or more, Contractor agrees to fully comply with such Prevailing Wage Laws.  The Contractor shall obtain 
a copy of the prevailing rates of per diem wages at the commencement of this Agreement from the website 
of the Division of Labor Statistics and Research of the Department of Industrial Relations located at 
www.dir.ca.gov/dlsr/.   In the alternative, the Contractor may view a copy of the prevailing rates of per 
diem wages at the District’s Facilities Department.  Contractor shall make copies of the prevailing rates of 
per diem wages for each craft, classification or type of worker needed to perform work on the Project 
available to interested parties upon request, and shall post copies at the Contractor’s principal place of 
business and at the Project site.  Contractor shall defend, indemnify and hold the District, its elected 
officials, officers, employees and agents free and harmless from any claims, liabilities, costs, penalties or 
interest arising out of any failure or allege failure to comply with the Prevailing Wage Laws. 

b. The Contractor and each subcontractor shall forfeit as a penalty to the District not more than Two Hundred 
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Dollars ($200) for each calendar day, or portion thereof, for each worker paid less than the stipulated 
prevailing wage rate for any work done by him, or by any subcontract under him, in violation of the 
provisions of the California Labor Code.  The difference between such stipulated prevailing wage rate and 
the amount paid to each worker for each calendar day or portion thereof for which each worker was paid 
less than the stipulated prevailing wage rate shall be paid to each worker by the Contractor.   

c. As a further material part of this Contract, Contractor agrees to hold harmless and indemnify the District, 
its Board members, and its officers, employees and agents from any and all claims, liability, loss, costs, 
damages, expenses, fines and penalties, of whatever kind or nature, including all costs of defense and 
attorneys’ fees, arising from any alleged failure of Contractor or its subcontractors to comply with the 
Prevailing Wage Laws of the State of California.  If the District or any of the indemnified parties are named 
as a party in any dispute arising from the failure of Contractor or its subcontractors to pay prevailing wages, 
Contractor agrees that the District and the other indemnified parties may appoint their own independent 
counsel, and Contractor agrees to pay all attorneys’ fees and defense costs of the District and the other 
indemnified parties as billed, in addition to all other damages, fines, penalties and losses incurred by the 
District and the other indemnified parties as a result of the action.  

d. Accurate payroll records shall be kept by the Contractor and each subcontractor, showing the name, address, 
social security number, work classification, straight time and overtime hours worked each day and week, 
and the actual per diem wages paid to each journeyman, apprentice, worker, or other employee employed 
by him or her in connection with the Work. 

e. It shall be the responsibility of Contractor to comply with Labor Code section 1776 as it may be amended 
by the Legislature from time to time with respect to each payroll record.  Labor Code section 1776 provides 
in relevant part,  

(a) Each contractor and subcontractor shall keep accurate payroll records, showing the name, 
address, social security number, work classification, straight time and overtime hours worked each 
day and week, and the actual per diem wages paid to each journeyman, apprentice, worker, or other 
employee employed by him or her in connection with the public work. Each payroll record shall 
contain or be verified by a written declaration that it is made under penalty of perjury, stating both 
of the following:  

   
(1) The information contained in the payroll record is true and correct.  
   
(2) The employer has complied with the requirements of Sections 1771, 1811, and  1815 for 
any work performed by his or her employees on the public works project.  

 
(b) The payroll records enumerated under subdivision (a) shall be certified and shall be available 
for inspection at all reasonable hours at the principal office of the contractor on the following basis:  

 
(1) A certified copy of an employee's payroll record shall be made available for inspection or 
furnished to the employee or his or her authorized representative on request.  
 
(2) A certified copy of all payroll records enumerated in subdivision (a) shall be made available 
for inspection or furnished upon request to a representative of the body awarding the contract, 
the Division of Labor Standards Enforcement, and the Division of Apprenticeship Standards 
of the Department of Industrial Relations. 
 
(3) A certified copy of all payroll records enumerated in subdivision (a) shall be made available 
upon request by the public for inspection or for copies thereof. However, a request by the public 
shall be made through either the body awarding the contract, the Division of Apprenticeship 
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Standards, or the Division of Labor Standards Enforcement. If the requested payroll records 
have not been provided pursuant to paragraph (2), the requesting party shall, prior to being 
provided the records, reimburse the costs of preparation by the contractor, subcontractors, and 
the entity through which the request was made. The public shall not be given access to the 
records at the principal office of the contractor.  
 

(c) Unless required to be furnished directly to the Labor Commissioner in accordance with 
paragraph (3) of subdivision (a) of Section 1771.4, the certified payroll records shall be on forms 
provided by the Division of Labor Standards Enforcement or shall contain the same information as 
the forms provided by the division.  The payroll records may consist of printouts of payroll data 
that are maintained as computer records, if the printouts contain the same information as the forms 
provided by the division and the printouts are verified in the manner specified in (a) above. 
 
(d) A contractor or subcontractor shall file a certified copy of the records enumerated in subdivision 
(a) with the entity that requested the records within 10 days after receipt of a written request.  
 
(e) Except as provided in subdivision (f), any copy of records made available for inspection as 
copies and furnished upon request to the public or any public agency by the awarding body, the 
Division of Apprenticeship Standards, or the Division of Labor Standards Enforcement shall be 
marked or obliterated to prevent disclosure of an individual's name, address, and social security 
number. The name and address of the contractor awarded the contract or the subcontractor 
performing the contract shall not be marked or obliterated. Any copy of records made available for 
inspection by, or furnished to, a multiemployer Taft-Hartley trust fund (29 U.S.C. Sec. 186(c)(5)) 
that requests the records for the purposes of allocating contributions to participants shall be marked 
or obliterated only to prevent disclosure of an individual's full social security number, but shall 
provide the last four digits of the social security number. Any copy of records made available for 
inspection by, or furnished to, a joint labor-management committee established pursuant to the 
federal Labor Management Cooperation Act of 1978 (29 U.S.C. Sec. 175a) shall be marked or 
obliterated only to prevent disclosure of an individual's social security number.  

 
(f) (1) Notwithstanding any other provision of law, agencies that are included in the Joint 

Enforcement Strike Force on the Underground Economy established pursuant to Section 
329 of the Unemployment Insurance Code and other law enforcement agencies 
investigating violations of law shall, upon request, be provided non-redacted copies of 
certified payroll records. Any copies of records or certified payroll made available for 
inspection and furnished upon request to the public by an agency included in the Joint 
Enforcement Strike Force on the Underground Economy or to a law enforcement agency 
investigating a violation of law shall be marked or redacted to prevent disclosure of an 
individual's name, address, and social security number.  

 
(2) An employer shall not be liable for damages in a civil action for any reasonable act or 
omission taken in good faith in compliance with this subdivision.  

 
(g)  The contractor shall inform the body awarding the contract of the location of the records 
enumerated under subdivision (a), including the street address, city and county, and shall, within 
five working days, provide a notice of a change of location and address. 
 
(h) The contractor or subcontractor shall have 10 days in which to comply subsequent to receipt of 
a written notice requesting the records enumerated in subdivision (a). In the event that the contractor 
or subcontractor fails to comply within the 10-day period, he or she shall, as a penalty to the state 
or political subdivision on whose behalf the contract is made or awarded, forfeit One Hundred 
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Dollars ($100) for each calendar day, or portion thereof, for each worker, until strict compliance is 
effectuated. Upon the request of the Division of Apprenticeship Standards or the Division of Labor 
Standards Enforcement, these penalties shall be withheld from progress payments then due. A 
contractor is not subject to a penalty assessment pursuant to this section due to the failure of a 
subcontractor to comply with this section.  

 
(i) The body awarding the contract shall cause to be inserted in the contract stipulations to effectuate 
this section."  

 
f. Debarment.  The Contractor or any subcontractor working under the Contractor may not perform work on 

a public works project with a subcontractor who is ineligible to perform work on a public project pursuant 
to Section 1777.1 or Section 1777.7 of the California Labor Code.  Any contract on a public works project 
entered into between the Contractor and a debarred subcontractor is void as a matter of law.  A debarred 
subcontractor may not receive any public money for performing work as a subcontractor on a public works 
contract.  Any public money that is paid, or may have been paid to a debarred subcontractor by the 
Contractor on the project shall be returned to the District.  The Contractor shall be responsible for the 
payment of wages to workers of a debarred subcontractor who has been allowed to work on the project. 

Article 29. APPRENTICES 

Contractor's attention is directed to the provisions of Sections 1777.5, 1777.6, and 1777.7 of the California Labor Code 
concerning employment of apprentices by the Contractor or any subcontractor under him.  The Contractor shall be 
knowledgeable of and comply with all California Labor Code sections including 1727, 1773.5, 1775, 1777, 1777.5, 1810, 
1813, 1860, including all amendments; each of these sections is incorporated by reference into this Contract.  The 
responsibility for compliance with these provisions for all apprenticeable occupations rests with the Contractor.  Knowing 
violations of Section 1777.5 will result in forfeiture not to exceed $100 for each calendar day of non-compliance pursuant 
to Section 1777.7.   
 
Article 30. HOURS OF WORK 

a. As provided in article 3 (commencing at section 1810), chapter 1, part 7, division 2 of the Labor Code, 
eight (8) hours of labor shall constitute a legal day's work. The time of service of any worker employed at 
any time by the Contractor or by any subcontractor on any subcontract under this Contract upon the Work 
or upon any part of the Work contemplated by this Contract is limited and restricted to eight (8) hours 
during any one calendar day and forty (40) hours during any one calendar week, except as hereinafter 
provided.  Notwithstanding the provisions herein above set forth, work performed by employees of 
Contractor in excess of eight (8) hours per day, and forty (40) hours during any one week, shall be permitted 
upon this public work upon compensation for all hours worked in excess of eight (8) hours per day at not 
less than one and one-half times the basic rate of pay. 

b. The Contractor and every subcontractor shall keep an accurate record showing the name of and actual hours 
worked each calendar day and each calendar week by each worker employed by him in connection with the 
Work or any part of the Work contemplated by this Contract.  The record shall be kept open at all reasonable 
hours to the inspection of the District and to the Division of Labor Law Enforcement, Department of 
Industrial Relations of the State of California. 

c. The Contractor shall pay to the District a penalty of twenty-five dollars ($25) for each worker employed in 
the execution of this Contract by the Contractor or by any subcontractor for each calendar day during which 
such worker is required or permitted to work more than eight (8) hours in any calendar day and forty (40) 
hours in any one calendar week in violation of the provisions of article 3 (commencing at section 1810), 
chapter 1, part 7, division 2 of the Labor Code.   
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d. Any work necessary to be performed after regular working hours or on Sundays or other holidays shall be 
performed without additional expense to District.  Refer to Special Conditions for information on specific 
time-of-day and weekend hour restrictions which apply to this Contract. 

e. For projects occurring on or adjacent to an operating school site, Contractor shall schedule activities to 
ensure education operations will not be unduly disrupted by significant noise, dust or other impacts 
reasonably expected to be disruptive to any educational or District programs. 

Article 31. INSURANCE 

a. Contractor shall obtain insurance from a company or companies acceptable to District.  All required 
insurance must be written by an admitted company licensed to do business in the State of California at the 
time the policy is issued.  All required insurance shall be equal to or exceed an A VIII rating as listed in 
Best’s Insurance Guide’s latest edition.  On a case-by-case basis, the District may accept insurance written 
by a company listed on the State of California Department of Insurance List of Eligible Surplus Lines 
(“LESLI List”) with a rating of A:VIII or above as listed in Best’s Insurance Guides’ latest edition.  
Required documentation of such insurance shall be furnished to the District within the time stated in the 
Notice of Intent to Award.  Contractor shall not commence work nor shall it allow its employees or 
Subcontractors or anyone to commence work until all insurance required hereunder has been submitted 
and approved by the District and a notice to proceed has been issued. 

b. Company or companies providing insurance coverage shall be acceptable to the District and authorized to 
conduct business in the State of California.  

c. Contractor shall take out and maintain at all times during the life of this Contract, up to the date of 
acceptance of the work by the District, the following policies of insurance: 

1) General Liability Insurance: Personal injury and replacement value property damage insurance 
for all activities of the Contractor and its Subcontractors arising out of or in connection with this 
Contract, written on a comprehensive general liability form including contractor’s protected 
coverage, blanket contractual, completed operations, vehicle coverage and employer’s non-
ownership liability coverage, in an amount no less than either: 

(a) $1,000,000.00 combined single limit personal injury and property damage for each 
occurrence and $2,000,000.00 annual aggregate with a $2,000,000.00 umbrella/excess; or 

(b) $2,000,000.00 annual combined single limit. 

 Contractor shall procure and maintain during the life of this Contract and for such other period as 
may be required herein, at its sole expense, such comprehensive general liability insurance or 
commercial general liability and property damage insurance as shall protect Contractor and District 
from all claims for bodily (personal) injury, including accidental death, as well as claims for 
property damage arising from operations under this Contract, and other covered loss, however 
occasioned, occurring during the policy term.  Such policy shall comply with all the requirements 
of this Article, and shall be in the form and amounts as set forth in the Special Conditions.  The 
limits set forth in the Special Conditions shall not be construed to relieve the Contractor from 
liability in excess of such coverage, nor shall it limit Contractor's indemnification obligations to 
the District, and shall not preclude the District from taking such other actions available to the 
District under other provisions of the Contract Documents or law. 

 
 Any general liability policy provided by Contractor hereunder shall contain an endorsement which 

applies its coverage to District, members of District's Board of Education, and the officers, agents, 
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employees and volunteers of District, the State Allocation Board, if applicable, and the District's 
consultants, individually and collectively, as additional insureds using form CG2010 11-85 or 
equivalent which must include products and completed operations coverage, broad form property 
damage coverage, coverage for collapse, explosion and underground, and include independent 
contractor coverage. 

 
Contractor shall notify District in writing of the amount, if any, of self-insured retention provided 
under the General Liability coverage, with a maximum limit of $25,000.  District may approve 
higher retention amounts, based upon review of documentation submitted by Contractor.  Such 
review shall take into consideration Contractor's net worth and reserves for payment of claims of 
liability against Contractor, which must be sufficient to adequately compensate for the lack of other 
insurance coverage required hereunder. 

 
 All general liability policies shall be written to apply to all bodily injury, including death, property 

damage, personal injury and other covered loss, however occasioned, occurring during the policy 
term, and shall specifically insure the performance by Contractor of that part of the indemnification 
contained in Article 33 hereof, relating to liability for injury to or death of persons and damage to 
property.  If the coverage contains one or more aggregate limits, a minimum of 50% of any such 
aggregate limit must remain available at all times; if over 50% of any aggregate limit has been paid 
or reserved, District may require additional coverage to be purchased by Contractor to restore the 
required limits.  Contractor may combine primary, umbrella, and as broad as possible excess 
liability coverage to achieve the total limits indicated above.  Any umbrella or excess liability policy 
shall include the additional insured endorsement, products and completed operations coverage and 
broad form property damage described in paragraphs (d) and (e), above.  To the extent that the 
umbrella insurer requires notice of changes to the primary policy, notice will be considered to be 
given and not prejudice the District's rights to recover under the umbrella policy. 

 
   Contractor and District release each other, and their respective authorized representatives, from any 

Claims (as further defined in Article 33), but only to the extent that the proceeds received from any 
policy of liability insurance carried by District or Contractor, other than any self-insurance, covers 
any such Claim or damage.  Included in any policy or policies of liability insurance provided by 
Contractor hereunder shall be a standard waiver of rights of subrogation against District by the 
insurance company issuing said policy or policies. 

 
2) Builders Risk Insurance: 

_____ Contractor is not required to procure and maintain builders’ risk insurance (all-risk 
coverage). 

 
__X__ Contractor shall procure and maintain builders’ risk insurance (all-risk coverage) on a one 
hundred percent completed value basis on the insurable portion of the project for the benefit of the 
District, and the Contractor and subcontractor as their interest may appear. 

 
   It is the Contractor's responsibility to maintain or cause to be maintained builder's risk insurance or 

applicable installation coverage on all work, material, equipment, appliances, tools, and structures 
which are a part of the Contract and subject to loss or damage by fire, extended coverage, and 
vandalism and malicious mischief.  District accepts no responsibility until the Contract is formally 
accepted by the Governing Board for the Work.  The Contractor is required to file with the District 
a certificate evidencing builder's risk or applicable installation of not less than the amount identified 
in the Special Conditions insurance coverage. 
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    Provide insurance coverage on completed value form, all-risk or special causes of loss coverage. 
 

  1.  Insurance policies shall be so conditioned as to cover the performance of any extra  
   work performed under the Contract. 
  2.  Coverage shall include all materials stored on site and in transit. 
  3.  Coverage shall include Contractor's tools and equipment. 
  4.  Insurance shall include boiler, machinery, and material hoist coverage. 

 
3) Automobile Liability Insurance: Covering bodily injury and property damage in an amount no 

less than $1,000,000 combined single limit for each occurrence.  Such insurance shall include 
coverage for owned, hired, and non-owned vehicles and be included on the umbrella/excess policy. 

d. The certificate(s) for the General Liability Policy(ies) and the Automobile Liability Policy specified above 
must state that the insurance is under an occurrence based, and not claims made, policy(ies) and shall be 
endorsed with the following specific language: 

The “Cotati-Rohnert Park Unified School District” is an additional insured for all liability arising out of the 
operations by or on behalf of the named insured, and this policy protects the additional insured, its officers, 
agents and employees against liability for bodily injuries, deaths or property damage or destruction arising 
in any respect directly or indirectly in the performance of the Contract.” 

e. The certificate(s) for the both the General Liability Policy and the Automobile Liability Policy, as well the 
Builders’ Risk Policy if required above, shall be endorsed with the following specific language: 

1) The inclusion of more than one insured shall not operate to impair the rights of one insured against 
another insured and the coverages afforded shall apply as though separate policies have been issued 
to each insured. 

2) The insurance provided herein is primary and no insurance held or owned by the District shall be 
called upon to contribute to a loss. 

3) Coverage provided by this policy shall not be reduced or canceled without thirty (30) days written 
notice given to the Owner by certified mail. 

4) This policy does not exclude explosion, collapse, underground excavation hazard, or removal of 
lateral support. 

5) The certificates must state that the insurance is under an occurrence based, and not a claims-made, 
or “modified occurrence,” policy (policies). 

f. Within ten (10) days following issuance of the Notice of Intent to Award of the Contract, the following 
documentation of insurance shall be submitted to District for approval prior to issuance of the Notice to 
Proceed:  Certificates of insurance showing the limits of insurance provided, certified copies of all policies, 
and signed copies of the specified endorsements for each policy.  At the time of making application for an 
extension of time, the Contractor shall submit evidence that the insurance policies will be in effect during 
the requested additional period of time. 

g. If the Contractor fails to maintain such insurance, the District may take out such insurance to cover any 
damages of the above mentioned classes for which the District might be held liable on account of the 
Contractor’s failure to pay such damages, and deduct and retain the amount of the premiums from any 
sums due the Contractor under the Contract. 
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h. Workers’ Compensation Insurance:  

1) Within ten (10) calendar days following issuance of the Notice of Intent to Award of the Contract, 
the Contractor shall furnish to the District satisfactory proof that the Contractor and all 
Subcontractors it intends to employ have procured, for the period covered by the Contract, full 
Workers’ Compensation insurance and employer’s liability with limits of at least $1,000,000 with 
an insurance carrier satisfactory to the District for all persons whom the Contractor may employ in 
carrying out the work contemplated under this Contract in accordance with the Workers’ 
Compensation Insurance and Safety Act, approved May 26, 1913, and all acts amendatory or 
supplemental thereto (the “Act”).  Such insurance shall be maintained in full force and effect during 
the period covered by the Contract.  In the event the Contractor is self-insured, Contractor shall 
furnish a Certificate of Permission to Self-Insure, signed by the Department of Industrial Relations 
Administration of Self-Insurance, Sacramento, California. 

2) If the Contractor fails to maintain such insurance, the District may take out worker’s compensation 
insurance to cover any compensation which the District might be liable to pay under the provisions 
of the Act, by reason of any employee of the Contractor being injured or killed, and deduct and 
retain the amount of the premiums for such insurance from any sums due the Contractor under the 
Contract, or otherwise recover that amount from the Contractor or the Surety. 

3) If an injury occurs to any employee of the Contractor for which the employee, or the employee’s 
dependents in the event of the employee’s death, is entitled to compensation under the provisions 
of the Act, or for which compensation is claimed from the District, the District may retain from the 
sums due the Contractor under this Contract an amount sufficient to cover such compensation, as 
fixed by the Act, until such compensation is paid, or until it is determined that no compensation is 
due, and if the District is compelled to pay such compensation, it will deduct and retain from such 
sums the amount so paid, or otherwise recover this sum from the Contractor or its Surety. 

4) The policies represented by the certificates shall be endorsed with a Waiver of Subrogation and 
must contain the provision (and the certificates must so state) that the insurance cannot be canceled 
until thirty (30) days after written notice of intended cancellation has been given to the District by 
certified mail. 

i. Contractor's failure to procure the insurance specified herein, or failure to deliver certified copies or 
appropriate certificates of such insurance, or failure to make the premium payments required by such 
insurance, shall constitute a material breach of the Contract, and District may, at its option, terminate the 
Contract for any such default by Contractor. 

j. The requirements as to the types and limits of insurance coverage set forth herein and in the Special 
Conditions to be maintained by the Contractor, and any approval of said insurance by the District or its 
insurance advisor(s), are not intended to and shall not in any manner limit or qualify the liabilities and 
obligations otherwise assumed by the Contractor pursuant to the Agreement, including, but not limited to, 
the provisions concerning indemnification. 

k. District shall retain the right at any time to review the coverage, form, and amount of insurance required 
herein and may require Contractor to obtain insurance reasonably sufficient in coverage, form and amount 
to provide adequate protection against the kind and extent of risk which exists at the time a change in 
insurance is required. 

l. All deviations from the contractual insurance requirements stated herein must be approved in writing by 
District's risk manager. 
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Article 32. PROOF OF CARRIAGE OF INSURANCE 

a. Any insurance carrier providing insurance coverage required by the Contract Documents shall be admitted 
to and authorized to do business in the State of California unless waived, in writing, by the District Risk 
Manager.  Carrier(s) shall have an A.M. Best rating of not less than an A:VIII.  Insurance deductibles or 
self-insured retentions must be declared by the Contractor, and such deductibles and retentions shall have 
the prior written consent from the District.  At the election of the District, the Contractor shall either 1) 
reduce or eliminate such deductibles or self-insured retentions, or 2) procure a bond which guarantees 
payment of losses and related investigations, claims administration, and defense costs and expenses.   

b. Contractor shall cause its insurance carrier(s) to furnish the District with either 1) a properly executed 
original Certificates(s) of Insurance and certified original copies of Endorsements effecting coverage as 
required herein, or 2) if requested to do so in writing by the District Risk Manager, provide original certified 
copies of policies including all endorsements and all attachments thereto, showing such insurance is in full 
force and effect.  The District, its directors and officers, employees, agents or representatives shall be named 
as additional insureds and a waiver of subrogation shall be provided in favor of those parties.  Further, said 
Certificates(s) and policies of insurance shall contain the covenant of the insurance carrier(s) that shall 
provide no less than thirty (30) days written notice be given to the District prior to any material modification 
or cancellation of such insurance.  In the event of a material modification or cancellation of coverage, the 
District may terminate or stop the Work pursuant to the Contract Documents, unless the District receives, 
prior to such effective date, another properly executed original Certificate of Insurance and original copies 
of endorsements or certified original policies, including all endorsements and attachments thereto 
evidencing the coverage set forth herein and the insurance required herein is in full force and effect. 
Contractor shall not take possession, or use the Project site, or commence operations under this Contract 
until the District has been furnished original Certificate(s) of Insurance and certified original copies of 
endorsements or policies of insurance, including all endorsements and any and all other attachments as 
required in this Section.  The original Endorsements for each policy and the Certificate of Insurance shall 
be signed by an individual authorized by the insurance carrier to do so on its behalf. 

c. It is understood and agreed to by the Parties hereto and the insurance company(ies), that the Certificate(s) 
of Insurance and policies shall so covenant and shall be construed as primary, and the District’s insurance 
and/or deductibles and/or self-insured retentions or self-insured programs shall not be construed as 
contributory. 

d. The District reserves the right to adjust the monetary limits of insurance coverage during the term of this 
Contract, including any extension thereof, if in the District’s reasonable judgment the amount or type of 
insurance carried by the Contractor becomes inadequate. 

e. Contractor shall pass down the insurance obligations contained herein to all tiers of sub-contractors working 
under this Contract. 

Article 33. INDEMNIFICATION 

Contractor shall defend (with counsel of District’s choosing), indemnify and hold the District, its officials, officers, agents, 
employees, and representatives free and harmless from any and all claims, demands, causes of action, costs, expenses, 
liabilities, losses, damages or injuries, in law or equity, regardless of whether the allegations are false, fraudulent, or 
groundless, to property or persons, including wrongful death, to the extent arising out of or incident to any act, omission, 
breach, or willful misconduct of Contractor, its officials, officers, employees, agents, consultants and contractors arising 
out of or in connection with the performance of the Work or this Contract, including claims made by subcontractors for 
nonpayment, including without limitation the payment of all consequential damages and attorneys' fees and other related 
costs and expenses.  Contractor shall defend, at Contractor’s own cost, expense and risk, with counsel of District’s choosing, 
any and all such aforesaid suits, actions or other legal proceedings of every kind that may be brought or instituted against 
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the District, its officials, officers, agents, employees and representatives.  To the extent of its liability, Contractor shall pay 
and satisfy any judgment, award or decree that may be rendered against District, its officials, officers, employees, agents, 
employees and representatives, in any such suit, action or other legal proceeding.  Contractor shall reimburse District, its 
officials, officers, agents, employees and representatives for any and all legal expenses and costs incurred by each of them 
in connection therewith or in enforcing the indemnity herein provided.  The only limitations on this provision shall be those 
imposed by Civil Code Section 2782. Such indemnification shall extend to all claims, demands, or liabilities occurring after 
completion of the project as well as during the progress of the work.  Pursuant to Public Contract Code § 9201, District shall 
timely notify Contractor of receipt of any third-party claim relating to this Project. 

Article 34. LAWS AND REGULATIONS 

a. Contractor shall give all notices and comply with all laws, ordinances, rules, and regulations bearing on 
conduct of the Work as indicated and specified.  If Contractor observes that drawings and specifications 
are at variance therewith, he shall promptly notify the District in writing and any necessary changes shall 
be adjusted as provided in contract for changes in the Work.  If Contractor performs any work knowing it 
to be contrary to such laws, ordinances, rules and regulations, and without such notice to District, he shall 
bear all costs arising therefrom. 

b. The Contractor shall be knowledgeable regarding and shall comply with applicable portions of California 
Code of Regulations Title 24, the applicable Building Code, and all other codes, ordinances, regulations 
or orders of properly constituted authority having jurisdiction over the work of this Project.  The Contractor 
shall examine the Contract Documents for compliance with these codes and regulations and shall promptly 
notify the Architect of any discrepancies.   

c. All work and materials shall be in full accordance with the latest rules and regulations of the Safety Orders 
of the Division of Industrial Safety and the applicable State laws and/or regulations.  Nothing in the Project 
plans or Specifications is to be construed to permit work not conforming to the applicable Codes.  
Buildings and/or all other construction covered by this Contract shall meet all the regulations for access 
by the physically handicapped as administered by the Division of the State Architect and as may be 
required by federal or state law.  Contractor shall be responsible for familiarity with the Americans with 
Disabilities Act (ADA) (42 USC 12101 et seq.).  Installations of equipment and other devices shall be in 
compliance with ADA regulations. 

d. If the work under this Contract is for the construction of a school building as defined by the Education 
Code, then the following provisions shall apply to the Contract: 

1) All work shall be executed in accordance with the current requirements of the Education Code and 
California Code of Regulations:  Title 24 and Title 19.  No deviations from the DSA approved 
plans and Specifications will be permitted except upon a Change Order or Addenda, signed by the 
District and Architect and approved by the Division of the State Architect and the State Fire 
Marshal, if applicable. 

2) The Division of the State Architect shall be notified 48 hours in advance of the first pour of 
concrete. 

Article 35. PERMITS AND LICENSES 

Permits and licenses necessary for prosecution of the Work shall be secured and paid for by Contractor, unless otherwise 
specified in the Contract Documents.   
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a. Contractor shall obtain and pay for all other permits and licenses required for the Work, including 
excavation permit and for plumbing, mechanical and electrical work and for operations in or over public 
streets or right of way under the jurisdiction of public agencies other than the District.  

b. The Contractor shall arrange and pay for all off-site inspection of the Work related to permits and licenses, 
including certification, required by the specifications, drawings, or by governing authorities, except for 
such off-site inspections delineated as the District's responsibility pursuant to the Contract Documents. 

c. Before acceptance of the Project, the Contractor shall submit all licenses, permits, certificates of inspection 
and required approvals to the District. 

Article 36. INSPECTION FEES FOR PERMANENT UTILITIES AND EASEMENTS 

All inspection fees and other municipal charges for permanent utilities including, but not limited to, sewer, electrical, phone, 
gas, water, and irrigation shall be paid for by District.  Contractor shall be responsible for arranging the payment of such 
fees, but inspection fees and other municipal fees relating to permanent utilities shall be paid by District.  Contractor may 
either request reimbursement from District for such fees, or obtain the funds from District prior to paying such fees.  
Easements for permanent structures or permanent changes in existing facilities shall be secured and paid for by the District, 
unless otherwise specified. 
 
Article 37. SURVEYS 

Surveys to determine location of property lines and corners will be supplied by the District.  Surveys to determine locations 
of construction, grading, and site work shall be provided by the Contractor. 
 
Article 38. EXCISE TAXES 

If under federal excise tax law any transaction hereunder constitutes a sale on which a federal excise tax is imposed and the 
sale is exempt from such excise tax because it is a sale to a state or local government for its exclusive use, the District, upon 
request, will execute a certificate of exemption which will certify (1) that the District is a political subdivision of the state 
for the purposes of such exemption, and (2) that the sale is for the exclusive use of the District.  No excise tax for such 
materials shall be included in any bid price. 
 
Article 39. PATENTS, ROYALTIES, AND INDEMNITIES 

The Contractor shall hold and save the District and its officers, agents, and employees harmless from liability of any nature 
or kind, including cost and expense, for or on account of any patented or unpatented invention, process, article, or appliance 
manufactured or used in the performance of this contract, including its use by the District, unless otherwise specifically 
stipulated in the contract documents. 
 
Article 40. MATERIALS 

 a. Except as otherwise specifically stated in this contract, Contractor shall provide and pay for all materials, 
labor, tools, equipment, water, light, power, transportation, superintendency, temporary constructions of 
every nature, and all other services and facilities of every nature whatsoever necessary to execute and 
complete this Contract within specified time. 

 b. Unless otherwise specified, all materials shall be new and both workmanship and materials shall be of good 
quality. 
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 c. Materials shall be furnished in ample quantities and at such times as to insure uninterrupted progress of 
work and shall be stored properly and protected as required.  Contractor shall be entirely responsible for 
damage or loss by weather or other causes to materials or work under this contract. 

 d. No materials, supplies, or equipment for Work under this Contract shall be purchased subject to any chattel 
mortgage or under a conditional sale or other agreement by which an interest therein or in any part thereof 
is retained by seller or supplier.  Contractor warrants good title to all material, supplies, and equipment 
installed or incorporated in work and agrees upon completion of all Work to deliver premises, together with 
all improvements and appurtenances constructed or placed thereon by him, to District free from any claims, 
liens, or charges.  Contractor further agrees that neither he nor any person, firm, or corporation furnishing 
any materials or labor for any Work covered by this Contract shall have any right to a lien upon premises 
or any improvement or appurtenance thereon, except that Contractor may install metering devices or other 
equipment of utility companies or of political subdivisions, title to which is commonly retained by the 
utility company or political subdivision.  In event of installation of any such metering device or equipment, 
Contractor shall advise District as to owner thereof.  Nothing contained in this article, however, shall defeat 
or impair right of persons furnishing material or labor under any bond given by Contractor for their 
protection or any rights under any law permitting such persons to look to funds due to Contractor in the 
hands of the District, and this provision shall be inserted in all subcontracts and material contracts and 
notice of its provisions shall be given to all persons furnishing material for work when no formal contract 
is entered into for such material. 

 e. Materials shall be stored on the Project site in such manner so as not to interfere with any operations of the 
District or any independent contractor. 

Article 41. SUBSTITUTIONS 

a. Wherever in the drawings or Specifications a material or product is called for by trade or brand names or 
manufacturer and model number, alternative items of equal quality and purpose may be proposed for use 
by the Contractor, as specified in the Instructions to Bidders.  The burden of proof of equality is on the 
Contractor, and Contractor shall furnish all information and supplies necessary for the Architect and 
District to make a thorough evaluation of the proposed substitution.  The decision about the equality of 
the proposed substitution is final, and if the proposed substitution is not approved, the Contractor shall 
install the item called for.  Proposed substitutions and any changes in adjacent work caused by them shall 
be made by the Contractor at no additional cost to the District. 

b. Proposed substitutions shall be submitted sufficiently before actual need to allow time for thorough 
evaluation.  Substitutions shall not be proposed for the reason that submittals were not made early enough 
to avoid delay.  The review of substitutions shall not relieve the Contractor from complying with the 
requirements of the drawings and Specifications. 

c. In the event Contractor makes substitutions in materials, equipment, or designs, with or without the 
District’s approval, other than those authorized herein, the Contractor shall then assume full responsibility 
for the effects of such substitutions on the entire Project, including the design, and shall reimburse the 
District for any charges resulting from such substitutions, including any charges for modifications in the 
work of other trades, and including any charges for additional design and review, plus reasonable and 
customary mark-ups. 

    
Article 42. SUBMITTALS, SHOP DRAWINGS, CUTS AND SAMPLES 

a. Five (5) copies of shop drawings, brochures and cuts and samples in quantities specified by the Architect 
shall be submitted to the Architect for all items for which they are required by the plans and Specifications.  
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Prior to transmittal, the Contractor shall examine all submittals for accuracy and completeness in order to 
verify their suitability for the work and compliance with the Contract Documents and shall sign and date 
each submittal.  Submittals shall be made sufficiently before the items are required for the work so as to 
cause no delay and shall be in accordance with the Project construction schedule. 

 
b. In addition to information furnished as common practice, submittals shall contain the Project name and 

location, Contractor’s name and address, Subcontractor’s or supplier’s name and address, date of submittal 
and any revisions, and reference to appropriate specification section, and/or drawing and detail numbers.  
The Contractor and/or the Subcontractors shall verify in the field all dimensions and relationships to 
adjacent work necessary to ensure the proper fit of the items submitted.  If necessary, the Contractor shall 
make any corrections required and resubmit with all due haste in the same number as initially required.   

 
c. Review of submittals, shop drawings, cuts or samples by the District or Architect shall not relieve the 

Contractor from complying with the requirements of the Contract Documents. 
 

d. Any materials or equipment installed without approval shall be at the Contractor’s own risk, and Contractor 
may be required to remove any such materials or equipment and install the specified items at Contractor’s 
own cost, including repairs to adjacent work. 

 
Article 43. INSTRUCTIONS AND MANUALS 

Three (3) copies of the maintenance instructions, application/installation instructions and service manuals called for in the 
Specifications shall be provided by the Contractor.  These shall be complete as to drawings, details, parts lists, performance 
data and other information that may be required for the District to easily maintain and service the materials and equipment 
installed under this Contract.  All manufacturer’s application/installation instructions shall be given to the Architect at least 
ten (10) days prior to first material application or installation of the item.  The maintenance instructions and manuals, along 
with any specified guarantees, shall be delivered to the Architect for review prior to submitting to District, and the Contractor 
or appropriate Subcontractors shall instruct District’s personnel in the operation and maintenance of the  equipment prior to 
final acceptance of the Project. 
 
Article 44. CLOSEOUT SUBMITTALS 

The Contractor shall be responsible for the timely delivery of the technical manuals, warranties and guarantees as required 
in the technical specifications.  The final payment will not be made until the District representative has had an opportunity 
to review and accept the required documents. 
 
Article 45. PROGRESS PAYMENTS AND RETENTION 

a. Cost Breakdown:  

Prior to submitting Contractor’s first request for payment, the Contractor shall prepare and submit to the Architect 
and District a cost breakdown (schedule of values) showing the major work items for each trade or operation 
required in construction of the Project.  The work items shall be sufficiently detailed to enable the Architect 
to accurately evaluate the completion percentages requested by the Contractor.  The cost for each work item 
shall include overhead and profit.  The total of all work item costs shall equal the amount of the Contract. 

b. Scope of Payment:   

Payment to the Contractor at the unit price or other price fixed in the Contract for performing the work required 
under any item or at the lump sum price fixed in the Contract for performing all the work required under 
the Contract shall be full compensation for furnishing all labor, materials, equipment and tools necessary 
to the work, and for performing and completing, in accordance with the Specifications, all work required 
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under the item or under the Contract, and for all expense incurred by the Contractor for any purpose in 
connection with the performance and completion of the work. 

c. Progress Payments:   

The Contractor will, on or about the last day of each month, make an estimate of the value of the work completed 
by Contractor in the performance of the Contract.  These estimates shall be subject to the review and 
approval of the Architect.  The first such estimate will be of the value of the work completed after the 
Contractor commenced the performance of the Contract, and every subsequent estimate, except the final 
estimate, will be of the value of the work completed since the immediately preceding estimate.  Such 
estimates will be based on labor, materials and equipment incorporated into the work, and items of materials 
and equipment delivered to the Project.  The Contractor shall be responsible for the security and protection 
of such materials and equipment delivered to the Project and not incorporated in the work.  Within thirty 
(30) calendar days after the approval of each estimate for progress payment, the District will pay to the 
Contractor an amount equal to ninety five (95) percent of the approved estimate, unless a different retention 
percentage is stated in the Notice to Bidders, in which case that percentage applies.  Payments may at any 
time be withheld if in the judgment of the District the work is not proceeding in accordance with the 
Contract Documents, the Contractor is not complying with the requirements of the Contract, stop notices 
have been timely filed, the estimate contains an error, or the District has incurred costs or requests 
reasonable financial assurances regarding defective work by the Contractor. 

d. Final Payment:   

Within thirty (30) days after all required work is fully completed in accordance with the Contract 
Documents, the Contractor shall submit a final invoice for the total value of the work completed in 
accordance with the Contract, which shall be subject to review and approval by the District.  As required 
by law, District shall pay Contractor the unpaid balance of the Contract price of the work, or the whole 
Contract price of the work if no progress payment has been made, determined in accordance with the terms 
of the Contract, less such sums as may be lawfully retained under any provision of the Contract, including, 
but not limited to, amounts retained as liquidated damages, for stop notices, for third-party claims for which 
the Contractor is required to indemnify the District, for defective work and costs incurred by the District in 
connection therewith, or for other such claims and damages attributable to the Contractor (“Final 
Payment”).  Prior progress estimates and payments are subject to correction in the Final Payment.  Tender 
of the Final Payment shall constitute denial by the District of any unresolved claim.  Contractor’s 
acceptance of the Final Payment shall operate as a full and final release to the District and its agents from 
any and all unasserted claims Contractor has, or may have, related to this Contract.  Pursuant to California 
Public Contract Code §7107, if there is any dispute between the District and the Contractor at the time that 
disbursement of the Final Payment is due, the District may withhold from disbursement of the Final 
Payment an amount not to exceed one hundred fifty percent (150%) of the amount in dispute.  

 
e. Payments Do Not Imply Acceptance of Work:  

The granting of any progress payment or payments by the District or the receipt thereof by the Contractor shall not 
constitute acceptance of the work or of any portion thereof, and shall in no way lessen the liability of the 
Contractor to replace unsatisfactory work or material, whether or not the unsatisfactory character of such 
work or material was apparent or detected at the time such payment was made. 

f. Retention of Sums Charged Against Contractor:  

It is mutually understood and agreed that when under any provision of this Contract, the District shall charge any 
sums of money against the Contractor, the amount of such charge shall be deducted and retained by the 
District from the amount of the next succeeding progress estimate, or from any other monies due or that 
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may become due the Contractor on account of the Contract.  If on completion or termination of the Contract 
such monies due the Contractor are found insufficient to cover the District’s charges against the Contractor, 
the District shall have the right to recover the balance from the Contractor or the Contractor’s Sureties. 

g. Release:   

The Contractor and each assignee under an assignment in effect at the time of Final Payment shall, if required by 
the District, execute and deliver at the time of Final Payment and as a condition precedent to Final Payment, 
a release in form and substance satisfactory to and containing such exemptions as may be found appropriate 
by the District, discharging the District, its officers, agents and employees of and from liabilities, 
obligations and claims arising under this Contract. 

h. Payment to Subcontractors and Suppliers:   

The Contractor shall pay each Subcontractor and supplier promptly on receipt of each progress payment from the 
District for the materials, labor and equipment delivered to the site or incorporated in the work by each 
Subcontractor during the period for which the progress payment is made, less any retention as provided 
above.   

i. Stop Notice Costs:  

 The District reserves the right to charge the Contractor or Surety, or to withhold from release of retention, 
all costs incurred by the District, including attorney’s fees, for processing and defending stop notice claims. 

 
j. Whenever any part of the Work is in a condition suitable for use, and the best interest of the District requires 

such use, the District may take possession of, connect to, open for public use, or use a part thereof.  When 
so used, maintenance and repairs due to ordinary wear and tear or vandalism will be made at District's 
expense.  The use by the District as contemplated in this section shall in no case be construed as constituting 
acceptance of the Work or any part thereof.  Such use shall neither relieve the Contractor of any of his 
responsibilities under the Contract nor act as a waiver by the District of any of the conditions thereof.  
Contractor shall continue to maintain all insurance, including Builder's Risk insurance, on the Project. 

Article 46. PAYMENTS WITHHELD 

In addition to amounts which the District may retain under other provisions of the Contract Documents, the District may 
withhold payments due to Contractor as may be necessary to cover: 
 

a. Stop Payment Notice Claims.  

b. Defective work not remedied. 

c. Failure of Contractor to make proper payments to its subcontractors or suppliers.  

d. Completion of the Contract if there exists a reasonable doubt that the Work can be completed for balance then 
unpaid. 

e. Damage to another contractor or third party. 

f. Amounts which may be due the District for claims against Contractor. 

g. Failure of Contractor to keep the record (“as-built”) drawings up to date. 
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h. Failure to provide updates on the construction schedule.    

i. Site clean-up. 

j. Failure of the Contractor to comply with requirements of the Contract Documents. 

k. Liquated damages. 

l. Legally permitted penalties. 

Upon completion of the Contract, the District will reduce the final Contract amount to reflect costs charged to the Contractor, 
back charges or payments withheld pursuant to the Contract Documents. 

District may apply such withheld amount or amounts to payment of such claims or obligations at its discretion.  In so doing, 
District shall be deemed the agent of Contractor and any payment so made by District shall be considered as a payment 
made under the Contract by District to Contractor and District shall not be liable to Contractor for such payments made in 
good faith.  Such payments may be made without prior judicial determination of claim or obligations.  District will render 
Contractor a proper accounting of such funds disbursed on behalf of Contractor. 
 
Article 47. CHANGES AND EXTRA WORK 

a. Changes in the Work:   

1) The District, before the date of acceptance of the work, may, without notice to the Sureties, order 
changes in the work (“Modifications”), may order extra materials and extra work in connection 
with the performance of the Contract, and the Contractor shall promptly comply with such orders.  
All Modifications must be approved by DSA and the State Fire Marshall, if applicable, as required 
by law. 

2) If changes ordered in design, workmanship or materials are of such a nature as to increase or 
decrease the cost of any part of the work, the price fixed in the Contract shall be increased or 
decreased by such amount as represents the reasonable and proper allowance for the increase or 
decrease in the cost of the work in accordance with the provisions of this Article, and any other 
applicable terms of the Contract, including, but not limited to, the Contractor’s schedule of values 
and the price for allowances, if any.  Except as provided by law, the total cost of all Modifications 
shall not exceed ten (10) percent of the original Contract price. 

3) In the case of a disputed work item, the District may direct the Contractor to perform the disputed 
work at no additional cost to the District on the grounds that the work is adequately indicated in the 
Contract Documents, and therefore already included in the Contract price.  If the Contractor 
maintains that the disputed work represents a modification to the Contract, Contractor may submit 
a claim in accordance with Article 78, Dispute Resolution.  Notwithstanding any dispute regarding 
the requirements of the Contract Documents, Contractor shall promptly and fully comply with the 
District’s directive.  Contractor’s failure to do so shall be deemed a material breach of this Contract, 
and in addition to all other remedies, District may, at its sole discretion, hire another contractor 
and/or use its own forces to complete the disputed work at Contractor’s sole expense, and may 
deduct the cost of such work from the Contract price. 

b. Cost Breakdown: 

When the Modification is proposed, the Contractor shall furnish a complete breakdown of actual costs of 
both credits and extras, itemizing materials, labor, taxes, overhead and profit.  Subcontract work shall be 



   
 

 

GENERAL CONDITIONS  35 
DESIGN-BID-BUILD 
 

so indicated.  All costs must be fully documented. The following limitations shall apply: 
 

1) Limitations Where Contract Price Changes are Involved: 

(a) Overhead and Profit for the Contractor.  The Contractor’s overhead and profit on the cost 
of subcontracts shall be a sum not exceeding ten percent (10%) of such costs.  The 
Contractor’s overhead and profit on the costs of work performed by the Contractor shall 
be a sum not exceeding fifteen percent (15%) of such costs.  Overhead and profit shall not 
be applied to the cost of taxes and insurance by Contractor or Subcontractors or to credits. 
No processing or similar fees may be charged by the Contractor in connection with the 
Modification.  “Overhead and profit” shall include all plant, equipment rental and repair, 
project management, field coordination, job site project supervision and indirect labor and 
materials. 

(b) Bond Premiums.  The actual rate of bond premiums as paid on the total cost (including 
taxes) will be allowed, but with no markup for profit and overhead. 

(c) Taxes.  State and city sales taxes should be indicated.  Federal excise tax shall not be 
included.  (District will issue an exemption on request.) 

2) Change Order Certification: 

All change orders and requests for proposed change orders shall be deemed to include the following 
certification by the Contractor: 

“The undersigned Contractor approves the foregoing as to the changes in work, if any, and as to the Contract 
price specified for each item and as to the extension of time allowed, if any, for completion of the 
Project as stated herein, and agrees to furnish all labor, materials, and service and to perform all 
work necessary to complete any additional work specified for the consideration stated herein.  
Submission of claims which have no basis in fact or which Contractor knows are false are made at 
the sole risk of the Contractor and may be a violation of the False Claims Act, as set forth in 
Government Code §§12650 et seq.  It is understood that the changes to the Contract Documents set 
forth herein shall only be effective upon approval by the Board of Education of the District.   

“It is expressly understood that the value of the extra work or changes expressly includes any and all of the 
Contractor’s costs and expenses, both direct and indirect, resulting from additional time required 
on the Project or resulting from delay to the Project.  Any costs, expenses, damages, or time 
extensions not included herein are deemed waived.”  

c. Unit Prices, Schedule of Values, or Allowances:  

Where Unit Prices, a Schedule of Values, and/or Allowances are required by the Contract Documents, that pricing 
shall govern in computing any additions to or deductions from the Contract price on account of any added 
or omitted work.  Unit Prices listed in the original bid include all costs and no addition of any description 
will be allowed. 

d. Time and Materials: 

If it is impractical, because of the nature of the work, or for any other reason, to fix an increase in price in advance, 
the Change Order may fix a maximum price which shall not under any circumstances be exceeded, and 
subject to such limitation, such alteration, modification or extra shall be paid for at the actual necessary cost 
as determined by the sum of the following items (1) to (5) inclusive: 
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1) Labor, including premium on compensation insurance and charge for Social Security taxes, and 
other taxes pertaining to labor. 

2) Material, including sales taxes and other taxes pertaining to materials. 

3) Plant and equipment rental, to be agreed upon in writing before the work is begun.  No charge for 
the cost of repairs to plant or equipment will be allowed. 

4) Overhead and profit computed at fifteen percent (15%) of the total of Items (1) to (3) inclusive. 

5) The proportionate cost of premiums on bonds computed at one and one-half percent (1-1/2%) of 
the total of items (1) to (4) inclusive. 

If the Time and Materials work is done by a Subcontractor, the amount shall be determined as set forth above under 
items (1) to (5) inclusive.  The Contractor’s overhead and profit on the costs of subcontracts (exclusive of 
taxes and insurance) shall not exceed ten percent (10%) of such costs. 

The District reserves the right to furnish such materials as it may deem expedient, and no allowance will be made 
for profit thereon.  The above-described methods of determining the payment for work and materials shall 
not apply to the performance of any work or the furnishing of any material which, in the judgment of the 
District, may properly be classified under items for which prices are established in the Contract. 

e. Oral Modifications:  

No oral statements of any person shall in any manner or degree modify or otherwise affect the terms of the Contract. 

f. No dispute, disagreement or failure of the Parties to reach agreement on the terms of the change order shall 
relieve the Contractor from the obligation to proceed with performance of the Work, including extra work, 
promptly and expeditiously. 

g. Any alterations, extensions of time, extra work or any other changes may be made without securing consent 
of the Contractor’s surety or sureties. 

Article 48. DEDUCTIONS FOR UNCORRECTED WORK 

If District deems it inexpedient to correct work injured or not done in accordance with the Contract, an equitable deduction 
from the Contract price shall be made therefore. 
 
Article 49. WARRANTY OF TITLE 

Contractor warrants that title to all work, materials or equipment included in a request for payment shall pass and transfer 
to the District whether or not they are installed or incorporated in the Project, free from any claims, liens or encumbrances, 
when such payment is made to the Contractor.  Contractor further warrants that no such work, materials or equipment have 
been purchased for work under the Contract subject to an agreement by which an interest therein or an encumbrance thereon 
is retained by the seller or supplier. 
 
Article 50. CONTRACTOR'S SUPERVISION 

 a. Unless personally present on the premises where the Work is being done, Contractor shall keep on the 
Work, during its progress, a competent full-time job (project) superintendent satisfactory to District.  The 
job superintendent shall not be changed except with the written consent of the District unless the job 
superintendent proves to be unsatisfactory to Contractor and ceases to be in his employ.  The job 
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superintendent shall represent Contractor in his absence and all directions given to him shall be as binding 
as if given to Contractor.  Other directions shall be so confirmed on written request in each case. 

 
 b. Contractor shall give efficient supervision to the Work, using his best skill and attention to control safety 

and job coordination.  He shall carefully study and compare all drawings, specifications, and other 
instructions and shall at once report to District any error, inconsistency or omission which he may discover.   

 
Article 51. DOCUMENTS ON WORK 

 a. Contractor shall keep one copy of all Contract Documents, including addenda, change orders, Division I, 
Title 21 of the California Code of Regulations, Parts 1-5 and 12 of Title 24 of the California Code of 
Regulations, and the prevailing wage rates applicable at the time of the Contract, which are a part of 
Contract Documents, on the job at all times.  Said documents shall be kept in good order and shall be 
available to the District and District representative.  Contractor shall be acquainted with and comply with 
the provisions of said Titles 21 and 24 as they relate to this Project.  (See particularly Duties of the 
Contractor, Title 24 California Code of Regulations, section 4-343.)  Contractor shall also be acquainted 
with and comply with all California Code of Regulations provisions relating to this project, particularly 
Titles 17, 19, 21 and 24. 

 
 b. Contractor shall also make available all books, records, accounts, contracts, bids, etc. upon request by the 

District. 
 
Article 52. RECORD ("AS BUILT") DRAWINGS 

 a. Contractor shall maintain a clean, undamaged set of Contract drawings and shop drawings.  In addition to 
maintaining one complete set of record drawings (herein referred to as "as-builts"), Contractor shall require 
each trade to do its own as-builts.  The trade as-builts shall contain information showing clean and clear 
drawings with horizontal and vertical controls suitable for conversion to electronic media.  Graphic quality 
must be equal to clean and clear original drawings; adequacy of the drawings shall be determined by the 
District's representative or the District. Contractor shall mark the set to show the actual installation where 
the installation varies from the Work as originally shown.  Contractor shall mark whichever drawings are 
most capable of showing conditions fully and accurately where shop drawings are used, and shall record a 
cross-reference at the corresponding location on the Contract drawings.  Contractor shall give particular 
attention to concealed elements that would be difficult to measure and record at a later date.  Contractor 
shall use colors to distinguish variations in separate categories of the work. 

 
 b. Contractor shall note related change order numbers where applicable.  Contractor shall organize record 

drawings sheets into manageable sets, bound with durable paper cover sheets and shall print suitable title, 
dates and other identification on the cover of each set. 

 
 c. At the end of the Project, the Contractor shall provide the District representative with a complete set of as-

built drawings.  The complete set shall contain information showing clean and clear drawings with 
horizontal and vertical controls suitable for conversion to electronic media. Graphic quality must be equal 
to clean and clear original drawings; adequacy of the drawings shall be determined by the District's 
representative or District.  The as-builts must show the entire site for each major trade, including but not 
limited to water, sewer, electrical, data, telephone, cable, fire, alarm, gas, and plumbing. 

 
Article 53. UTILITY USAGE 

 a. All temporary utilities, including but not limited to electricity, water, gas, and telephone used on work shall 
be furnished and paid for by Contractor.  Contractor shall furnish and install necessary temporary 
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distribution systems, including meters, if necessary, from distribution points to points on site where utility 
is necessary to carry on the Work.  Upon completion of the Work, Contractor shall remove all temporary 
distribution systems. 

 
 b. Contractor shall provide necessary and adequate utilities and pay all costs for water, electricity, gas, oil, 

and sewer charges required for completion of the Project. 
 
 c. All permanent meters installed shall be listed in the Contractor's name until completion occurs, as defined 

in Article 1 hereof, at which time further pro-rating will be determined if necessary.  When the District 
begins using the Project, charges over and above power actually used for construction will be the 
responsibility of the District. 

 
 d. If the Contract is for construction in existing facilities, Contractor may, with written permission of the 

District, use the District's existing utilities at no charge. 
 
Article 54. TRENCHING OR OTHER EXCAVATIONS 

a. Excavations or Trenches Deeper than Four Feet: 

If the Project involves digging trenches or other excavations that extend deeper than four feet, the following 
provisions shall be a part of this Contract: 

1) The Contractor shall promptly, and before the following conditions are disturbed, provide written 
notice to the District if the Contractor finds any of the following conditions: 

(a) Material that the Contractor believes may be a hazardous waste, as defined in §25117 of 
the Health and Safety Code, which is required to be removed to a Class I, Class II, or 
Class III disposal site in accordance with the provisions of existing law. 

(b) Subsurface or latent physical conditions at the site which are different from those indicated 
or expected. 

(c) Unknown physical conditions at the site of any unusual nature or which are materially 
different from those ordinarily encountered and generally recognized as inherent in work 
which the Contractor generally performs. 

2) In the event that the Contractor notifies the District that Contractor has found any of the conditions 
specified in subparagraphs (a), (b) or (c), above, the District shall promptly investigate the 
condition(s).  If the District finds that the conditions are materially different or that a hazardous 
waste is present at the site which will affect the Contractor’s cost of, or the time required for, 
performance of the Contract, the District shall issue a change order in accordance with the 
procedures set forth in this Contract. 

3) In the event that a dispute arises between the District and the Contractor regarding any of the 
matters specified in Paragraph (2), above, the Contractor shall proceed with all work to be 
performed under the Contract and the Contractor shall not be excused from completing the Project 
as provided in the Contract. In performing the work pursuant to this Paragraph, the Contractor 
retains all rights provided by Article 78 which pertains to the resolution of disputes between the 
contracting Parties. 

b. Regional Notification Center:  
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The Contractor, except in an emergency, shall contact the appropriate regional notification center at least two (2) 
days prior to commencing any excavation if the excavation will be conducted in an area that is known, or 
reasonably should be known, to contain subsurface installations other than the underground facilities owned 
or operated by the District, and obtain an inquiry identification number from that notification center.  No 
excavation shall be commenced and/or carried out by the Contractor unless an inquiry identification number 
has been assigned to the Contractor or any Subcontractor and the Contractor has given the District the 
identification number.  Any damages or delays arising from Contractor’s failure to make appropriate 
notification shall be at the sole risk and expense of the Contractor and shall not be considered for an 
extension of the Contract time. 

c. Existing Utility Lines:  

1) Pursuant to Government Code §4215, the District assumes the responsibility for removal, 
relocation, and protection of main or trunk utility lines and facilities located on the construction 
site at the time of commencement of construction under this Contract with respect to any such 
utility facilities that are not identified in the plans and Specifications.  Contractor shall not be 
assessed liquidated damages for delay in completion of the Project caused by the failure of the  
District or the owner of a utility to provide for removal or relocation of such utility facilities. 

2) Locations of existing utilities provided by the District shall not be considered exact, but 
approximate within reasonable margin and shall not relieve Contractor of responsibilities to 
exercise reasonable care nor costs of repair due to Contractor’s failure to do so.  The District shall 
compensate Contractor for the costs of locating and repairing damage not due to the failure of 
Contractor to exercise reasonable care, and removing or relocating such utility facilities not 
indicated in the plans and Specifications with reasonable accuracy. 

3) No provision herein shall be construed to preclude assessment against Contractor for any other 
delays in completion of the Project.  Nothing in this section shall be deemed to require the District 
to indicate the presence of existing service laterals, appurtenances, or other utility lines, with the 
exception of main or trunk lines, whenever the presence of such utilities on the site of the 
construction Project can be inferred from the presence of other visible facilities, such as buildings, 
meter and junction boxes, on or adjacent to the site of the construction. 

4) If Contractor, while performing work under this Contract, discovers utility facilities not identified 
by the District in the Project plans and Specifications, Contractor shall immediately notify the 
District and the utility in writing.  The cost of repair for damage to above-mentioned visible 
facilities without prior written notification to the District shall be borne by the Contractor. 

d. Prompt Notification:   

Contractor understands, acknowledges and agrees that the purpose for prompt notification to the District pursuant 
to these provisions is to allow the District to investigate the condition(s) so that the District shall have the 
opportunity to decide how the District desires to proceed as a result of the conditions.  Accordingly, failure 
of Contractor to promptly notify the District in writing, pursuant to these provisions, shall constitute 
Contractor’s waiver of any claim for damages incurred as a result of the conditions. 

 

e. Trenches Five Feet and Deeper:   

Pursuant to Labor Code §6705, if the Contract price exceeds $25,000 and involves the excavation of any trench or 
trenches five (5) feet or more in depth, the Contractor shall, in advance of excavation, promptly submit to 
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the District and/or a registered civil or structural engineer employed by the District or Architect, a detailed 
plan showing the design of shoring for protection from the hazard of caving ground during the excavation 
of such trench or trenches. 

Article 55. PROTECTION OF WORK AND PROPERTY 

 a. The Contractor shall be responsible for all damages to persons or property that occur as a result of his fault 
or negligence arising from or in connection with the prosecution of this Contract.  Contractor shall be 
responsible for the proper care and protection of all materials delivered and work performed until 
completion and final acceptance by the District.  All work shall be solely at the Contractor's risk.  Contractor 
shall adequately protect adjacent property from settlement or loss of lateral support as provided by law and 
the Contract Documents.  Contractor shall take all necessary precautions for the safety of employees on the 
project and shall comply with all applicable safety laws and building codes to prevent accidents or injury 
to persons on, about, or adjacent to premises where work is being performed.  Contractor shall erect and 
properly maintain at all times, as required by conditions and progress of work, all necessary safeguards, 
signs, barriers, lights, and watchmen for protection of workers and the public and shall post danger signs 
warning against hazards created by such features in the course of construction.  Contractor shall designate 
a responsible member of his organization on the Work, whose duty shall be prevention of accidents.  The 
name and position of the person so designated shall be reported to the District by Contractor.   

 
 b. In an emergency affecting safety of life or of work or of adjoining property, Contractor, without special 

instruction or authorization from the District, is hereby permitted to act, at his discretion, to prevent such 
threatened loss or injury, and he shall so act, without appeal, if so authorized or instructed by the District.  
Any compensation claimed by Contractor on account of emergency work shall be determined by agreement.   

 
 c. Contractor shall provide such heat, covering, and enclosures as are necessary to protect all work, materials, 

equipment, appliances, and tools against damage by weather conditions. 
 
 d. Contractor shall take adequate precautions to protect existing sidewalks, curbs, pavements, utilities, 

adjoining property, and structures, and to avoid damage thereto, and repair any damage thereto caused by 
construction operations.  Contractor shall: 

 
 1. Enclose the working area with a substantial barricade, arrange work to cause minimum amount of 

inconvenience and danger to students and faculty in their regular school activities, and perform 
work which so as to not interfere with school routine before or after school hours.  (This subsection 
applies to new construction on existing sites.) 

 
 2. Provide substantial barricades around any shrubs or trees indicated to be preserved.  
 
 3. Deliver materials to the building area over a route designated by the District.   
 
 4. When directed by the District, take preventive measures to eliminate objectionable dust. 

 
 5. Confine Contractor's apparatus, the storage of materials, and the operations of his workers to limits 

indicated by law, ordinances, permits, or directions of District.  Contractor shall not unreasonably 
encumber the premises with his materials.  Contractor shall enforce all instructions of the District 
regarding signs, advertising, fires, danger signals, barricades, and smoking and require that all 
persons employed on work comply with all regulations while on the construction site.   

 
 6. Take care to prevent disturbing or covering any survey markers, monuments, or other devices 

marking property boundaries or corners.  If such markers are disturbed by accident, they shall be 



   
 

 

GENERAL CONDITIONS  41 
DESIGN-BID-BUILD 
 

replaced by an approved civil engineer or land surveyor, licensed in the State of California, at no 
cost to the District. 

 
Article 56. LAYOUT AND FIELD ENGINEERING 

All field engineering required for laying out this work and establishing grades for earthwork operations shall be furnished 
by the Contractor at his expense.  Such work shall be done by a qualified civil engineer or land surveyor licensed in 
California and approved by the District. Any required "as-built" drawings of site development shall be prepared by the a 
qualified civil engineer or land surveyor licensed in California and approved by the District. 
 
Article 57. HAZARDOUS MATERIALS 

Unless otherwise specified, this Contract does not include the removal, handling, or disturbance of any hazardous 
substances or materials encountered in the new construction or on the Project grounds.  If such substances 
or materials are encountered, work shall cease in that area and the District shall be promptly notified to 
take appropriate action for removal or otherwise abating the condition in accordance with current 
regulations applicable to the District. 

a. General: 

1) No asbestos, asbestos-containing products or other hazardous materials shall be used in this 
construction or in any tools, devices, clothing or equipment used to further this construction. 

2) Asbestos and/or asbestos containing products shall be defined as all items containing but not limited 
to chrysotile, crocidolite, amosite, anthophyllite, tremo-lite or actinolite. 

3) Any or all material containing greater than one tenth of one percent (>.1%) asbestos shall be defined 
as asbestos-containing material. 

4) Any disputes involving the question of whether or not material contains asbestos shall be settled 
by electron microscopy; the cost of any such tests shall be paid by the Contractor. 

5) All work or materials found to contain asbestos or work or material installed with asbestos 
containing equipment will be immediately rejected and this work shall be removed by the 
Contractor at no additional cost to the District. 

 b. Decontamination and Removal of Hazardous Material from Prior Work: 
 

1) Decontamination and removal of work found to contain asbestos or work installed with asbestos 
containing equipment shall be done only under the supervision of a qualified consultant, 
knowledgeable in the field of asbestos abatement and accredited by the Environmental Protection 
Agency (“EPA”). 

2) The asbestos removal contractor shall be an EPA-accredited contractor qualified in the removal of 
asbestos subject to the approval of the District. 

3) The asbestos consultant shall be chosen and approved by the District which shall have sole 
discretion and final determination in this matter. 

4) The work will not be accepted until asbestos contamination is reduced to levels deemed acceptable 
by the asbestos consultant. 
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c. Hold Harmless: 

1) Interface of work under this Contract with work containing asbestos shall be executed by the 
Contractor at Contractor’s risk and at Contractor’s discretion with full knowledge of the currently 
accepted standards, hazards, risks and liabilities associated with asbestos work and asbestos 
containing products.  By execution of this Contract the Contractor acknowledges the above and 
agrees to hold harmless, as set forth in the indemnity provisions of this Contract, the Owner, its 
employees, agents and assigns for all asbestos liability which may be associated with this work and 
agrees to instruct Contractor’s employees and agents with respect to the above-mentioned 
standards, hazards, risks and liabilities. 

2) The Contractor shall, prior to commencement of this work, provide a duly signed and notarized 
affidavit that Contractor has instructed Contractor’s employees and agents with respect to the above 
mentioned standards, hazards, risks and liabilities and the contents and requirements of this portion 
of the Contract Documents. 

d. Certification: 

 The Contractor agrees that materials containing asbestos or other hazardous materials as defined in Federal 
and State law shall not be used in construction. 

 
Article 58. TEMPORARY FACILITIES  

a. The Contractor shall obtain permits for, install and maintain in safe condition all scaffolds, hoisting 
equipment, barricades, walkways, or other temporary structures that may be required to accomplish the 
work.  Such structures shall be adequate for the intended use and capable of safely accepting all loads that 
may be imposed upon them.  They shall be installed and maintained in accordance with all applicable codes 
and regulations. 

b. The Contractor shall provide and maintain temporary heat from an approved source whenever in the course 
of the work it may become necessary for curing, drying or warming spaces as may be required for the 
proper installation of materials or finishes.  The Contractor shall provide and maintain any and all facilities 
that may be required for dewatering in order that work may proceed on the Project.  If it is necessary for 
dewatering to occur continually, the Contractor shall have on hand whatever spare parts or equipment that 
may be required to avoid interruption of service or work. 

c. The Contractor shall promptly remove all such temporary facilities when they are no longer needed for the 
work or on completion of the Project.  The Contractor shall repair any damage to premises or property 
which resulted from the construction, use, or removal of temporary facilities  

Article 59. SANITARY FACILITIES 

Contractor shall provide sanitary temporary toilet buildings for the use of all workers.  All toilets shall comply with local 
codes and ordinances.  Toilets shall be kept supplied with toilet paper and shall have workable door fasteners.  Toilets shall 
be serviced no less than once weekly and shall be present in a quantity of not less than 1 per 20 workers as required by 
CAL-OSHA regulation.  The toilets shall be maintained in a sanitary condition at all times. Use of toilet facilities in The 
Work under construction shall not be permitted.  Any other sanitary facilities required by CAL-OSHA shall be the 
responsibility of the Contractor. 
 
Article 60. USE OF ROADWAYS AND WALKWAYS 

The Contractor shall not unnecessarily interfere with use of any roadway, walkway or other facility for vehicular or 
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pedestrian traffic by any party entitled to use it.  Wherever such interference becomes necessary for the proper and 
convenient performance of the work and no satisfactory detour route exists, the Contractor shall, before beginning the 
interference, provide a satisfactory detour, temporary bridge, or other proper facility for traffic to pass around or over the 
interference and shall maintain it in satisfactory condition as long as the interference continues, all without extra payment 
unless otherwise expressly stipulated in the Contract Documents. 
 
Article 61. SIGNS   

No signs may be displayed on or about the District’s property (except those which may be required by law) without the 
District’s prior written approval of size, content and location.  Any signs required by the District will be designated in the 
Special Conditions. 
 
Article 62. CUTTING AND PATCHING 

 a. Contractor shall do all cutting, fitting, or patching of work as required to make its several parts come 
together properly and fit it to receive or be received by work of other contractors showing upon, or 
reasonably implied by, the drawings and specifications for the completed structure.  Contractor shall make 
good after them as District may direct. 

 
 b. All cost caused by defective or ill-timed work shall be borne by Party responsible therefore. 
 
 c. Contractor shall not endanger any work by cutting, excavating, or otherwise altering work and shall not cut 

or alter work of any other contractor save with consent or at the direction of the District. 
 
Article 63. CLEANING UP 

 a. Contractor at all times shall keep premises free from debris such as waste, rubbish, and excess materials 
and equipment caused by this Work.  Contractor shall not leave debris under, in, or about the premises.  
Upon completion of the Work, Contractor shall clean the interior and exterior of the building or 
improvement including fixtures, equipment, walls, floors, ceilings, roofs, window sills and ledges, 
horizontal projections, and any areas where debris has collected so surfaces are free from foreign material 
or discoloration.  Contractor shall clean and polish all glass, plumbing fixtures, and finish hardware and 
similar finish surfaces and equipment and contractor shall also remove temporary fencing, barricades, 
planking and construction toilet and similar temporary facilities from the site.   

 
 b. Final cleaning, such as sweeping, dusting, vacuuming, dry and wet mopping, polishing, sealing, waxing 

and other finish operations normally required on newly installed work shall be taken to indicate the finished 
conditions of the various new and existing surfaces at the time of acceptance.  Prior to the time of 
acceptance, all marks, stains, fingerprints, dust, dirt, splattered paint and blemishes resulting from the 
various operations shall be removed throughout the Project.  Stair treads and risers shall be wet-mopped.  
Glass shall be left clean and polished both inside and outside.  Plumbing fixtures and light fixtures shall be 
washed clean.  Hardware and other unpainted metals shall be cleaned and all building papers and other 
temporary protections shall be removed throughout the building, or portion of the building where Contractor 
was involved, all to the satisfaction of the Architect and District.  The exterior of the buildings, playfields, 
exterior improvements, and planting spaces and other work areas shall be similarly clean and in good order.  
See Special Conditions for additional requirements and instructions. 

 
Article 64. CORRECTION OF WORK BEFORE FINAL PAYMENT 

 a. Contractor shall promptly remove from the premises all Work condemned by District as failing to conform 
to the Contract Documents, whether incorporated or not.  Contractor shall promptly replace and re-execute 
his own Work to comply with contract documents without additional expense to the District and shall bear 
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the expense of making good all work of other contractors destroyed or damaged by such removal or 
replacement.   

 
 b. If Contractor does not remove such condemned Work within a reasonable time, fixed by written notice, 

District may remove it and may store the material at Contractor's expense.  If Contractor does not pay 
expenses of such removal within ten (10) days' time thereafter, District may, upon ten (10) days' written 
notice, sell such materials at auction or at private sale and shall account for net proceeds thereof, after 
deducting all costs and expenses that should have been borne by Contractor. 

 
Article 65. ACCESS TO WORK 

District and its representatives shall at all times have access to the Work wherever it is in preparation or progress.  Contractor 
shall provide safe and proper facilities for such access so that the District's representatives may perform their functions 
under the Contract. 
 
Article 66. OCCUPANCY 

District reserves the right to occupy buildings at any time before completion, and such occupancy shall not constitute final 
acceptance of any part of the Work covered by this Contract. 
 
Article 67. DISTRICT'S INSPECTOR 

 a. If applicable, an inspector will be employed by District in accordance with requirements of Title 24 of the 
California Code of Regulations and will be assigned to the work.  The inspector’s duties are specifically 
defined in Part 1, Title 24, Section 4-342 of the California Code of Regulations.   

 
 b. All work shall be under the observation of said inspector.  The inspector shall have free access to any or all 

parts of work at any time.  Contractor shall furnish inspector reasonable facilities for obtaining such 
information as may be necessary to keep the inspector fully informed respecting progress and manner of 
Work and character of materials, including assisting with Inspector’s monthly reports.  Inspection of Work 
shall not relieve Contractor from any obligation to fulfill this contract.  Inspector or District shall have 
authority to stop Work whenever the provisions of the Contract Documents are not being complied with 
and Contractor shall instruct the Contractor’s employees accordingly. 

 
Article 68. TESTS AND INSPECTIONS 

a. If the Contract Documents, the District Representative, or any instructions, laws, ordinances, or public 
authority require any part of the Work to be tested or approved, Contractor shall provide the District 
Representative at least two (2) working days’ notice of its readiness for observation or inspection.  If 
inspection is by a public authority other than the District, Contractor shall promptly inform the District of 
the date fixed for such inspection.  Required certificates of inspection (or similar) shall be secured by 
Contractor.  Costs for District testing and District inspection shall be paid by the District.  Costs of tests for 
Work found not to be in compliance shall be paid by the Contractor. 

b. If any Work is done or covered up without the required testing or approval, the Contractor shall uncover or 
deconstruct the Work, and the Work shall be redone after completion of the testing at the Contractor’s cost 
in compliance with the Contract Documents.   

c. Where inspection and testing are to be conducted by an independent laboratory or agency, materials or 
samples of materials to be inspected or tested shall be selected by such laboratory or agency, or by the 
District, and not by Contractor.  All tests or inspections of materials shall be made in accordance with the 
commonly recognized standards of national organizations. 
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d. In advance of the manufacturing of materials to be supplied by Contractor which must be tested or 
inspected, Contractor shall notify the District so that the District may arrange for testing at the source of 
supply. Any materials which have not satisfactorily passed such testing and inspection shall not be 
incorporated into the Work. 

e. If the manufacturing of materials to be inspected or tested will occur in a plant or location outside the 
geographic limits of District, the Contractor shall pay for any excessive or unusual costs associated with 
such testing or inspection, including but not limited to excessive travel time, standby time and required 
lodging. 

f. Reexamination of the Work may be ordered by the District.  If so ordered, the Work must be uncovered or 
deconstructed by Contractor.  If the Work is found to be in accordance with the Contract Documents, the 
District shall pay the costs of reexamination and reconstruction. If such Work is found not to be in 
accordance with the Contract Documents, Contractor shall pay all costs. 

g. Inspection and testing by the District or its representatives shall not relieve the Contractor from complying 
with the requirements of the Contract Documents.  The Contractor is responsible for its own quality control. 

Article 69. SOILS INVESTIGATION REPORT 

a. Soil Report:  Unless otherwise specifically provided, when a soils investigation report obtained from test 
holes at the site is available, such report shall not be a part of this Contract.  Nevertheless, with respect to 
any such soils investigation and/or geotechnical report regarding the site, it shall be the responsibility of 
the Contractor to review and be familiar with such report.   Any information obtained from such report or 
any information given on drawings as to subsurface soil condition or to elevations of existing grades or 
elevations of underlying rock is approximate only, is not guaranteed, and does not form a part of the 
Contract, unless otherwise specifically provided.   

b. Underground Investigation:  Contractor is required to make a visual examination of site and must make 
whatever tests he deems appropriate to determine the underground condition of the soil.  Limited soil tests 
and subsurface investigations, if any, are available for review and consideration by Contractor and were 
conducted for the purpose of design only.  Subsurface investigation information is made available by 
District solely as a matter of convenience and general information for Contractor and Contractor is expected 
to review and be familiar with such information.  No representation is made by the District or its 
representatives that information provided is completely representative of all conditions and materials which 
may be encountered. If such a report is referenced in the Contract Documents for performance of the Work, 
such reference shall be to establish minimum requirements only.  

c. No Representations:  No representation is made by the District or its representatives that information 
provided is solely adequate for purposes of construction.  District disclaims responsibility for interpretations 
by Contractor of soil and subsurface investigation information, such as in protecting soil-bearing values, 
rock profiles, presence and scope of boulders and cobbles, soil stability and the presence, level and extent 
of underground water.  Contractor shall determine the means, methods, techniques and sequences necessary 
to achieve required characteristics of completed Work. Conditions found after execution of the Agreement 
to be materially different from those reported and which are not customarily encountered in the geographic 
area of the Work shall be governed by provisions of the General Conditions of the Contract for unforeseen 
conditions. 

Article 70. DISTRICT'S STATUS 

 a. In general and where appropriate and applicable, the District’s Executive Director of Facilities, 
Maintenance and Operations, shall be the District's representative during the construction period and shall 
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observe the progress and quality of the Work on behalf of the District.  He or she shall have the authority 
to act on behalf of District only to the extent expressly provided in the Contract Documents.  After 
consultation with the Inspector and after using his best efforts to consult with the District, the District shall 
have authority to stop work whenever such stoppage may be necessary in his reasonable opinion to insure 
the proper execution of the Contract Documents. 

 
 b. Contractor further acknowledges that the District shall be, in the first instance, the judge of the performance 

of this Contract.   
 
Article 71. PROVISIONS REQUIRED BY LAW DEEMED INSERTED 

Each and every provision of law and clause required by law to be inserted in this Contract shall be deemed to be inserted 
herein and the Contract shall be read and enforced as though it were included herein, and if through mistake or otherwise 
any such provision is not inserted, or is not correctly inserted, then upon application of either Party, the Contract shall 
forthwith be physically amended to make such insertion or correction. 
 
Article 72. LABOR/EMPLOYMENT SAFETY 

The Contractor shall maintain emergency first aid treatment for his employees which complies with the Federal 
Occupational Safety and Health Act of 1970 (29 USC, section 651 et seq.). 
 
Article 73. ASSIGNMENT OF ANTITRUST ACTIONS 

Pursuant to Public Contract Code Section 7103.5, in entering into a public works contract or a subcontract to supply goods, 
services, or materials pursuant to a public works contract, the Contractor or subcontractor offers and agrees to assign to the 
District all rights, title, and interest in and to all causes of action it may have under section 4 of the Clayton Act (15 USC, 
section 15) or under the Cartwright Act (chapter 2 (commencing with section 16700) of part 2 of division 7 of the Business 
and Professions Code), arising from the purchase of goods, services, or materials pursuant to this Contract or any 
subcontract.  This assignment shall be made and become effective at the time the District tenders final payment to the 
Contractor, without further acknowledgment by the Parties. 
 
Article 74. SUBSTITUTION OF SECURITY 

 a. Upon the Contractor's request, the District will make payment of funds withheld from progress payments 
to ensure performance under the Contract pursuant to the requirements of Public Contract Code section 
22300 if the Contractor deposits in escrow with the District or with a bank acceptable to the District, 
securities eligible for investment under Government Code section 16430, bank or savings and loan 
certificates of deposit, or other security mutually agreed to by the Contractor and the District, subject to the 
following conditions: 

 
 1. The Contractor shall bear the expense of the District and the escrow agent, either the District or the 

bank, in connection with the escrow deposit made. 
 

 2. Securities or certificates of deposit to be placed in escrow shall be of a value at least equivalent to 
the amounts of retention to be paid to the Contractor pursuant to this section. 

 
 3. The Contractor shall enter into an escrow agreement satisfactory to the District, which agreement 

shall include provisions governing inter alia: 
   

(a) The amount of securities to be deposited, 
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(b) The providing of powers of attorney or other documents necessary for the transfer of the 
securities to be deposited, 

 
(c) Conversion to cash to provide funds to meet defaults by the Contractor, including, but not 

limited to, termination of the Contractor's control over the work, stop payment notices 
filed pursuant to law, assessment of liquidated damages or other amounts to be kept or 
retained under the provisions of the contract, 

 
(d) Decrease in value of securities on deposit, 

 
(e) The termination of the escrow upon completion of the contract. 

 
 4. The Contractor shall obtain the written consent of the surety to such agreement. 

 
 5. As an alternative to Contractor depositing into escrow securities of a value equivalent to the 

amounts of retention to be paid to the Contractor, upon Contractor's request, District will make 
payment of retentions earned directly to the escrow agent at the expense of Contractor pursuant to 
and in accordance with Public Contract Code section 22300. 

 
Article 75. COMPLIANCE WITH STATE STORM WATER PERMIT FOR CONSTRUCTION 

 a. The Contractor shall be required to comply with all conditions of the State Water Resources Control Board 
(State Water Board) National Pollutant Discharge Elimination System General Permit for Waste Discharge 
Requirements for Discharges of Storm Water Runoff Associated with Construction Activity (Permit) for 
all construction activity which results in the disturbance of in excess of one acre of total land area or which 
is part of a larger common area of development or sale.  The Contractor shall be responsible for filing the 
Notice of Intent and for obtaining the Permit.  The Contractor shall be solely responsible for preparing and 
implementing a Storm Water Pollution Prevention Plan (SWPPP) prior to initiating Work.   It shall be 
Contractor's responsibility to evaluate the cost of compliance with the SWPPP in bidding on this Contract.  
Contractor shall comply with all requirements of the State Water Resources Control Board.  Contractor 
shall include all costs of compliance with specified requirements in the Contract amount. 

 
 b. Contractor shall be responsible for implementing and complying with the provisions of the Permit and the 

SWPPP, including the standard provisions, monitoring and reporting requirements as required by the 
Permit.  Contractor shall provide copies of all reports and monitoring information to the District. 

 
 c. Contractor shall comply with the lawful requirements of any applicable municipality, the County, drainage 

district, and other local agencies regarding discharges of storm water to separate storm drain system or other 
watercourses under their jurisdiction, including applicable requirements in municipal storm water 
management programs. 

 
 d. Failure to comply with the Permit is a violation of federal and state law.  Contractor hereby agrees to 

indemnify and hold harmless the District, its Board members, officers, agents, employees and authorized 
volunteers from and against any and all claims, demands, losses or liabilities of any kind or nature which 
District, its Board members, officers, agents, employees and authorized volunteers may sustain or incur for 
noncompliance with the Permit arising out of or in connection with the Project, except for liability resulting 
from the negligence or willful misconduct of the District, its Board members, officers, agents, employees 
or authorized volunteers.  District may seek damages from Contractor for delay in completing the Contract 
caused by Contractor's failure to comply with the Permit. 
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Article 76. RECORD KEEPING 

a. The Contractor agrees to comply with Labor Code §§ 1776 and 1812.  The Contractor and each 
Subcontractor shall keep or cause to be kept an accurate record showing the names, addresses, social 
security numbers, work classifications, straight time and overtime hours worked each day and week of all 
workers employed by Contractor in connection with the execution of this Contract or any subcontract 
thereunder and showing the actual per diem wages paid to each of such workers.  These records shall be 
certified; shall be submitted electronically at least monthly to the Chief of the Division of Labor Standards 
Enforcement of the Department of Industrial Relations;  and shall be open at all reasonable hours to the 
inspection of the District awarding the Contract, its officers and agents, and to the Chief of the Division 
of Labor Standards Enforcement of the Department of Industrial Relations, and his or her other deputies 
and agents. 

b. In addition, copies of the above records shall be available as follows: 

1) A certified copy of an employee’s payroll record shall be made available for inspection or furnished 
to the employee or his or her authorized representative on request; 

2) A certified copy of all payroll records shall be made available for inspection or furnished upon 
request to the District, the Division of Labor Standards Enforcement, and the Division of 
Apprenticeship Standards of the Department of Industrial Relations; 

3) A certified copy of all payroll records shall be made available upon request by the public for 
inspection or copies thereof made; provided, however, that a request by the public shall be made 
through either the District, the Division of Apprenticeship Standards, or the Division of Labor 
Standards Enforcement.  If the requested payroll records have not been previously provided, the 
requesting party shall, prior to being provided the records, reimburse the costs of the Contractor, 
Subcontractors, and the entity through which the request was made.  The public shall not be given 
access to the records at the principal office of the Contractor. 

c. The Contractor shall file a certified copy of the records with the entity requesting the records within ten 
days after receipt of a written request.  Any copy of records made available for inspection as copies and 
furnished upon request to the public or any public agency by the District, shall be marked or obliterated in 
such a manner as to prevent disclosure of an individual’s name, address, and social security number.  The 
name and address of the Contractor awarded the Contract or performing the Contract shall not be marked 
or obliterated. 

d. The Contractor shall inform the District of the location of the records, including the street address, city and 
county, and shall, within five working days, provide a notice of a change of location and address. 

e. In the event of noncompliance with the requirements of this section, the Contractor shall have ten days in 
which to comply subsequent to receipt of written notice specifying in what respects the Contractor must 
comply with this section.  Should noncompliance still be evident after the ten day period, the Contractor 
shall, as a penalty to the District, forfeit one hundred dollars ($100) for each calendar day, or portion thereof, 
for each worker, until strict compliance is effectuated.  Upon the request of the Division of Apprenticeship 
Standards or the Division of Labor Standards Enforcement, these penalties shall be withheld from progress 
payments then due. 

f. Responsibility for compliance with this provision shall be with the Contractor. 
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Article 77. PROJECT COMPLETION 

a.  When all of the work to be performed under this Contract has been fully completed, the Contractor shall 
notify the Architect and District, in writing, setting a date for inspection.  The Contractor and Subcontractor 
representatives shall attend the inspection.  As a result of this inspection, the Architect will prepare a list 
of items (“punch list”) that are incomplete or not installed according to the Contract Documents.  Failure 
to include items on this list does not relieve the Contractor from fulfilling all requirements of the Contract 
Documents. 

b. The Architect will promptly deliver the punch list to the Contractor and it will include a period of time by 
which the Contractor shall complete all items listed thereon.  On completion of all items on the punch list, 
verified by a final inspection, and all other Contract requirements, so that Final Completion has been 
achieved to the District’s satisfaction, the District will file a Notice of Completion with the County 
Recorder.  Payment of retention from the Contract, less any sums withheld pursuant to the terms of this 
Contract or applicable law, shall not be made sooner than thirty-five (35) calendar days after the date of 
filing of Notice of Completion.  Contractor shall perform all tasks necessary to obtain Project certification 
from the authority having jurisdiction over the Project.  Final Completion shall not occur until Contractor 
has delivered evidence of final Project certification to the District. 

c. District reserves the right to occupy buildings and/or portions of the site at any time before Final 
Completion, and occupancy shall not constitute final acceptance of any part of the Work covered by the 
Contract Documents, nor shall such occupancy extend the date specified for completion of the Work.  
Beneficial occupancy of building(s) does not commence any warranty period or entitle Contractor to any 
additional compensation due to such occupancy, or affect in any way or amount Contractor’s obligation to 
pay liquidated damages for failure to complete the Project on time. 

Article 78. DISPUTE RESOLUTION 

a. Disputes; Continuation of Work.  Notwithstanding any claim, dispute or other disagreement between the 
District and the Contractor regarding performance under the Contract Documents, the scope of Work thereunder, 
or any other matter arising out of or related to, in any manner, the Contract Documents, the Contractor shall proceed 
diligently with performance of the Work in accordance with the District’s written direction, pending any final 
determination or decision regarding any such claim, dispute or disagreement. 
 
b. Dispute/Claims Resolution.   
 

1. Contractor Continuation of Work.  Notwithstanding any claim, dispute, disagreement or 
other matter in controversy between the District and the Contractor relating to the Contract 
Documents and/or the Work, the Contractor shall continue to diligently prosecute and perform the 
Work in accordance with requirements of the Contract Documents, pending any final determination 
or decision regarding any such claim, dispute, disagreement or matter in controversy.   

2. Public Contract Code § 9204 Claims Resolution Procedures.  Claims of the Contractor are 
subject to the non-binding dispute resolution procedures set forth in Public Contract Code § 9204 
(“Section 9204”) provided, however, that the Contractor’s initiation of Section 9204 procedures is 
expressly subject to the Contractor’s prior full and timely compliance with requirements and 
procedures of the Contract Documents relating to procedures for resolution of claims, change 
orders, disputes and other matters in controversy under the Contract Documents.  

3. Claim Defined.  The term “Claim” shall be as defined in Section 9204.   

4. Claim Documentation.  The Contractor shall furnish reasonable documentation to support 
each Claim.  “Reasonable documentation” includes, without limitation: (i) contractual and legal 
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basis establishing Claim entitlement or merit; (ii) factual basis establishing District liability for the 
Claim; (iii) detailed breakdown of labor, materials, equipment and other costs included in the 
Claim; and (iv) detailed basis, including Construction Schedule analysis and fragnets supporting 
any Contract Time adjustment or Liquidated Damages relief included in the scope of a Claim. 

5. District Claim Review Statement.  Within forty-five (45) days (or such other time mutually 
agreed to by the District and the Contractor) after receipt of a properly submitted and properly 
documented Claim, the District will conduct a reasonable review of the Claim and provide the 
Contractor with a written statement identifying the disputed and undisputed portions of the Claim 
(“Claim Review Statement”).  If the District does not provide the Contractor with the Claim Review 
Statement for any Claim within forty-five (45) days (or other time mutually agreed to by the District 
and the Contractor) after receipt of a properly submitted and properly documented Claim, the Claim 
is deemed rejected in its entirety and thereupon, the Contractor may initiate the Meet and Confer 
process described below.  A Claim deemed rejected pursuant to the foregoing does not constitute 
an adverse finding of Claim merit or the Contractor’s responsibility or qualifications.  If the Claim 
Review Statement identifies any undisputed portion of a Claim (“Undisputed Claim”) and payment 
is due from the District on the Undisputed Claim, the District shall process and make payment on 
the Undisputed Claim within sixty (60) days after the issuance date of the Claim Review Statement.  

6. Meet and Confer.  

(a)  Meet and Confer Demand.  If the Contractor disputes any portion of the 
Claim Review Statement, or if a Claim is deemed rejected by the District not 
providing the Contractor with the Claim Review Statement within the time 
permitted under Section 9204, the Contractor may demand an informal conference 
to meet and confer with the District for settlement of the issues in dispute (“Meet 
and Confer”).  The Contractor’s Meet and Confer request must be submitted to the 
District: (i) in writing; (ii) by registered mail or certified mail, return receipt 
requested; and (iii) within ten (10) days after the Claim Review Statement is 
submitted to the Contractor or within ten (10) days after the date the Claim is 
deemed rejected, as applicable.  Failure of the Contractor to strictly comply with 
the foregoing is deemed a waiver of the Contractor’s right to request the Meet and 
Confer and the Non-Binding Mediation procedures under Section 9204.  If the 
Contractor strictly complies with the foregoing, the District will schedule the Meet 
and Confer conference within thirty (30) days of the Contractor’s Meet and Confer 
request for settlement of disputed portions of the Claim Review Statement.  

(b) Meet and Confer Statement.  Within ten (10) business days after 
conclusion of the Meet and Confer conference, if any portion of a Claim remains 
disputed, the District shall provide the Contractor a written statement identifying 
the disputed and undisputed portions of the Claim (“Meet and Confer Statement”).  
If the Meet and Confer Statement identifies any Undisputed Claim and payment is 
due from the District on the Undisputed Claim, the District shall process and make 
payment on the Undisputed Claim within sixty (60) days after date the Meet and 
Confer Statement is issued.  

7. Non-Binding Mediation.   

(a) Contractor Initiation.  The Contractor may request nonbinding mediation 
(“Mediation”) of disputed portions of a Claim identified in the Meet and Confer 
Statement.  The Contractor’s Mediation demand must be submitted to the District: 
(i) in writing; (ii) by registered mail or certified mail, return receipt requested; (iii) 
within ten (10) days after the Meet and Confer Statement is submitted to the 
Contractor; and (iv) with specific identification of the disputed Claims issues 
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subject to Mediation.  Failure of the Contractor to strictly comply with the 
foregoing is deemed a waiver of the Contractor’s right to demand Mediation 
procedures under Section 9204.  

(b) Mediator Selection.  The District and Contractor shall mutually agree to a 
mediator within ten (10) business days after the date of the Contractor’s demand 
for Mediation.  If the District and Contractor do not mutually agree to a mediator, 
the District and Contractor shall each select a mediator and the District/Contractor 
selected mediators shall select a qualified neutral third party to mediate the 
disputed portion of the Claim.  

(c) Mediation Procedures.  Mediation includes any nonbinding process, 
including, but not limited to, neutral evaluation or a dispute review board, in which 
an independent third party or board assists the District and Contractor in dispute 
resolution through negotiation or by issuance of an evaluation. 

(d) Mediation Costs.  All costs, fees and expenses of the mediator(s) and 
mediation administration shall be shared equally by the District and Contractor.  
The foregoing notwithstanding, the Contractor and District shall each bear the 
costs, fees and expenses of their own attorneys, experts and consultants.  

(e) Post-Mediation Disputed Claims.  Any Claims or issues in dispute after 
Mediation shall be resolved in accordance with the applicable provisions of the 
Contract Documents.   

(f) Waiver.  The District and Contractor may mutually agree to waive, in 
writing, Mediation under Section 9204 and, subject to the Contractor’s compliance 
with Government Code Claim requirements, proceed directly to commencement 
of a civil action or binding arbitration. 

8) Payments of Undisputed Claims.  If a payment due from the District for 
Undisputed Claims identified in the Claim Review Statement or the Meet and Confer 
Statement issued for a Claim is not made within the time established under Section 9204 
the overdue portion of such payment shall bear interest at the rate of seven percent (7%) 
per annum from the date due.  The District’s credit application of any amount due for an 
Undisputed Claim against amounts due from the Contractor under the Contract Documents 
shall be deemed payment of the Undisputed Claim. 

9) Subcontractor Claims.   

(a) Subcontractor Claim Submittal.  If a Subcontractor, of any tier 
(collectively referred to as “Subcontractor” in this Article) lacks legal standing to 
assert a Claim against the District because privity of contract does not exist, the 
Contractor may present the District a Claim on behalf of the Subcontractor 
(“Subcontractor Claim”).  Each Subcontractor requesting submittal of a 
Subcontractor Claim to the District shall furnish reasonable documentation to 
support the Subcontractor Claim.  Within forty-five (45) days of receipt of a 
Subcontractor’s written request to submit a Subcontractor Claim, the Contractor 
shall notify the Subcontractor in writing as to whether the Contractor presented the 
Subcontractor Claim to the District.  If the Contractor did not present the 
Subcontractor Claim, the Contractor shall provide the Subcontractor with a 
statement of the reasons for not having done so.   

(b) Contractor Certification of Subcontractor Claim.  The District’s review of 
Subcontractor Claims is expressly subject to the Contractor’s submittal of a duly 
completed and executed form of Contractor Certification of Subcontractor Claim 
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certifying that the Contractor has thoroughly reviewed the Subcontractor Claim 
and based on the Contractor’s review, certify that: (i) the Subcontractor Claim is 
made by the Subcontractor in good faith; (ii) the Subcontractor Claim is supported 
by reasonable documentation establishing entitlement to the relief requested and 
District liability therefor; and (iii) the Subcontractor Claim does not incorporate 
any request constituting a False Claim under applicable law, including the 
California False Claim Act (Government Code § 12650 et seq).  The form of 
Contractor Certification of Subcontractor Claim is included in the Contract 
Documents.   

c. District Review of Subcontractor Claim.  Subcontractor Claims presented 
by the Contractor to the District are subject to the Section 9204 non-binding 
dispute resolution procedures set forth above, as modified herein.  Requests for the 
District to conduct Meet and Confer and/or non-binding mediation procedures 
must be submitted jointly by the Contractor and the Subcontractor submitting the 
Subcontractor Claim.  If Mediation proceedings are initiated in connection with a 
Subcontractor Claim, mediator and mediation administration fees and costs shall 
be borne equally by the District, Contractor and Subcontractor.   

d. Disputed Subcontractor Claims.  Subcontractor Claims which are not fully 
resolved by the Section 9204 non-binding dispute resolution procedures shall be 
resolved by Public Contract Code Section 20104.4 Dispute Resolution Procedures 
or binding arbitration, as applicable.  Commencement of Section 20104.4 Dispute 
Resolution Procedures or binding arbitration proceedings in connection with any 
Subcontractor Claim is subject to compliance with Government Code Claims 
requirements.   

10) Government Code Claim Requirements.  Pursuant to Government Code § 930.6, any claim, 
demand, dispute, disagreement or other matter in controversy asserted by the Contractor, whether 
on behalf of itself or a Subcontractor, against the District for money or damages, including without 
limitation Claims or portions thereof remaining in dispute after completion of the Section 9204 
non-binding dispute resolution procedures described above are deemed a “suit for money or 
damages” and shall be subject to the provisions of Government Code §§ 945.4, 945.6 and 946 
(“Government Code Claims Process”).  An express condition precedent to the Contractor’s 
initiation of Section 20104.4 Dispute Resolution Procedures or binding arbitration proceedings 
pursuant to the following is the Contractor’s compliance with the Government Code Clams Process, 
including without limitation, presentation of the claim, demand, dispute, disagreement or other 
matter in controversy between the Contractor and the District seeking money or damages to the 
District and acted upon or deemed rejected by the District in accordance with Government Code § 
900 et seq. 

c. Binding Arbitration of Claims.   

1) JAMS Arbitration.  Any Claim, or portion thereof in dispute after completion of the Section 
9204 procedures and the Government Code Claims Process and any other claims, disputes, 
disagreements or other matters in controversy between the District and the Contractor arising out 
of, or related, in any manner, to the Contract Documents, or the interpretation, clarification or 
enforcement thereof shall be resolved by binding arbitration conducted before one (1) retired judge 
in accordance with the Construction Arbitration Rules and Procedures of Judicial Arbitration 
Mediation Services (“JAMS”) in effect as of the date that a Demand for Arbitration is filed, except 
as expressly modified herein.  The locale for any arbitration commenced hereunder shall be the 
regional office of the JAMS closest to the Site.   



   
 

 

GENERAL CONDITIONS  53 
DESIGN-BID-BUILD 
 

2) Demand for Arbitration.  A Demand for Arbitration shall be filed and served within a 
reasonable time after the occurrence of the claim, dispute or other disagreement giving rise to the 
Demand for Arbitration, but in no event shall a Demand for Arbitration be filed or served after the 
date when the institution of legal or equitable proceedings based upon such claim, dispute or other 
disagreement would be barred by the applicable statute of limitations.  If more than one Demand 
for Arbitration is filed by either the District or the Contractor relating to the Work or the Contract 
Documents, all Demands for Arbitration shall be consolidated into a single arbitration proceeding, 
unless otherwise agreed to by the District and the Contractor.  The Contractor’s Surety, a 
Subcontractor or Material Supplier to the Contractor and other third parties may in the District's 
sole discretion be joined in and bound by an arbitration commenced hereunder if required by the 
terms of their respective agreements with the Contractor or the District..   

District may, in its sole discretion, join other defendants into the same arbitration proceeding 
(including without limitation, architects or construction managers) where the claims relate to the 
same project. 

3) Discovery.  In connection with any arbitration proceeding commenced hereunder, the 
discovery rights and procedures provided for in California Code of Civil Procedure § 1283.05 shall 
be applicable, and the same shall be deemed incorporated herein by this reference.   

4) Arbitration Award.  The award rendered by the Arbitrator (“Arbitration Award”) shall be 
final and binding upon the District and the Contractor only if the Arbitration Award is: (i) supported 
by substantial evidence; (ii) based on applicable legal standards in effect that the time the 
Arbitration Award is issued; and (iii) supported by written findings of fact and conclusions of law 
in conformity with California Code of Civil Procedure § 1296.  Any Arbitration Award that does 
not conform to the foregoing is invalid and unenforceable.  The District and Contractor hereby 
expressly agree that the Court shall, subject to California Code of Civil Procedure §§ 1286.4 and 
1296, vacate the Arbitration Award if, after review, the Court determines that the Arbitration Award 
does not fully conform to the foregoing.  The confirmation, enforcement, vacation or correction of 
an arbitration award rendered hereunder shall be made by the Superior Court of the State of 
California for the county in which the Site is situated.  The substantive and procedural rules for 
such post-award proceedings shall be as set forth in California Code of Civil Procedure § 1285 et 
seq. 

5) Arbitration Fees and Expenses.  The expenses and fees of the Arbitrator shall be divided 
equally among all of the parties to the arbitration.  Each Party to any arbitration commenced 
hereunder shall be responsible for and shall bear its own attorneys’ fees, witness fees and other 
costs or expenses incurred in connection with such arbitration.  The foregoing notwithstanding, the 
Arbitrator may award arbitration costs, including Arbitrator’s fees but excluding attorneys’ fees, to 
the prevailing Party.  By this arbitration provision, the District and the Contractor acknowledge and 
agree that neither shall recover from the other any attorney’s fees associated with or arising out of 
any legal, administrative or other proceedings filed or instituted in connection with or arising out 
of the Contract Documents or the performance of either the District or the Contractor thereunder.  
The limited exceptions in the Contract Documents that provide attorney’s fees for specific issues 
shall neither be construed as applying to this arbitration provision under California Civil Code 
§ 1717(a) nor be deemed to be “authorized by the Laws.”   

6) Inapplicability to Bid Bond.  The arbitration proceedings described above are not 
applicable to disputes, disagreements or enforcement of rights or obligations under the Bid Bond.  
All claims, disputes and actions to enforce rights or obligations under the Bid Bond shall be 
adjudicated only by judicial proceedings commenced in a court of competent jurisdiction. 

Article 79. FORCE MAJEURE.  Neither Party will be liable to the other for unanticipated delays or failures in 
performance resulting from causes beyond the reasonable control of that Party, including but not limited 
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to, acts of God, labor disputes or disturbances, material shortages or rationing, riots, acts of war, 
governmental regulations, communications or utility failures, casualties, pandemics, epidemics, or 
quarantines; provided that the delayed Party: (i) gives the other Party prompt written notice of such cause, 
(ii) uses its reasonable efforts to correct such failure or delay in its performance, and (iii) resumes 
performance as soon as reasonably practicable.  Any and all delays resulting from a force majeure event, 
as specified herein, will only be classified as excusable, non-compensable delays.   

 
Article 80. COMPLIANCE WITH DTSC GUIDELINES – IMPORTED SOILS 

If the project requires the use of imported soils, the Contractor shall be responsible to use and shall certify that the imported 
material it uses is free of any hazardous and/or toxic substance or material of any nature or type as defined in accordance 
with California Law and the California Health and Safety Code.  The District reserves the right to reject any imported 
material that has come from agricultural or commercial land uses.  Contractor must notify the District of the source of 
material and comply with the applicable Regional Water Quality Control Board Resolutions and when applicable, with the 
guidelines of the Department of Toxic Substances Control (“DTSC”). 
 
Article 81. FINGERPRINTING 

District Determination of Fingerprinting Requirement Application 
  

The District has considered the totality of the circumstances concerning the Project and has determined that 
the Contractor and Contractor’s employees (which includes Subcontractor employees):  
 
_____ are subject to the requirements of Education Code § 45125.2 and Paragraph (a) below, is applicable. 
 
___X___ are not subject to the requirements of Education Code § 45125.2, and Paragraph (b) below, is 
applicable. 
 

a. Contracts for Construction, Reconstruction, Rehabilitation or Repair of a School Facility Involving More 
than Limited Contact with Students (§ 45125.2) 

By execution of the Contract, the Contractor acknowledges that Contractor is entering into a contract for the 
construction, reconstruction, rehabilitation, or repair of a school facility where the Contractor and/or 
Contractor’s employees will have more than limited contact with students and the services to be provided 
do not constitute an emergency or exceptional situation.  In accordance with Education Code § 45125.2 the 
Contractor shall, at Contractor’s own expense, (1) install a physical barrier to limit contact with students 
by Contractor and/or Contractor’s employees, and/or (2) provide for the continuous supervision and 
monitoring of the Contractor and/or Contractor’s employees by an employee of the Contractor who has 
received fingerprint clearance from the California Department of Justice, and/or (3) provide for the 
surveillance of the Contractor and Contractor’s employees by a District employee. 

b. Contracts for Construction, Reconstruction, Rehabilitation or Repair of a School Facility Involving Only 
Limited Contact With Students (§ 45125.2) 

By execution of the Contract, the Contractor acknowledges that Contractor is entering into a contract for the 
construction, reconstruction, rehabilitation or repair of a school facility involving only limited contact with 
students.  Accordingly, the Parties agree that the following conditions apply to any work performed by the 
Contractor and Contractor’s employees on a school site:  (1) Contractor and Contractor’s employees shall 
check in with the school office each day immediately upon arriving at the school site; (2) Contractor and 
Contractor’s employees shall inform school office staff of their proposed activities and location at the 
school site; (3) Once at such location, Contractor and Contractor’s employees shall not change locations 
without contacting the school office; (4) Contractor and Contractor’s employees shall not use student 
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restroom facilities; and (5) If Contractor and/or Contractor’s employees find themselves alone with a 
student, Contractor and Contractor’s employees shall immediately contact the school office and request that 
a member of the school staff be assigned to the work location. 

Article 82. LABOR COMPLIANCE MONITORING  

The Project is subject to compliance monitoring and enforcement by the California Department of Industrial Relations.  In 
accordance with Labor Code § 1771.1,  all bidders, contractors and subcontractors working at the site shall be duly registered 
with the  Department of Industrial Relations at time of bid opening and at all relevant times. Proof of registration shall be 
provided as to all such contractors prior to the commencement of any work. Contractor shall coordinate with the Architect 
to ensure the Department of Industrial Relations is advised of the award of the construction contract in a timely manner by 
filing form PWC-100 with the Department of Industrial Relations after award of the contract. 

 
Article 83. DRUGS, TOBACCO, ALCOHOL, ANIMALS 

The Contractor shall prohibit and take all steps necessary to ensure that its and its subcontractors’ employees do not possess, 
consume, or work under the influence of any alcohol, tobacco or illegal drugs while on the Project site.  The Contractor 
shall take all necessary steps to ensure that its and its subcontractor’s employees comply with all applicable District policies 
and directives relating to appearance and behavior on school sites and/or District property.  The Contractor shall prohibit 
and prevent its employees and subcontractor’s employees from bringing any animal onto the Project. 
 
Article 84. NO DISCRIMINATION 

It is the policy of the District that, in connection with all work performed under this public works contract, there shall be no 
discrimination against any prospective or active employee or any other person engaged in the work because of actual or 
perceived race, color, ancestry, national origin, ethnic group identification, religion, sex, gender, sexual orientation, age, 
physical or mental disability, or marital status.  The Contractor agrees to comply with applicable Federal and California 
laws including, but not limited to, the California Fair Employment Practice Act, beginning with Government Code § 12900, 
Government Code § 11135, and Labor Code §§ 1735, 1777.5, 1777.6 and 3077.5.  In addition, the Contractor agrees to 
require like compliance by all Subcontractors and suppliers. 
 
Article 85. GENERAL PROVISIONS 

a. Assignment and Successors: 
 

Neither party may transfer or assign its rights or obligations under the Contract Documents, in part or in 
whole, without the other party’s prior written consent.  The Contract Documents are binding on the heirs, 
successors, and permitted assigns of the Parties hereto. 

 
 b. Third Party Beneficiaries: 
 

There are no intended third party beneficiaries to the Contract. 
 

 c. Choice of Law and Venue: 
 

The Contract Documents shall be governed by California law, and venue shall be in the Superior Court of 
the county in which the Project is located, and no other place. 

 
 d. Severability: 
 

If any provision of the Contract Documents is determined to be illegal, invalid, or unenforceable, in part of 
in whole, the remaining provisions, or portions of the Contract Documents shall remain in full force and 
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effect. 
 

e. Entire Agreement 
 

The Contract Documents constitute the final, complete, and exclusive statement of the terms of the 
agreement between the Parties regarding the subject matter of the Contract Documents and supersedes all 
prior written or oral understandings or agreements of the Parties. 

 
 f. Waiver: 
 

No waiver of a breach, failure of any condition, or any right or remedy contained in or granted by the 
provisions of the Contract Documents shall be effective unless it is in writing and signed by the Party 
waiving the breach, failure, right, or remedy.  No waiver of any breach, failure, right, or remedy shall be 
deemed a waiver of any other breach, failure, right, or remedy, whether or not similar, nor shall any waiver 
constitute a continuing waiver unless the writing so specifies. 

 
 g. Headings 
 

The headings in the Contract Documents are included for convenience only and shall neither affect the 
construction or interpretation of any provision in the Contract Documents nor affect any of the rights or 
obligations of the Parties to the Contract. 

 
[END OF GENERAL CONDITIONS DOCUMENT] 
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SPECIAL CONDITIONS 

 
 
A. Time of Performance.  The Contractor shall mobilize and commence work at the direction of District staff. The 

Contractor shall complete the Project within the period specified in the Special Conditions and in accordance with 
the schedule for the Project developed by the District for the Project, if applicable. In entering into this Agreement, 
Contractor acknowledges and agrees that the construction duration stipulated herein is adequate and reasonable for 
the size and scope of the Project. 

 
Work under this Contract shall be scheduled and coordinated in compliance with the following: 

 
1. The anticipated date of the award of the Contract is Wednesday, March 12, 2025. 

2. Bid submittals are due on March 4, 2025 at 2:00 p.m. 

3. Substitutions to Specified Materials, Processes, or Articles Prior to Bid Submittal:  Any proposals for 
substitutions of equipment, materials, or products other than what is specified in the bid documents must be 
submitted, in writing, to the District.  After reviewing the request, the District will respond with its decision 
to all parties who have received a bid package.  The District has the right to reject any or all requests for 
substitutions of equipment, materials, or products other than what is specified in the bid documents.  The 
Bidder shall bear all of the District’s costs associated with the review of substitution requests.   

 
4. Work shall begin as directed by the District's Executive Director of Facilities, Maintenance and Operations. 

The anticipated start date is June 9, 2025. 

5. Contractor shall complete work under this agreement as identified in the Scope of Work and Drawings and 
Specifications, or as arranged by the District's Executive Director of Facilities, Maintenance and Operations.  

6. The Contractor acknowledges that it fully understands the Project work to be performed has been scheduled 
by the District for a specific time period.  In addition the Contractor acknowledges that it fully understands 
that scheduling has been established for this Project in order to promote the best usage of school facilities and 
to timely provide an appropriate learning environment for students to the fullest extent possible.  With these 
understandings in mind, pursuant to the General Conditions regarding the District’s Right to Terminate 
Contract, it is acknowledged and understood by the Contractor that it is a substantial violation of the Contract 
for the Contractor to fail to provide all submittals in the time specified and identified. Furthermore, it is 
acknowledged and understood by the Contractor that it is a substantial violation of the Contract for the 
Contractor to fail to provide a full work crew or properly skilled workers with proper and sufficient materials 
and equipment from the first day of Project work scheduled. 

If the site will not be available after the scheduled start date, Contractor shall utilize this time period for 
administrative tasks and initial mobilization and shall coordinate such activities with District. 

B. Future Work:  All future work awarded from this bid shall be coordinated with the District's Executive Director 
of Facilities, Maintenance and Operations or his/her designee and the Contractor.  No work shall be started until 
scheduling has been agreed upon by all Parties.  

 
C. Liquidated Damages – Contract Submittals:  If the executed Contract and required bonds and certificates of 

insurance are not received by the District within five (5) day of Contract award, the agreed liquidated damages 
established in the General Conditions is five hundred dollars ($500.00) per day for each calendar date the start 
date is delayed.  
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Liquidated Damages – Time of Completion:  If work under this Contract is not at Substantial Completion within 
the specified time period, the agreed liquidated damages established in the General Conditions is five hundred 
dollars ($500.00) per day for each calendar date Substantial Completion is delayed.  

 
D. Documents Furnished.  The number of copies of Drawings and Specifications to be furnished to Contractor free 

of charge, per Article 3 of the General Conditions, is one (1).  The cost for additional copies of the drawings shall 
be borne by the Contractor. 

 
E. Bonds.  Contractor shall provide (i) a bid bond or cashier’s check payable to Cotati-Rohnert Park Unified School 

District in the amount not less than the total amount of the bid; (ii) a payment bond in the amount of one hundred 
percent (100%) of the total amount of the Contract Price or as specified in the Information for Bidders; and (iii) a 
performance bond in the amount of one hundred percent (100%) of the Contract Price or as specified in the 
Information for Bidders. 

 
F. Insurance. As provided in General Conditions, Contractor shall procure and maintain and shall require all 

subcontractors, if any, whether primary or secondary, to procure and maintain either: 
 

Comprehensive General Liability Insurance.  
with a combined single limit per occurrence of not less than $1,000,000 

OR 
 

Commercial General Liability and Property Damage Insurance  
(including automobile insurance) which provides limits of not less than: 

 
(a) Per occurrence (combined single limit) $1,000,000 

 
(b) Project Specific Aggregate (for this project only) $2,000,000 

 
(c) Products/Completed Operations  $1,000,000 

 
(d) Personal & Advertising Injury limit  $1,000,000 
 

AND 
 

Builder's Risk (or Course of Construction Coverage) Applicable/Fire Insurance 
Project Replacement Value at 100% (One Hundred Percent) (see Article 31 of the General Conditions). 

 
Insurance Covering Special Hazards:  The following special hazards shall be covered in addition to the above-
mentioned commercial liability insurance or property damage insurance policy or policies of insurance, or by 
special policies of insurance, in amounts as follows: 

 
Automotive and truck where operated in the amount of $1,000,000 
 
Material hoist where used in the amount of $1,000,000 
 
Explosion, collapse & Underground (XCU) coverage $1,000,000 
 
Excess Liability Insurance coverage in the amount of  $1,000,000 
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Additional Insurance:  As provided in General Conditions, Contractor shall procure and maintain and shall require 
all subcontractors, if any, whether primary or secondary, to procure and maintain Worker’s Compensation Insurance 
(Article 31 of the General Conditions) and Automobile Liability Insurance (Article 31 of the General Conditions). 

 
G. Executed Copies:  The number of executed copies of the Agreement, the Performance Bond, and the Payment 

Bond for Public Works required is two (2). 
 

H. License Classification:  Each bidder shall be a licensed Contractor pursuant to the Business and Professions Code 
and shall be licensed in the following classification(s), including but not restricted to: C39 
 

I. Certification Requirements:  When specified in the bid documents, the Contractor or subcontractor must be 
certified by the factory or manufacturer to install equipment or other products.  Such certifications must be obtained 
prior to submittal of the bid. 

 
J. Fingerprinting:   
 

Pursuant to the provisions of Article 81 of the General Conditions, the District Determination of Fingerprinting 
Requirement Application is as follows: 

 
a. The District has considered the totality of the circumstances concerning the Project and has determined that 

the Contractor and Contractor's employees: 
 

1. _______ are subject to the requirements of Education Code section 45125.2 and Paragraph 
(a) of Article 81 of the General Conditions.  Fingerprinting and criminal background 
checks are required for this project. 

 
2. _____X_______ are not subject to the requirements of Education Code section 45125.2 

and are subject to Paragraph (b) of Article 81 of the General Conditions. 
 
K. Cleaning Up: Pursuant to the specific provisions of Article 63 “Cleaning Up” of the General Conditions, the 

Contractor is responsible at all times to keep the premises free from debris, waste, rubbish and excess materials and 
dispose of it in disposal site in accordance with provisions of existing law. The Contractor acknowledges and 
understands that the Project work hereunder is to be performed on existing and functioning school facilities. The 
Contractor hereby acknowledges and agrees that if and/or when the Contractor fails to fulfill its clean-up 
responsibility on a daily basis, the District will undertake to authorize additional regular work or overtime work by 
its own maintenance and/or custodial employees to keep the premises free from debris, waste and rubbish by 
authorizing regular and/or overtime work for its maintenance and/or custodial employees. This work time shall be 
charged back to the Contractor and deducted from the Contractor's progress payments and/or final payment at the 
rate of $27.49 per hour for regular time and $41.24 per hour for overtime. The Contractor will not be notified 
in advance of any such cleanup of the premises to be performed by the District's employees unless the number of 
hours required in any work week for such cleanup of the premises by District employees is both anticipated and 
estimated by the District to exceed  five (5) total weekly hours of either the regular or overtime rates specified herein 
or the combined regular and overtime rates specified herein. 

 
L. Inspector’s Field Office:  Not applicable to this project. 

 
M. Time of Work Restrictions.  The worksites will be available Monday through Friday, from 7 AM to 7 PM. This 

schedule is subject to change as the needs of the District require, and would be scheduled with the District’s 
Executive Director of Facilities, Maintenance and Operations or his/her designee. 
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SCOPE OF WORK 

 
The Cotati-Rohnert Park Unified School District is seeking bids for John Reed Roof Rehabilitation Project at John Reed 
Elementary School, 390 Arlen Drive, Rohnert Park, CA 94928. See attached specifications for scope.  Please refer to the 
Drawings and Specifications for further details. 
 

PROJECT SCHEDULE 
 
Anticipated Start Date: June 9, 2025 
 
Completion Date:   Entire scope of work to be completed by August 1, 2025 
 
 
 
    

[END OF SPECIAL CONDITIONS] 
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BUILT-UP BITUMINOUS ROOFING 
 
 
PART 1 – GENERAL 
 
 
1.01 DESCRIPTION 
 
A. Provide all labor, equipment and materials to install a Built-Up Roof System utilizing polyester plies 

surfaced with emulsion & chopped glass roving OR a urethane base coat OR a polyurea base coat and 
coated with Silicone roof coating over the properly prepared substrate.  Scope of work shall include 
but not be limited to: 
1. Installation of the polyester BUR as specified herein. 

 2. Installation of rigid roof insulation mechanically fastened to wood decks. 
3. Installation of all sheet metal / lead flashing accessories that are integrally installed with the 

new roofing and flashing membranes. 
4. As required, installation of (N) gutters & down leaders.  The (N) gutters / down leaders shall 

be a complete installation per current SMACNA guidelines. 
B. Related Documents:  Documents affecting this work may include, but are not necessarily  limited to, 
 Supplementary Conditions and addenda. 
C.  The Built-Up Roof System shall only be installed by a state certified roofing contractor experienced in 

 the application & installation techniques specified herein. 
D.  Drawings, addenda & modifications may be issued subsequent to the printing of these specifications. 
  The Roofing Contractor shall ascertain that such amendments to these specifications are workable 

 alterations. 
E.  Prior to the project start, the Roofing Contractor shall confirm that all aspects of these specifications 

 and possible modifications are workable and do not conflict with the Manufacturer's requirements for 
 the specified warranty. 

F.  Upon commencement of the work the Roofing Contractor assumes the responsibility for confirmation 
 that these specifications and any drawings, addenda and modifications are satisfactory to the 
 Manufacturer. 

G.  The Roofing Contractor, in presenting a bid or proposal, represents that their price is predicated upon 
 the use of materials manufactured by one of the listed manufacturers in PART 2 – PRODUCTS or the 
 use of materials known to be approved prior to the Project’s bid opening as indicated by a Project 
 addendum to all qualified bidders. 

 
1.02 REFERENCES 
 
A. American Society for Testing and Materials (ASTM):  The editions of ASTM Standards referenced 
 herein apply to the work only to the extent specified by the reference thereto.  For example: 

1. D 41 - Standard Specification for Asphalt Primer Used in Roofing, Dampproofing, and 
Waterproofing. 

2. D 312 - Standard Specification for Asphalt Used in Roofing. 
3. E 108 - Standard Test Methods for Fire Testing of Roof Coverings.  

B. Factory Mutual Engineering and Research (FM) 
C. Underwriters Laboratories, Inc. (UL) or other testing laboratory approved by the  California State Fire 
 Marshal. 

1. UL 790:  Tests for Fire Resistance of Roof Covering Materials 
D. The NRCA Roofing and Waterproofing Manual; National Roofing Contractors Association; Latest 

Edition. 
 
1.03 QUALIFICATIONS & STANDARDS 
 
A. Manufacturer Qualifications:  Company regularly engaged in manufacturing the products in this 
 specification for a minimum of fifteen(15) years and capable of providing documentation of such 



 experience. 
B. Installer Qualifications:  Company must be experienced in performing work of this section and 
 capable of providing documentation of such experience. Installer must also be approved by the 
 Manufacturer for installation of the specified roof system and able to obtain the specified roof 
 warranty from the Manufacturer. 
 1. The Company, including any subcontractors, must have successfully completed a minimum 
  five(5) projects of comparable scale and complexity within the most recent two(2) year period. 
 2. The Company must maintain an adequate number of skilled workmen who are thoroughly 
  trained and experienced in the necessary crafts and who are completely familiar with  the 
  specified requirements and the methods needed for proper performance of the work on this 
  project. 
C. Roof System:  Completed roof system shall achieve the required fire rating by an approved testing 
 laboratory (recognized by the California State Fire Marshal) for the slopes and type of roof deck to 
 which the roofing is to be applied. 
 
1.04 SUBMITTALS (As Required)  
 
A. Product Data: 

1. To verify compliance with these specifications, submit the latest edition of the Manufacturer’s 
data sheets for each of the products or components specified and intended for use in the roof 
assembly. 

 2. Submit a complete material list, Material Safety Data Sheets and installation procedures for all 
  items not furnished by the Manufacturer providing the roof system warranty proposed to be 
  furnished and installed on this project. 
 3. Submit Material Safety Data Sheets (MSDS) for all liquids, adhesives and sealants to be used 
  on the project. 
 4. Submit certificates / test reports indicating compliance with performance requirements and 
  regulatory requirements specified herein. 
B. Certificates:  As required, submit Roofing Contractor's Statement of Qualifications. 
C. Warranty:  As required, submit samples of the Manufacturer's and Roofing Contractor's warranties. 
 
1.05 QUALITY ASSURANCE 
 
A. All roofing shall be installed by a knowledgeable, licensed roofing contractor that is defined “Eligible” 
 by the owner (CRPUSD) and approved by the specified materials manufacturer(s.)  As required, the 
 Contractor shall present to the Owner a letter from the roofing material manufacturer stating that the 
 Contractor is an approved installer of the system specified herein. 
B. The contractor must present to the owner a statement of current insurance coverage for any insurance 
 required by the owner.  The insurance coverage(s) must remain in force for the duration of the project. 
C. All contractors shall inspect the site of the work before submitting bids and shall familiarize 
 themselves with the conditions of the roof and the areas to be repaired or reroofed as specified herein. 
 Submission of a bid shall be accepted evidence that such an investigation has been made. No 
 allowance shall be made on behalf of the contractor because of existing conditions. 
D. All dimensions shall be obtained by the contractor for the accommodation of equipment and materials 
 furnished and installed by the contractor. 
E. The contractor awarded the job shall be represented at the scheduled pre-job conference by the job 
 foreman and the job superintendent. 
F. The roofing contractor shall provide and maintain the same roofing foreman and crew from the start 
 of the job until its completion unless a change is approved by the owner’s representative and the 
 roofing material manufacturer’s representative. 
G. The contractor shall clean the job site daily and remove from the premises any waste material and 
 debris caused be the performance of the work included in the contract. 
H. The contractor shall comply with fire, safety, and security regulations. 
I. The contractor will be held responsible for any damage caused to the buildings or grounds resulting 
 from the execution of his work. 
J. The contractor shall cooperate, as required, in performance of the specified inspecting and testing. 



K. Pre-Installation Conference: 
 1. Convene approximately two (2) weeks prior to commencement of the installation of the  
  specified roof system.  

 2. The Roofing Contractor shall notify the owner’s representative and Material Manufacturer's 
 technical representative approximately ten(10) days prior to the pre-installation conference. 

 3. The conference shall be attended by the Roofing Contractor, any subcontractor or installer of 
 a roofing component or project related component, the owner’s representative, the roof 
 system manufacturer's representative and any other representatives directly concerned with 
 performance of the work on the Project.  Objectives of the conference include: 
 a. Review methods and procedures related to roofing work. 
 b. Review structural loading limitations of roof deck. 
 c. Review roof system requirements (drawings, specifications, and any other contract 

 documents). 
 d. Review required submittals, both completed and yet to be completed. 
 e. Review and finalize construction schedule related to roofing work and verify 

 availability of materials, Installer's personnel, equipment and facilities needed to 
 make progress and avoid delays. 

 f. Review weather and forecast weather conditions and procedures for coping with 
 unfavorable conditions, including provision for temporary roofing over occupied 
 spaces. 

 g. If substantial disagreements exist at conclusion of conference, determine how 
 disagreements will be resolved and set date for reconvening a follow-up conference. 

 
1.06 DELIVERY, STORAGE AND HANDLING  
 
A. Delivery 

1.  Deliver all packaged materials to the job site in their original, unopened container with all 
 labels intact and legible. 

2.  Labels shall contain manufacturer's material name, date of manufacturer and lot number. 
B. Storage and Protection 

 1. All materials shall be stored raised above the deck or ground and covered with tarps or 
 similar "breathable" covers.  Covering shall be secured to resist wind and weather. Factory 
 wrappings or clear polyethylene film shall not be used as sole coverings.  (Note:  Job site 
 storage area(s), if available, shall be designated at the Pre-Installation Conference.) 

 2. All adhesives, primers and caulking shall be stored between 50 degrees F. and 80 degrees F.  
 Primers, caulking and adhesives exposed to freezing temperatures shall not be used and shall 
 be removed from the job site. 

 3. Use all necessary means to protect the materials in this section before, during and after 
 installation. 

 4. All materials that become wet, broken, damaged or otherwise unsuitable for use in a top 
 quality installation shall be promptly marked and removed from the site.  Work found to be 
 installed using damaged materials shall be removed and replaced at the Roofing Contractor's 
 expense. 

 5. All materials shall be protected against damage by construction traffic. 
 6. Protection of materials and equipment against vandalism and theft is the responsibility of the   
  Contractor.  

 7. All damaged materials shall be removed from the job site daily. 
 
1.07 PROJECT CONDITIONS  
 
A. Environmental Requirements: 
 1. BUR Membrane, flashing, rigid roof insulation and adhesives shall not be applied when the 
  surrounding air and surface temperature, relative humidity or wind velocity is not within the 
  range acceptable under the Manufacturer's recommendations. 

2.  Cements and adhesives shall not be exposed to temperatures lower than 50 degrees F for 
 more than four hours or other such minimums published by respective manufacturers. 



B. Maintain materials and equipment on-site in sufficient quantity necessary to apply emergency, 
 temporary edge seals or covers in the event of sudden storms or inclement weather. 
 
1.08 SEQUENCING AND SCHEDULING 

 
A. Perform roofing and flashing work as a single integrated unit of work, without division of 
 responsibility between separate installers. 
B. Install new Built-Up Roof System immediately after installation of rigid roof installation.  
C. At a minimum, all insulation board shall be covered with BUR base layers at the end of each work 
 day. 
D. In the event of unforeseen inclement weather, installed roof insulation shall be covered with 

temporary waterproofing covers.  Note:  Any installed roof insulation that becomes wet or moist shall 
be removed and replaced at the roofing contractor’s expense. 

E. The Roofing Contractor shall complete roofing work on a daily basis with each section completed 
before progressing to the next day's work, unless other arrangements are made with the owner's 
representative.  However, in no case shall any “means or methods” arrangement alleviate the Roofing 
Contractor of complete liability or responsibility for any such arrangement. 

F. Completion of work shall be defined as the installation of all specified roof preparation, rigid roof 
insulation, field membrane, membrane flashing and caulking (when required). 

 
1.09 WARRANTY 
 
A. Upon completion of the work on this Project, and as a condition of its acceptance, pay the costs for, 
 secure and deliver to the Owner: 
 1. A two(2)-year standard roof system warranty issued by the installing roofing contractor. 
 2.    A fifteen(15) year Manufacturer’s Standard Roof System warranty issued by the membrane
  manufacturer. 

3. A twenty(20) year Manufacturer’s Labor & Material warranty issued by the Polyurea & 
Silicone coating  manufacturer. 

 
 
PART 2 - PRODUCTS 
 
 
2.01 MATERIALS AND RELATED ROOFING COMPONENTS (Basis of Design) 
 
A.    POLYESTER MEMBRANE:   G1 polyester felt, ASTM D-4632.  Heat stabilized roofing membrane that 
  has  been  pre-dipped  into  and  coated  with  hot roofing grade asphalt bitumen to form a highly 
    absorbent, high strength ply sheet for use in built-up roofing. 
B.  MINERAL SURFACED CAP SHEET:   Mineral surfaced, fiberglass cap sheet providing a durable, 
  reflective and fire retardant surface.  ASTM D-3909 
C.  G2 FIBERGLASS BASE SHEET:  Base sheet for use in Built-Up Roofing.  ASTM D 4601, Type II 
D. HIGH-PENETRATION-INDEX ASPHALT:   Special high-penetration asphalt for use with high-
 performance BUR systems.  Exceeds all ASTM D-312 specifications.  Type III Asphalt (Steep).  
 Penetration-Index Number (PIN) of 20 - 23.  
E. ASPHALT PRIMER:   High-penetration, low-viscosity.  ASTM D-41. 
F. FLASHING CEMENT:  Trowelable, fibrated asphalt mastic for flashing requirements on horizontal 
 and vertical surfaces.  ASTM D-2822, Type I. 
G.       FIBERBOARD INSULATION:   ½-inch, high-density fiberboard, asphalt impregnated. 
H. CANT STRIP:   Wood fiber or Perlite type. 
I. Tapered Insulation (As Required): Perlite tapered insulation required to maintain (E) slopes. 
J. TRAFFIC / PROTECTION PADS (as required):  Dek-Top Traffic Pads by Apoc.  3’ x 4’ x ½-inch. 
K. MECHANICAL FASTENERS:  Simples Roofing Nails with 1-inch square or round caps, annular 
 thread. 
L. ASPHALT EMULSION:  A clay base emulsion for use in “ECG” roof surfacing.  Conforms to ASTM 
 D-1227, Type III and ASTM D-1187-66, Type A. 



M. Glass Fiber Reinforcement:  Chopped glass roving for use with emulsion & chopped glass coatings. 
 MIL-V-1140F. Mod 
N. POLYURETHANE ROOF COATING:  Gaco U-91 Urethane as Base Coat 
O. POLYUREA ROOF COATING:  GacoFlex U8782 Fast Set Polyurea Hybrid as Base Coat 
P. SILICONE ROOF COATING:  Gaco S4200 Silicone (White) as Top Coat  
 
2.02 MANUFACTURERS 
 
A. Specified Manufacturers: 

1. Hal Industries, Inc. 
9681  187th Street 
Surrey, British Columbia  V4N 3N3 
www.halind.com or approved equal** 

1. Gaco, Inc. 
   Brand Manufactured by Holcim Solutions and Products US, LLC 
   www.gaco.com or approved equal** 

2. Western Colloid, Inc. 
   700 71st Avenue 
   Oakland, CA  94621 

www.westerncolloid.com  or approved equal.** 
 
B. Specified Roof System:  HAL PolyMax by HAL Industries, Inc. (fb.b+2.ecg.u91.s4200) or 

(fb.b+2.u87.s42000) or approved equal** hot polyester BUR membrane with reinforced & elastomeric 
coatings.  

 
C. Approved Equal:  Approved equal, for purposes of this project, means approved by the owner or 

owner’s representative prior to bid opening. A roofing contractor presenting a bid or proposal 
represents that the bid price is predicated upon the use of the materials listed in PART 2 – PRODUCTS 
for the specified roof system or the use of materials for an alternate roof system known to be approved 
prior to the Project’s bid opening as indicated by a Project addendum to all qualified bidders.  

 1. Prior to bid opening:  A bidder who proposes to submit a quotation for an alternate roofing 
  system must submit to the Owner for approval the following: 

  a.  An explanation of why the alternate should be considered. 

  b.  The smallest standard sample of any proposed alternate material. 

  c.  Detailed installation specification of alternate system. 

  d.  A list of at least ten(10) projects where the proposed alternate material or system was 
 installed under similar conditions. These projects shall be made available for 
 inspection by the Owner’s representative, shall be located within one hundred(100) 
 miles of the Owner’s office and shall be a minimum of fifteen(15) years old. 

  e.  Note: Proposed alternates will not be considered without sufficient time for thorough 
 examination by the Owner.  Therefore, any application for approval of alternates 
 must be received by the Owner in a timely manner. Owner requests that any 
 application for approval of an alternate be submitted a minimum of fourteen(14) days 
 prior to the scheduled bid opening. 

2. After award of bid:  In the event that a submittal for a substitution is made after the award of 
the bid, the submittal must indicate the cost savings benefit to the owner and, or, the tangible 
benefit to the owner if the substitute roof system is approved.  Failure to indicate the cost 
benefit to the owner or the tangible benefit to the owner shall be justification for rejection of the 
submittal.   In addition, the application for approval of the substitution must conform to the 
requirements presented in Section 2.01 MANUFACTURERS B. / 1. / a. b. c. d. 

 3.        The  Owner reserves the right to be the  final authority on the  acceptance  or  rejection  of  any 
  proposed alternate material or system. 
 
 
 
 

http://www.halind.com/
http://www.gaco.com/
http://www.westerncolloid.com/


PART 3 – EXECUTION 
 
 
3.01 GENERAL REQUIREMENTS 
 
A. The Polyester Membrane Roofing System shall be installed in accordance with manufacturer’s 
 specifications over fiberboard insulation (as specified herein.) 
B. The roofing contractor shall inspect the surface of the deck and advise the owner’s representative 
 regarding the need to correct any defects. When the deck surface is approved by the owner’s 
 representative the (N) roof installation shall commence. 
C. Asphalt bitumen shall not exceed the manufacturer's recommended temperature limitations.  The 
 range in the recommended application temperature listed below is to be used as a guideline. The EVT 
 (equiviscous temperature) indicated on the asphalt cartons shall be strictly adhered to. The job 
 foreman shall have a thermometer and regularly check EVT at the point of application. 
 HIGH-PENETRATION-INDEX ASPHALT: Recommended kettle temperature is 475 F. NEVER 
 EXCEED 500 F.  Recommended application temperature is 400 F - 440 F. NEVER EXCEED 450 F. 
D. Roof Penetrations:  All penetrations through the built-up roofing, e.g., vent pipes, stacks, duct work, 
 etc., must have a proper metal sleeve flashing with flange, pan flashing with flange, or other flanged 
 flashing installed. (See HORIZONTAL APPLICATION OF FLASHING.) 
E. Pitch Pans (As Required):  Where column stubs, sign anchors, railing posts, tank supports, antenna 
 support cables, or other projections extend through the roof surface, install a minimum 3-inch high 
 flashing collar with a minimum 4-inch flange. Install flange on top of the completed roof assembly in a 
 uniform bed of flashing cement and flash per instructions found in this specification. (See
 HORIZONTAL APPLICATION OF FLASHING.)  Fill the bottom half of the pan with non-shrink 
 grout and allow to dry. Fill the top half of the pan with Neoprene Flashing Cement to a point slightly 
 above the top edge of the pan collar. NOTE:  INSIDE SURFACE OF PITCH PAN COLLAR SHALL BE 
 CLEANED WITH MINERAL SPIRITS OR SOLVENT BASE CLEANER PRIOR TO INSTALLATION. 
F. Cant Strip: At all angles of the roof deck, vertical walls and curbs, furnish and install 3-inch minimum 
 cant strip. Adhere with hot asphalt bitumen on non-nailable decks.  Fit cant strip flush at ends and to 
 wall/curb surfaces. 
G. Roof Drains (As Required): All Josam or “bowl type” type drains shall be provided a 30-inch metal 

flashing of four(4) lb. lead. Metal flashing shall be centered over drain bowl and installed in a uniform 
bed of  flashing cement on top of the newly installed roof assembly. Metal flashing shall be fitted with 
two (2)  plies of Polyester Membrane. The membrane flashing shall extend nine (9) inches (1st ply) and 
twelve (12) inches (2nd ply) beyond the edge of the lead flashing.  All roof membrane plies, metal 
flashing and fitted membrane flashing plies shall extend under the clamping ring provided with the 
drain assembly. (Per current NRCA Construction Details) 

H. No roofing work shall be attempted or completed during inclement weather other than installation of 
 emergency water stops. Inclement weather shall be defined as, but not limited to: precipitation / fog / 
 strong wind / frost. 
 1. Water stops must be cleanly removed prior to resumption of roof application. 
 2. Any and all standing water, should it be present, must be removed from the roof surface and 
  the area(s) completely dried before roofing work commences or resumes. 
 3. No roofing materials shall be applied when the ambient temperature is below 40 degrees F. 
 4. The Contractor is responsible for materials or coatings that wash off or become damaged until 
  such materials have achieved proper cure. 
I. Any metal surfaces or metal flashing pieces to receive membrane flashings shall be coated with 
 asphalt primer. Primer must be applied and allowed to dry prior to covering with the membrane. 
J. Any details or procedures not covered in the specifications shall be installed or performed using the 
 recommended procedure found in the current NRCA Roofing & Waterproofing Manual. 
K. Any (E) drain / (E) overflow drain & (E) down leaders shall be water-tested for proper function prior 

to commencement of the reroofing work.  Any drain, overflow or down leader not properly 
functioning shall be reported to the Owner’s representative.  All  roof drains / overflow drains and 
down leaders shall be retested at the completion of the reroofing work to verify proper function. The 
contractor shall be responsible for repair to any drain, overflow or down  leader drain after completion 
of the reroofing work. 



3.02 SURFACE PREPARATION 
 
A. Remove (E) roofing membranes, flashing membranes, rigid roof insulation and any tapered insulation 
 down to the deck surface.  Also remove all metal flashing pieces, i.e., roof jacks, gravel stop, pan 
 flashings, etc.  No more roofing shall be removed than can be replaced within the same day.  Make 
 provisions to prevent the interior of the building from being exposed to adverse weather   conditions. 
B. Inspect any newly exposed roof deck for damage or defects that could adversely affect the installation 
 or performance of the new roof system to be installed.     Any decking that is damaged,  wet  or  rotted 
 MUST  be  replaced  with  exterior  grade  wood  of  similar  type and  size prior to the start to roofing. 
 Report any such conditions to the owner’s representative and do not proceed with the (N) roof 
 installation on that roof deck without approval from the owner’s representative.  All decking shall be 
 inspected and securely nailed to supporting members.  Any replacement boards shall fit flush with 
 adjoining board to create a smooth surface.  Any joints between the boards of the roof deck shall be 
 less than ¼-inch prior to installation of any roof insulation.  Installation of the (N) roof system shall be 
 evidence that the roof deck was acceptable to the roofing contractor and that there was no damage 
 or any defect that could adversely affect the new roof installation. 
C. Make the surface of the roof deck, to include vertical walls and curbs, smooth, clean, and dry.  
 
3.03 INSTALLATION OF FIBERBOARD INSULATION (Note:  For the roof deck of the School Office, 

refer to Section 3.10 – SPECIAL INSTRUCTIONS, A., 1.) 
 
A. Over the entire roof deck install ½-inch fiberboard insulation.  Lay all insulation boards in parallel 
 courses.  Stagger end joints in adjoining courses.  Apply insulation flush to adjoining courses, 
 parapets, curbs, or wood nailers.  Secure the rigid insulation boards to the wood deck with mechanical 
 fasteners (Simples Nails) approved by the manufacturer of the fiberboard insulation.  The installation 
 of the mechanical fasteners shall adhere to the guidelines of the manufacturer of the fiberboard 
 insulation to meet FM I-90 requirements or one(1) fastener per two(2) square feet of insulation.  The 
 length of the fasteners shall be sufficient to penetrate the roof deck a minimum of ¾-inch. 
 
3.04 INSTALLATION OF BUILT-UP ROOF SYSTEM 
 
A. Over the newly installed fiberboard insulation a coated fiberglass base sheet shall be installed and 
 serve as the first ply in the BUR assembly.  The base sheet shall be installed so that the flow of water is 
 over or parallel to the laps, never against the laps. The base sheet shall be solidly adhered to the 
 insulation with Type III asphalt bitumen applied at a rate of 30 lbs. per 100 sq. ft..  The base sheet shall 
 be turned up to the top of the cant at all curbs and vertical surfaces.  Side laps of the base sheet shall be 
 a minimum of two (2) inches; end laps shall be a minimum of six (6) inches.  The base sheet shall lie 
 down without wrinkles, buckles or kinks. 
B. Over the glass base sheet install two (2) plies of Hal PolyMax Membrane in shingle fashion lapping 
 plies 20½ inches. A 20½-inch lap will provide an 18½-inch exposure.  (The 20½-inch lap and 18½-inch 
 exposure shall be consistent and uniform throughout the roof field.)  The plies of Hal PolyMax 
 Membrane shall be set in asphalt bitumen applied at a rate of 30 - 35 lbs. per 100 sq. ft. per ply.  The 
 polyester membranes shall be turned up two(2) inches above the top of the cant at all walls and 
 vertical surfaces and shall be solidly mopped to the cant and vertical surface.  A 20½-inch wide starter 
 strip shall be installed at the low point of the roof deck with the second ply and subsequent plies being 
 full width. 
 1. All plies of polyester shall be completely mopped with Type III asphalt bitumen and shall be 
  applied at a rate of 30 – 35 lbs.  per 100  sq.  ft. per ply.    Interply asphalt bitumen shall be 
  uniform and complete; in no place shall polyester touch polyester. 
 2. Subsequent rolls of the polyester membranes are to be installed as above; end laps shall be 
  ten(10) inches and staggered. 
 3. While the bitumen is still hot a light brooming of the membrane laps is required to solidly 
  embed the polyester membrane. 
 4. Care should be taken not to induce stretch into the polyester membrane. 
 5. All plies of the polyester membrane shall lay without wrinkles, buckles or kinks. 
 6. All plies of the polyester membrane shall be installed so that the flow of water runs over or 
  parallel to the laps, NEVER AGAINST THE LAPS. 



C. At the end of each day’s work install water stops to protect the substrate against water penetration. 
D. As required, detach any water stops cleanly at the start of the next day’s work. 
 
3.05 HORIZONTAL APPLICATION OF FLASHING 
 
A. All flanges of metal flashing shall be primed with asphalt primer and allowed to dry before covering 
 with membrane flashing. 
B. Roof Field: 
 1. All flanges of roof jacks, collars, pan flashings, etc., SHALL BE LEAD. 
 2. All flanges shall be A MINIMUM OF SIX(6) INCHES. 
 3. All flanges shall be set in a uniform bed of flashing cement on top of the completed roof  
  assembly.  Flanges shall be molded to the roof surface prior to installation of flashing  
  membranes. 
 4. All flanges shall be covered with two(2) plies of polyester membrane set in Type III asphalt 
  bitumen. 
  a. The first ply shall cover the flange and extend a minimum of 6-inches beyond the 
   edge of the flange onto the roof surface. 
  b. The second ply shall also cover the flange and extend a minimum of 9-inches beyond 
   the edge of the flange onto the roof surface. 
C. Roof Perimeter: 
 1. All  flanges  of  sheet  metal  gravel  stop  or  other  perimeter metal flashing SHALL BE A 
  MINIMUM OF THREE(3) INCHES AND A MAXIMUM OF FOUR(4) INCHES. 
 2. The roof membrane assembly shall be installed to a point slightly beyond the roof edge.  A 
  suitable metal flashing of proper gauge and dimension shall be mechanically fastened to the 
  wood nailer over the completed roof membrane assembly. The flange of the metal flashing 
  shall be set in a uniform bed of flashing cement prior to fastening. 
 3. Strip-in flange of the metal flashing with two (2) plies of polyester membrane (first strip shall 
  be six(6) inches in width and the second strip shall be nine(9) inches in width) set in Type III 
  asphalt bitumen. 
 
3.06 VERTICAL APPLICATION OF FLASHING 
 
A. As required, any metal or cementatious surfaces that are to receive membrane flashing shall be 
 primed  with asphalt primer applied at a rate of 3/4 gallon per 100 sq. ft.. Primer shall be allowed to 
 dry. 
B. Base Flashing: 
 1. Base flashing height shall not be less than six(6) inches or more than fourteen(14) inches above 
  the roof surface. 
 2. Starting a minimum of four(4) inches out from the toe of the cant on the roof surface, install 
  one(l) ply of polyester membrane into a uniform mopping of Type III asphalt bitumen.   
  Extend the polyester membrane over the cant and up the vertical surface a minimum of six(6) 
  inches.  Lap the end of each polyester ply a minimum of four(4) inches.  Cover the polyester 
  membrane with one(l) ply of mineral surfaced cap sheet also installed in a uniform mopping 
  of Type III asphalt bitumen.  Lap the ends of the cap sheet a minimum of four(4) inches.   
  (NOTE:    End laps of the polyester membrane  and  mineral  surfaced  cap  sheet  shall  be
  staggered, i.e., end laps shall not coincide.)     Inside and outside corners shall be lapped a 
  minimum of eight(8) inches. 
 3. As applicable, install base flashing membranes to the outside edge of any parapet wall. 
 4. Rub or brush each flashing ply thoroughly to assure adhesion to the vertical surface and to 
  eliminate any air from being trapped under the flashing  membranes.  THE BASE FLASHING 
  MEMBRANES SHALL BE  FULLY ADHERED TO THE ROOF, CANT,  AND VERTICAL 
  SURFACE SO THAT IN NO PLACE DOES THE FLASHING MEMBRANE DRAPE, BULGE, 
  CURL, RIDGE, OR WRINKLE. 
 5. As  applicable,  mechanically  fasten  the  base  flashings  at  the  top on six(6) inch centers 
  using metal capped fasteners. 
 6. As applicable,  install  metal  counter  flashing  and / or metal coping.  Apply elastomeric 



  caulking/sealant to reglet and to underside of metal to metal joints. 
 
3.07 APPLICATION OF NEW SPRAYED COATINGS 
 

• APPLICATION OF EMULSION & CHOPPED FIBERGLASS ROVING (As applicable) 
 
 NOTE:  The application of ECG to the roof surface shall be delayed until the new roof system is 
 complete, including all flashing work. 
 
A. Spray apply ECG to the roof surface and base flashing membranes at a rate of nine(9) gallons of 
 emulsion and three(3) lbs. of chopped glass roving per 100 sq. ft.  The ECG must be spray applied 
 with equipment capable of dispersing the emulsion and chopped glass simultaneously (For-Tron-
 Gun.)  The ECG shall be applied with the spray directed  at the ply laps.  The ECG shall be applied in 
 an even and uniform manner; glass fiber tufts will not be allowed in the finished surface.  Allow the 
 ECG coating to thoroughly dry; drying time may vary depending on ambient temperatures and 
 humidity.  Delay application of urethane coatings a minimum of 5-7 days. 
B. Prior to application of the urethane coating, carefully power-wash the roof surface; allow roof surface 
 to thoroughly dry. 
 
Note: If emulsion & chopped fiberglass roving is not installed, a fiberglass cap sheet shall be installed over 

the polyester plies in hot asphalt bitumen applied at a minimum rate of 30 lbs. per 100 square feet and 
per the fiberglass cap sheet manufacturer’s guidelines.  The application of any base coat of 
elastomeric urethane OR polyurea coating, shall be spray applied to the surface of the newly 
installed cap sheet. 

 

• APPLICATION OF AROMATIC URETHANE BASE COAT & SILICONE TOP COAT (As applicable) 
 

A. To a clean, dry roof surface, spray apply urethane & Silicone coating over the ECG surface as follows: 
1. URETHANE BASE COAT:  Apply U-91 Urethane base coat at a rate of 2.0 gallons per 100 

square feet to yield an average thickness of 28 wet mils /20 dry mils in strict accordance with 
procedures outlined by Gaco, Inc.  (See wet/dry mil chart.)  Carry base coat up all pipes, 
protrusions and walls. Allow base coat to cure a minimum of eighteen(18) hours between 
coats or until it can be walked on. 

2. SILICONE TOP COAT:  After the base coat has thoroughly cured and feels dry, apply the 
S4200 Silicone topcoat at a rate of 2.25 gallons per 100 square feet to yield an average thickness 
of 30+ wet mils / 28+ dry mils in strict accordance with procedures outlined by Gaco, Inc. (See 
wet/dry mil chart.)  Carry top coat up all pipes, protrusions and walls.  If multiple coats are 
required, allow the each coat to cure a minimum of eighteen(18) hours between coats or until 
it can be walked on. 

Note: 
 a. Application of the S4200 Silicone top coat requires the coating to be “back rolled” 

providing a finished surface that is a uniform thickness and free of streaks. 
 b. Factors That Affect Minimum Dry Film Thickness:  Thickness values of cured film can 

 vary due to many factors including, but not limited to, surface finish/texture, wind 
 overspray loss, roller loss, container residue/spills, equipment characteristics, and 
 thinning.  In order to help ensure proper dry film thickness, use a wet mil gauge to 
 measure thickness of coating during application.  Depending on job conditions, 
 additional coats may be required to achieve specified dry film thickness. 

 c. Application Technique: Application of each coat shall be in a perpendicular direction 
 to previous coat, i.e., in a cross-hatch manner. 

 c. Coating Thickness Requirements:  It is important to apply the subject coatings in strict 
accordance with the manufacturer’s guidelines to achieve the specified 
manufacturer’s warranty, and the owner will not allow or accept any deviation that is 
“less” than the manufacturer’s guideline thickness. 

 

 



• APPLICATION OF POLYUREA BASE COAT & SILICONE TOP COAT (SYNOPSIS) (As applicable) 
 

Note:  The Polyurea Base Coat is in lieu of the ECG coating, i.e., no ECG is to be installed. 
 

A. To a clean, dry roof surface, spray apply the polyurea base coat over the properly prepared roof 
surface as follows: 
1. Spray apply one(1) coat of U8782 Polyurea Hybrid fast set coating at a rate of two(2) gallons 

per 100 square feet to obtain a 32 mil Wet Film Thickness (WFT) / 32 mil Dry Film Thickness 
(DFT).  Coat all surfaces including expansion joint covers and flashings.  At all perimeter 
edges and penetrations an extra pass must be applied. 
NOTE:  Additional coats of material may be required over rough or granular surfaces to 
achieve the overall minimum dry film thickness (DFT) requirement.  Modified bitumen & 
built-up roofs have varying degrees of cracks in the surface of the asphalt and bleed-out at the 
seams.  With this application it is highly recommended that a test patch be installed to 
determine how much coating will be needed because asphalt roof surface profiles vary due to 
weathering and other factors.  Applications that do not meet the minimum DFT will not be 
eligible for coverage under the labor and material warranty provided by the manufacturer.      
Requirements:  It is important to apply the subject coatings in strict accordance with the 
manufacturer’s guidelines to achieve the specified manufacturer’s warranty, and the owner 
will not allow or accept any deviation that is “less” than the manufacturer’s guideline 
thickness.  (Note:  U8782 must be coated within the same day of application.  If this timeframe 
is exceeded, GacoFlex E5320 2-Part Epoxy Primer/Filler must be applied at a rate of one(1) 
gallon / 600-800 square feet to produce 1-2 mil DFT.  For rough surfaces, apply the epoxy 
primer/filler at a rate of one(1) gallon / 250 square feet to produce 1-2 mil DFT.  Do not over-
apply.  When properly mixed and spray applied, E5320 Primer should remain a translucent 
pink color in its cured state.   Allow primer to cure for a minimum of six(6) hours (longer in 
overcast or humid conditions) before proceeding to the next step in the coating application 
process.  Also, granular and rough surfaces may require more material to achieve minimum 
mil thicknesses.  Application below the minimum mil thicknesses will cause adhesion failure 
and result in non-warrantable damage/failure of the application.) 

 
B. To a clean, dry roof surface, spray apply the Silicone Top over the Polyurea Base Coat properly as 

follows: 
1. After the base coat has cured and feels dry, apply the S42000 Silicone topcoat at a rate 

of 2.25 gallons per 100 square feet to yield an average thickness of 30+ wet mils / 28+ dry mils 
in strict accordance with procedures outlined by Gaco, Inc. (See wet/dry mil chart.)  Carry top 
coat up all pipes, protrusions and walls.  If multiple coats are required, allow the each coat to 
cure a minimum of eighteen(18) hours between coats or until it can be walked on. 

 
3.08 FIELD QUALITY CONTROL 
 
NOTE: The quality control measures that follow are very important for the long-term service life of the newly 

installed roof system.  Not adhering to each measure will / may result in a mandatory “remove and 
replace” situation at the installing contractor’s expense. 

 
A. AT NO TIME WILL PROPANE TORCHES BE USED TO DRY MOISTURE FROM THE NEWLY 
 INSTALLED ROOFING MEMBRANES. 
B. AT NO TIME WILL MOTOR OIL, OR ANY OTHER PETROLEUM LUBRICANT, BE ALLOWED ON 
 ANY ROOFING MEMBRANES. 
C. AT NO TIME WILL "HOT" EQUIPMENT, I.E., MOPS, CARTS, BUCKETS, ETC., BE CLEANED OF 
 ASPHALT BITUMEN OVER ANY NEWLY INSTALLED ROOFING MEMBRANES. 
D. WORK ON THIS PROJECT SHALL BE PLANNED SO THAT CONSTRUCTION  TRAFFIC ACROSS 
 ROOFING MEMBRANES WILL BE KEPT TO AN ABSOLUTE MINIMUM. (E) ROOFING 
 MEMBRANES SHALL BE PROTECTED IN ANY CONSTRUCTION “PATHWAY.”  
E. AT NO TIME WILL MEMBRANE "BLANKETS" FOR ROOFING OR FLASHING BE PREPARED 
 AND INSTALLED WITHOUT AUTHORIZATION FROM THE MATERIALS MANUFACTURER. 



3.09 CLEANING 
 
A. Remove bituminous markings from finished surfaces. 
B. In areas where finished surfaces are soiled by asphalt or any other source of soiling caused by work of 
 this Section, consult manufacturer of surfaces for cleaning advice and conform to  their instructions. 
C. Repair or replace defaced or disfigured finishes caused by work of this Section. 
 
3.10 SPECIAL INSTRUCTIONS 
 
A. Installation of (N) Rigid Foam Insulation on the roof deck of the School Office: 

1. (N) rigid foam insulation & cover board must be installed on the roof deck of the School Office 
meeting the R-30 thermal requirements of the 2022 California Energy Code (effective January 
1, 2023.) 
a. Prior to commencement of work on the reroofing project, the successful roofing contractor 

shall provide to the owner the plan for installing the (N) rigid foam insulation and cover 
board.  Included with the plan the contractor shall provide: 

1) The manufacturer of the Rigid Foam Insulation & cover board. 
2) The manufacturer’s computerized layout of the rigid foam insulation, to include 

the required slope to drain. 
3) The method of attachment of the rigid foam insulation to the roof deck, and the 

method of attachment of the cover board to the top surface of the rigid foam 
insulation. 

b. The roofing contractor shall provide a “shop drawing” of the intended method to raise the 
perimeter edge of the roof deck of the School Office so that it can accommodate the new 
insulation/cover board installation. 

B. Raise or extend gas & electrical supply lines:  As required, raise or extend supply lines passing 
through the roof deck to a minimum height of eight(8) inches above the finished roof surface so that a 
roof jack with a proper length sleeve can be installed. 

C. Roof jacks, collars, pan flashings, etc. shall be made of lead or, at a minimum, the flange of the metal 
flashing shall be lead. 

D. All electrical conduit, water lines and gas lines that rest on the roof surface shall be raised and placed 
on hard rubber block sleepers.  The hard rubber sleepers shall be fitted with an integral unistrut 
clamping device.  The hard rubber blocking shall be positioned per any applicable code requirements 
ON TOP OF THE NEW ROOF SYSTEM AFTER THE APPLICATION OF THE SPECIFIED ROOF 
COATINGS HAVE BEEN APPLIED AND HAVE CURED. 

E. Prior to the demolition and removal of the (E) roof membranes, all (E) gutters and down leaders 
integral with roof membranes that are being reroofed as part of this project shall be water-tested to 
demonstrate that the gutters / down leaders are fully functional and do not leak.  Also, prior to 
demolition of the (E) roof system the (E) gutters & down leaders shall be protected to prevent debris 
from the demolition work to fill the gutters or plug / clog the down leaders. 

Notes: 
1. As required, any deteriorated gutter or down leader identified as needing to be replaced shall 

be removed during demolition of the (E) roofing & flashing membranes and replaced with (N) 
gutters and down leaders.  The (N) gutter / down leader installation shall be a complete 
installation per current SMACNA guidelines.  The (N) gutters / down leaders shall match the 
size and dimensions of the gutters / down leaders being removed.  The completed installation 
of (N) gutters & down leaders shall be water-tested to demonstrate that no gutter or down 
leader joints leak. (Note:  Any deteriorated gutters & down leaders that need to be replaced 
will be designated during the Mandatory Pre-Bid Conference.) 

2. Painting of the gutters & down leaders to be performed by others. 
 
 
 
 
 

END OF SECTION 
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SECTION 07 5100 
 

ROOF REHBILITATION / ROOF COATING SPECIFICATION 

 
 
PART  1   GENERAL 
 
1.01 SCOPE 
 
 A. Work Specified 
  1. Provide all labor,  materials,  equipment  and  supervision  necessary  to  install a 
   seamless,  fully adhered, fluid applied roof coating system over an existing smooth
   surfaced, built-up roofing  system as outlined in this specification. 
 
1.02 QUALITY ASSURANCE 
 
 A. Manufacturer Qualifications: 
  1. The manufacturers of the specified coatings shall be able to provide evidence that 
   production of roof coatings is the primary business of their company and that they 
   engage in coating production on a daily / regular basis. 
  2. The  manufacturers of the  specified  coatings  shall  have  been in the business of 
   producing said coatings for a minimum of fifteen(15) years. 
 
 B.  Applicator / Contractor Qualifications: 
  Note:  Because  specialized  equipment  is  required  for  the  application of the specified 
   coatings, the evidence of experience  &  expertise in the application of previously 
   installed coating systems is paramount in the selection & award of the successful 
   Applicator, and the owner reserves the right, based on evidence of previous projects, 
   to be final authority on the acceptance or rejection of any bid. 
  1. The Applicator shall  be experienced  in  application of emulsion & chopped glass 
   utilizing equipment that disperses the materials simultaneously.  The Applicator shall 
   be  prepared to  provide evidence of their successful ECG coating installations by 
   listing a minimum of ten(10) projects installed over the past three(3) years equal in 
   scope to the project specified herein  and make those  projects  available  for  the 
   owner’s representative to inspect. 

2.   The Applicator shall be experienced in application of both urethane & polyurea, as 
well as silicone roof coatings utilizing spray equipment.  The Applicator shall be 
prepared to provide evidence of their successful urethane & silicone coating 
installations by listing a minimum of ten(10) projects installed over the past three(3) 
years equal in scope to the project specified herein and make those projects available 
for the owner’s representative to inspect. 

3. Roofing contractors and specialty coating contractors must hold a valid C-39 license 
and, if not currently certified, will need to be certified by the coating manufacturers to 
install the specified fluid-applied coating system pending review of the Applicator’s 
submittal of projects testifying to their experience and workmanship. 

4. All contractors shall inspect the site of the work before submitting bids and shall 
familiarize themselves with the conditions of the roof and the areas to be repaired and 
coated as specified herein.  Submission of a bid shall be accepted evidence that 
such an investigation has been made. No allowance shall be made on behalf of the 
contractor because of existing conditions. 

5. All dimensions shall be obtained by the contractor for the accommodation of equipment 
and materials furnished and installed by the contractor. 

6. The contractor / applicator awarded the project shall provide and maintain the same 
roofing foreman and crew from the start of the job until its completion unless a change 



is approved by the owner’s representative and the roof coating manufacturer’s 
representative. 

7. The contractor awarded the project must also maintain an adequate number of skilled 
workmen who are thoroughly trained and  experienced  in the necessary crafts and 
who are completely familiar with  the specified requirements and the methods needed 
for proper performance of the work on this project. 

8. The contractor awarded the project must present to the owner a statement of current 
insurance coverage for any insurance required by the owner.  The insurance 
coverage(s) must remain in force for the duration of the project. 

9. The contractor awarded the job shall be represented at the scheduled pre-job 
conference by the job foreman and the job superintendent. 

10. The project contractor shall comply with all fire, safety and security regulations. 
11. The project contractor will be held responsible for any damage caused to the buildings 

or grounds resulting from the execution of his work. 
             12. The project contractor shall cooperate, as required, in performance of the specified 

inspecting and testing. 
 

C. Pre-Installation Conference: 
1. Convene approximately two (2) weeks prior to commencement of the work on the 

specified roof rehabilitation project.  
2. The Contractor shall notify the owner’s representative and Material Manufacturer's 

technical representative approximately ten(10) days prior to the pre-installation 
conference. 

3. The conference shall be attended by the Contractor / Applicator, any subcontractor or 
installer of a roofing component or project related component, the owner’s 
representative, the roof coating manufacturer's representative and any other 
representatives directly concerned with performance of the work on the Project.  
Objectives of the conference include: 

  a. Review methods and procedures related to roof coating work. 
  b. Review  roof  coating  requirements  (specifications,  and any other contract 

  documents). 
  c. Review any required submittals, both completed and yet to be completed. 

d. Review and finalize project schedule related to roof coating work and verify 
availability of materials, Contractor’s personnel, equipment and facilities needed 
to complete the project in a timely manner and avoid delays. 

e. Review weather, the weather forecast and procedures for coping with 
unfavorable conditions, including provision for temporary protection of any 
newly applied roof coating. 

f. If substantial disagreements exist at conclusion of conference, determine how 
disagreements will be resolved and set date for reconvening a follow-up 
conference. 

 
 D.  Requirements of Regulatory Agencies: 
  1.  The fluid-applied roof coating system shall be rated Class “A” (Spread of Flame) per 
   ASTM E108. 
  2.  Materials used in the fluid-applied roof coating system shall meet Federal, State and 
   local VOC regulations. 
 

E.  Adhesion Test:  An adhesion test must be conducted to ensure sufficient adhesion will exist 
between the prepared roof surface and the polyurea base coat, the polyurea base coat and 
the silicone top coat, or  the emulsion & chopped glass coating and the final topcoat of the 
silicone roof coating. (For details on the adhesion test, contact the specified coating 
manufacturer’s representative.) 

 
 



1.03 DELIVERY, STORAGE AND HANDLING 
 

A. Delivery:  Materials shall be delivered in original sealed containers that are clearly marked 
with supplier's name, brand name and type of material. 

 
 B.  Storage and Handling:  Recommended material storage temperature is 70 - 75-degrees F. 
  Handle products to avoid damage to containers.  Do not store for long periods in direct 
  sunlight. 
 
1.04 PROJECT CONDITIONS 
 
 A.  Do  not proceed with application of fluid-applied  roof  coating  materials  when substrate 
  temperature is less than 40-degrees F,  if precipitation is imminent or to a damp or frosty 
  surface. Temperature should be above 40-degrees F and more than 5-degrees F above dew 
  point and rising.  (Refer to coating manufacturer’s guidelines.) 
 

B.  As required, coordinate fluid-applied roof coating work with any other trade(s) to ensure 
coatings are protected from traffic and other abuse until completely dry (or cured) and 
installation is complete. 

 
 C.  Read and follow the Material Safety Data Sheet (MSDS) and container labels for detailed 
  health and safety information. 
 

D.  The contractor shall maintain the work area in a neat and orderly condition, i.e., clean the job 
site daily and remove from the premises any waste material, empty containers, rags  and 
debris caused be the performance of the work included in the contract. 

 
1.05 WARRANTY 
 
 A. Upon completion of the work on this Project,  and  as a condition of its acceptance, pay the
  costs for, secure and deliver to the Owner a copy of the fully executed warranties specified 
  below: 
  1. A two(2)-year standard roof system warranty issued by the installing roofing contractor. 

2. A manufacturer’s 20-year Labor & Material Roof Warranty / Leak Warranty at the 
completion of the installation / application of the fluid-applied roof coating system. 

Note:  The Contractor / Applicator must be certified by the coating material manufacturer, or 
have been approved by the manufacturer prior to the spray application, to provide the 
specified manufacturer’s roof warranty as described above. 

 

 
PART  2   PRODUCTS 
 
2.01 MATERIALS 
 
 A. Fluid-Applied Roofing Materials: (Per Basis of Design) 
  1. Asphalt Emulsion:  A clay base emulsion for use in “ECG” roof surfacing; conforms to 
   ASTM D-1227, Type III and ASTM D-1187-66 Type A by Western Colloid, Inc. / OAE. 

a. Glass Fiber Reinforcement: Chopped glass roving for use with emulsion & chopped 
glass coatings. MIL-V-1140F. Mod 

2. Urethane Base Coat:  Gaco U-91 Urethane as Base Coat 
3. Polyurea Base Coat:  GacoFlex U8782 Fast Set Polyurea Hybrid as Base Coat 

  4. Elastomeric Topcoat:  Gaco S4200 Silicone 
  5. Biodegradable Cleaner:  GacoWash 
  6. Sealant:  GacoPatch 
  7. Primer:  GacoFlex E5320 



  8. Flashing Tape:  GacoRoofTape or Gaco LiquidRoofTape 
 B. Related Materials / Roof Accessories: 
  1. EATON Dura-Blok Rooftop Supports:  Hard rubber sleeper with integral Unistrut  
 

C. Typical physical properties / performance properties of cured fluid-applied roof coating 
materials specified on this project are:  See Attached Documents, Gaco ASP-U91S42-44-20 
& Gaco ASP-U87S42-50-20 

 
 D. Manufacturers: 
  1. Gaco, Inc. 
   Brand Manufactured by Holcim Solutions and Products US, LLC 
   www.gaco.com or approved equal** 
 
  2. Western Colloid, Inc. 
   700 71st Avenue 
   Oakland, CA  94621.  www.westerncolloid.com  or approved equal.** 

 
2.02 ACCEPTABLE COATING MANUFACTURERS (Basis of Design) 

 
 A. Western Colloid NC, Inc. (www.westerncolloid.com) and Gaco, Inc. (www.gacol.com)  

1. Roof coating systems manufactured by others can be acceptable provided the roof 
coating systems are equivalent to those specified regarding the type of coatings 
utilized, quantity of coating utilized as well as the warranty requirements of this 
specification.   Additionally, the coating manufacturer must meet the following 
qualifications: 
a. They specialize in manufacturing the roofing coating system to be provided. 
b. The have a minimum of ten(10) years of experience manufacturing the roofing 

coating products & system to be provided. 
c. They are able to provide a Labor & Material / Roof Leak Warranty (single 

source) that is backed by corporate assets and, or, Completed Products Liability 
Insurance in excess of $2,000,000 per-occurrence. 

Note: Variances in product application guidelines for coating manufacturers other than those 
included in this specification as “basis of design” manufacturers, may be allowed 
regarding different application rates as required to achieve the substitute 
manufacturer’s specific roof warranty requirements pending the owner’s acceptance 
& approval. 

  
B. **Approved Equal:  Approved equal, for purposes of this project, means approved by the 

owner or owner’s representative prior to bid opening.  A roofing contractor presenting a bid for 
this project represents that the bid price is predicated upon the use of the materials listed in 
PART 2 – PRODUCTS of this roof rehabilitation & roof coating specification or the use of 
materials for an alternate roof rehabilitation system known to be approved prior to the Project’s 
bid opening as indicated by a Project addendum sent to all qualified bidders.  
1. Prior to bid opening:  A bidder who proposes to submit a quotation for an alternate roof 

rehabilitation & coating system must submit to the Owner for approval of the following: 

    a. An explanation of why the alternate should be considered. 

         b. A list of at least six(6) projects where the proposed alternate material or 
system was installed under similar conditions. These projects shall be made 
available for inspection by the Owner’s representative, shall be located within 
one hundred(100) miles of the Owner’s office and shall be a minimum of 
ten(10) years old. 

       c. A detailed installation specification for the alternate system. 

 Note: Proposed alternates will not be considered without sufficient time for thorough 
examination by the Owner.  Therefore, any application for approval of alternates must 
be received by the Owner in a timely manner.  Owner requests that any application 

http://www.gaco.com/
http://www.westerncolloid.com/


for approval of an alternate on this project be submitted between 10 – 14 days prior to 
the bid opening date.  It is preferable that a 14-day notice be provided and it is 
mandatory that a minimum 10-day notice be provided or the alternate substitute will 
not receive consideration for approval. 

2. After award of bid:  In the event that a submittal for a substitution needs to be made 
after the award of the bid, the submittal must indicate the cost savings benefit to 
credited to the owner, and, or, the tangible benefit to the owner if the substitute product 
or system is approved.  Failure to indicate both a cost benefit & the tangible benefits to 
the owner can be sole justification for rejection of the substitution.  In addition, the 
application for approval of the substitution must conform to the requirements presented 
in Section 2.02  ACCEPTABLE COATING MANUFACTURERS, B. / 1. / a. b. & c. 

 
C. The Owner reserves the right to be final authority on the acceptance or rejection of  any 

proposed alternate material, coating or system. 

 
2.03 ACCESSORIES 
 

A. Miscellaneous materials such as expansion joints, metal flashing, adhesives, asphalt primer, 
drains, etc., shall be compatible with the fluid-applied roof coating system and approved by 
the coating manufacturer.  All materials shall be applied and/or installed in accordance with 
its manufacturer’s recommendations. 

 
 
PART  3   EXECUTION 
 
3.01 SURFACE PREPARATION 
 
 A.  Protect all adjoining areas that are not to receive the fluid-applied roof coating system and 
  provide a suitable work station to mix the coating materials as required. 
 

B.  Remove all existing abandoned mechanical equipment down to sound substrate. Replace 
roofing in these areas with like or similar materials to match existing roof level. The width, 
adhesion and/or fastening requirements of any new material must be compatible with the 
existing roof and meet local codes. 

 
C.  As required, flashings can be repaired using compatible flashing material. If flashings are 

damaged beyond repair, flashing must be replaced with like or similar type roofing materials 
and must be compatible with existing roofing system. The flashing membrane shall be 
installed per the manufacturer’s written specifications. 

 
D.  Repair all blisters, splits, fish-mouths, seams, holes, and other roof surface imperfections and 

flashing areas with like or similar roofing materials.  The width, adhesion and/or fastening 
requirements of the new material must be compatible with the existing roof, the coating 
manufacturer and meet all local codes.  (Note:  Bidder shall identify and request approval for 
the roof material selected to make required repairs to the (E) roofing / flashing membranes 
prior to any installation.) 

 
 E.  Thoroughly clean all exposed metal surfaces such as pipe sleeves, drains, boxes, ducts, etc. 
  Remove all loose paint, rust and asphalt or loose roofing materials of any kind. 
 
 F.  Seal watertight any parapet coping or cap.  Repair/replace any damaged metal.  Caulk and 
  seal watertight all screws, seams, skylights, metal to metal joints, pipes, protrusions and any 
  areas where water could enter through the roof. 
 



G. Allow roof and other prepared surfaces to dry completely before proceeding with coating 
application. 

 
3.02 SURFACE EXAMINATION (Prior to commencement of any spray coating application) 
 

A. A nuclear scan, infrared scan or multiple and random probes into the (E) roof system using a 
Demhorst moisture meter must be performed, and any wet or moist roofing substrate must 
be removed and replaced. 
1. Any roof repairs and repair tie-ins that are required shall be performed so as to match the 

(E) roof system.  Any and all repairs shall be complete before commencement of any 
spray application. 

 
B. Verify that all roof rehabilitation repairs as indicated in Section 3.08 – SPECIAL 

INSTRUCTIONS, i.e., repair of all cap sheet at perimeter edge metal and repair of any and 
all blisters in the (E) roof system, have been completed. 

 
 C.  Inspect roof surfaces to insure they are clean, smooth, sound, properly prepared and free of 
  moisture, dirt and debris. 
 
 D. Verify all roof penetrations, mechanical equipment, cants, gravel stops and all other on-roof 
  items are in place and secure. 
 
 E.  Verify all roof drainage systems are clean and in working order. 
 

F.  As required, verify that all air conditioning and air intake vents are suitably protected or 
closed. 

 
 G.  Verify all critical areas in the vicinity of the application area are suitably protected. 
 
3.03 APPLICATION OF NEW SPRAYED COATINGS 
 

• APPLICATION OF EMULSION & CHOPPED FIBERGLASS ROVING (As applicable) 
 
 A. The application of ECG to the roof surface shall be delayed until all  surface  preparation is 
  complete, including all flashing work and any roof repair / patching work. 
 

B. Spray apply ECG to the prepared roof surface and base flashing at a rate of nine(9) gallons of 
emulsion and three(3) lbs. of chopped glass fibers per 100 sq. ft.. The ECG must be spray 
applied with equipment capable of dispersing the emulsion and chopped glass simultaneously 
(For-Tron Gun). As applicable, the ECG shall be applied with the spray directed at the ply 
laps. The ECG shall be applied in an even and uniform manner; glass fiber tufts will not be 
allowed in the finished surface. Allow the ECG coating to dry. Drying time may vary depending 
on ambient temperatures & humidity, but delay application of any elastomeric coating a 
minimum 6 – 7 days. 

 
C. Prior to application of the elastomeric base coat (aromatic urethane), carefully power-wash and 

clean the roof surface per urethane coating manufacturer’s guidelines; allow roof surface to 
thoroughly dry. 

 

• APPLICATION OF AROMATIC URETHANE BASE COAT & SILICONE TOP COAT (As applicable) 
 

A. To a clean, dry roof surface, spray apply the elastomeric coatings over the ECG surface as 
follows: 
1. URETHANE BASE COAT:  Apply U-91 Urethane base coat at a rate of 1.5 gallons per 

100 square feet to yield an average thickness of 24 wet mils /18 dry mils in strict 



accordance with procedures outlined by Gaco, Inc.  (See wet/dry mil chart.)  Carry base 
coat up all pipes, protrusions and walls. Allow base coat to cure a minimum of 
eighteen(18) hours between coats or until it can be walked on. 

2. SILICONE TOP COAT:  After the base coat has thoroughly cured and feels dry, apply 
the S4200 Silicone topcoat at a rate of 2.25 gallons per 100 square feet to yield an 
average thickness of 30+ wet mils / 28+ dry mils in strict accordance with procedures 
outlined by Gaco, Inc. (See wet/dry mil chart.)  Carry top coat up all pipes, protrusions 
and walls.  If multiple coats are required, allow the each coat to cure a minimum of 
eighteen(18) hours between coats or until it can be walked on. 

Note: 
 a. Application of the S4200 Silicone top coat requires the coating to be “back rolled” 

providing a finished surface that is a uniform thickness and free of streaks. 
 b. Factors That Affect Minimum Dry Film Thickness:  Thickness values of cured film can 

 vary due to many factors including, but not limited to, surface finish/texture, wind 
 overspray loss, roller loss, container residue/spills, equipment characteristics, and 
 thinning.  In order to help ensure proper dry film thickness, use a wet mil gauge to 
 measure thickness of coating during application.  Depending on job conditions, 
 additional coats may be required to achieve specified dry film thickness. 

 c. Application Technique: Application of each coat shall be in a perpendicular direction 
 to previous coat, i.e., in a cross-hatch manner. 

 d. Coating Thickness Requirements:  It is important to apply the subject coatings in strict 
accordance with the manufacturer’s guidelines to achieve the specified 
manufacturer’s warranty, and the owner will not allow or accept any deviation that is 
“less” than the manufacturer’s guideline thickness. 

 

• APPLICATION OF POLYUREA BASE COAT & SILICONE TOP COAT (SYNOPSIS) (As applicable) 
 

Note:  The Polyurea Base Coat is in lieu of the ECG coating, i.e., no ECG is to be installed. 
 
A. To a clean, dry roof surface, spray apply the polyurea base coat over the properly prepared 

roof surface as follows: 
1. Spray apply one(1) coat of U8782 Polyurea Hybrid fast set coating at a rate of two(2) 

gallons per 100 square feet to obtain a 32 mil Wet Film Thickness (WFT) / 32 mil Dry 
Film Thickness (DFT).  Coat all surfaces including expansion joint covers and 
flashings.  At all perimeter edges and penetrations an extra pass must be applied. 
NOTE:  Additional coats of material maybe required over rough or granular surfaces 
to achieve the overall minimum dry film thickness (DFT) requirement.  Modified 
bitumen & built-up roofs have varying degrees of cracks in the surface of the asphalt 
and bleed-out at the seams.  With this application it is highly recommended that a test 
patch be installed to determine how much coating will be needed because asphalt 
roof surface profiles vary due to weathering and other factors.  Applications that do 
not meet the minimum DFT will not be eligible for coverage under the labor and 
material warranty provided by the manufacturer.      Requirements:  It is important to 
apply the subject coatings in strict accordance with the manufacturer’s guidelines to 
achieve the specified manufacturer’s warranty, and the owner will not allow or accept 
any deviation that is “less” than the manufacturer’s guideline thickness.  (Note:  
U8782 must be coated within the same day of application.  If this timeframe is 
exceeded, GacoFlex E5320 2-Part Epoxy Primer/Filler must be applied at a rate of 
one(1) gallon / 600-800 square feet to produce 1-2 mil DFT.  For rough surfaces, 
apply the epoxy primer/filler at a rate of one(1) gallon / 250 square feet to produce 1-2 
mil DFT.  Do not over-apply.  When properly mixed and spray applied, E5320 Primer 
should remain a translucent pink color in its cured state.   Allow primer to cure for a 
minimum of six(6) hours (longer in overcast or humid conditions) before proceeding to 
the next step in the coating application process.  Also, granular and rough surfaces 
may require more material to achieve minimum mil thicknesses.  Application below 



the minimum mil thicknesses will cause adhesion failure and result in non-warrantable 
damage/failure of the application.) 

 
B. To a clean, dry roof surface, spray apply the Silicone Top over the properly prepared roof 

surface (Polyurea) as follows: 
1. After the base coat has cured and feels dry, apply the S42000 Silicone topcoat at a rate 

of 2.25 gallons per 100 square feet to yield an average thickness of 30+ wet mils / 28+ 
dry mils in strict accordance with procedures outlined by Gaco, Inc. (See wet/dry mil 
chart.)  Carry top coat up all pipes, protrusions and walls.  If multiple coats are required, 
allow the each coat to cure a minimum of eighteen(18) hours between coats or until it 
can be walked on. 

 
3.04 FIELD QUALITY CONTROL 
 
 A.  Manufacturer’s Field Services:  Inspection by the coating manufacturer’s representative is 
  required to verify  the  proper installation  of the system.   Any areas that do not meet the 
  minimum standards for application as  specified herein shall  be corrected  at the contractor’s 
  expense.  Manufacturer’s  inspection  or  verification  shall  not  constitute  acceptance of 
  responsibility for any improper application of material. 
 
3.05 CLEANING 
 

A. Surfaces not intended to receive the roof coating system shall be protected during the 
application of the system. Should this protection not be effective, any respective surfaces 
shall be restored to their proper conditions by cleaning, repairing or replacing. All debris from 
completion of work shall be completely removed from the project site. 

 
3.06 PROTECTION 
 
 A. After completion of application, do not allow traffic on coated surfaces for a period of at least 
  72 hours at 75-degrees F and 50% R.H., or until completely cured. 
 
3.07 SPECIAL INSTRUCTIONS 
 

A. All electrical conduit, water lines and gas lines that rest on the roof surface shall be raised and 
placed  on hard rubber block sleepers.  The hard rubber sleepers shall be fitted with an integral 
Unistrut clamping device.  The hard rubber blocking shall be positioned on the roof surface per 
any applicable code requirements but only AFTER all of the roof rehabilitation procedures have 
been completed and all of the new roof coatings have been applied and are thoroughly dry / 
cured. 

 
B. Where indicated at the Pre-Bid Conference, install an expansion / control joint OR an area 

divider per NRCA guidelines prior to commencement of the work of the Roof Rehabilitation & 
Reroofing projects. 

 
C. All (E) cap sheet membrane at perimeter edge metal shall be removed and replaced as 

indicated below: 
1. Snap a straight line six(6) inches onto the roof surface from the outside edge of the (E) 

gravel stop and cut through the cap sheet to the polyester flashing membranes; remove the 
cut cap sheet from the roof. 

2. As required, remove any loose or unadhered polyester flashing membranes from the flange 
of the (E) gravel stop. 

3. Fill-in the linear 6-inch void with an SA modified membrane OR with a trowel grade 
polyurea coating.  Insure that the adhesion of the membrane or polyurea coating in the 6-
inch void is complete with the substrate. 



 
D. Any (E) roof anomaly, i.e., blisters in the (E) roof field membrane, shall be repaired per NRCA 

and manufacturer guidelines as part of the roof rehabilitation work prior to any spray 
applications / coating applications.  Note:  An attempt will be made to identify and mark all roof 
anomalies that need to be corrected with orange paint.  However, prior to the commencement 
of any spray coating, one last inspection of the (E) roof surface shall be conducted to identify 
any additional membrane blisters that may have been missed in a previous inspection so that 
they can also be repaired prior to spray application of any (N) coating. 
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[DISTRICT LETTERHEAD] 

 
00 51 00 

NOTICE OF INTENT TO AWARD 
 
[insert addresses for all bidders] 
 
Re: Notice of Intent to Award  
 
The Cotati-Rohnert Park Unified School District ("District") hereby notifies you of its intent to award the recently 
bid [Insert Project Name] Project to ________________  at its bid price of $________________. 
 
[[Insert name of apparent low bidder]] is requested to execute the Contract and furnish the required Performance 
Bond and Payment Bond using the bond forms provided in the Contract Documents and the required certificates of 
insurance within ten (10) calendar days from the date of issuance of this Notice. 
 
If you fail to execute the Contract and to furnish the bonds and insurance within ten (10) calendar days from the 
date of issuance of this Notice, the District may consider all your rights arising out of its acceptance of your bid as 
abandoned and your Bid Bond forfeited.  The District will be entitled to such other rights as may be granted by law. 
 
Dated this ______ day of ______, 202_. 
 
 
 
Very truly yours, 
 
 
     By _____________________________________ 
       Authorized District Signature 
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[DISTRICT LETTERHEAD] 
 

00 55 00 
NOTICE TO PROCEED 

 
 
 
To:        Date: 
 
 
SUBJECT: NOTICE TO PROCEED 
PROJECT:  John Reed Roof Rehabilitation Project  
 
 
Dear _____________: 
 
 
You are hereby notified to commence work on the above referenced project for the not-to-exceed amount of [Insert 
Contact Amount] for the base bid proposal. 
 
Work shall commence on June 9, 2025 and shall be fully complete within the Contract Time set forth in the Contract 
Documents with a final completion date of August 1, 2025.  Delivery of submittals shall commence upon receipt 
of the District’s Notice to Proceed. 
 
The Contract Documents provide for an assessment of five hundred dollars ($500.00) as liquidated damages for 
each consecutive calendar day that the work remains incomplete after the above established contract completion 
date. 
 
 
 
 
     By: _____________________________________ 
       Authorized District Signature 
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00 45 26 
WORKERS' COMPENSATION CERTIFICATION 

 
 
 
Labor Code section 3700 in relevant part provides: 
 

Every employer except the State shall secure the payment of compensation in one or more of the 
following ways:       

 
(a)   By being insured against liability to pay compensation in one or more insurers duly authorized 
to write compensation insurance in this State. 

 
(b)   By securing from the Director of Industrial Relations a certificate of consent to self-insure, 
which may be given upon furnishing proof satisfactory to the Director of Industrial Relations of 
ability to self-insure and to pay any compensation that may become due to his employees. 
 
(c) For any county, city, city and county, municipal corporation, public district, public agency, or 
any political subdivision of the state, including each member of a pooling arrangement under a joint 
exercise of powers agreement (but not the state itself), by securing from the Director of Industrial 
Relations a certificate of consent to self-insure against workers’ compensation claims, which 
certificate may be given upon furnishing proof satisfactory to the director of ability to administer 
workers’ compensation claims properly, and to pay workers’ compensation claims that may 
become due to its employees. On or before March 31, 1979, a political subdivision of the state 
which, on December 31, 1978, was uninsured for its liability to pay compensation, shall file a 
properly completed and executed application for a certificate of consent to self-insure against 
workers’ compensation claims. The certificate shall be issued and be subject to the provisions of 
Section 3702. 

 
I am aware of the provisions of section 3700 of the Labor Code which require every employer to be insured against 
liability for workers’ compensation or to undertake self-insurance in accordance with the provisions of that code, 
and I will comply with such provisions before commencing the performance of the work of this contract. 
 
 
____________________________________________ 
Name 
____________________________________________ 
Title 
____________________________________________ 
Company 
  
 
(In accordance with article 5 (commencing at section 1860), chapter 1, part 7, division 2 of the Labor Code, the 
above certificate must be signed and filed with the awarding body prior to performing any work under this contract.) 
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00 45 27 
DRUG-FREE WORKPLACE CERTIFICATION 

 
This Drug-Free Workplace Certification form is part of the Contract made by and between the COTATI-

ROHNERT PARK UNIFIED SCHOOL DISTRICT (hereinafter referred to as the “District” and 
____________________________________________________________________ (hereinafter referred to as the 
(“Contractor”) for the John Reed Roof Rehabilitation Project. Bid No. 25-005 (hereinafter referred to as the 
“Project.”  This form is required from all successful bidders pursuant to the Drug-Free Workplace Act of 1990 
(Government Code section 8350 et seq.)  The Drug-Free Workplace Act requires that every person or organization 
awarded a contract or grant for procurement of any property or service from any State agency must certify that it 
will provide a drug-free workplace by doing certain specified acts.  It addition, the Act provides that each contract 
or grant awarded by a State agency may be subject to suspension of payments or termination, and the contractor or 
grantee may be subject to debarment from future contracting, if the contracting agency determines that specified 
acts have occurred.  The District is not a "state agency" as defined in the applicable section(s) of the Government 
Code, but the District is a local agency under California law and requires all contractors on public works projects 
to comply with the provisions and requirements of the Drug-Free Workplace Act. 
 

Pursuant to Government Code section 8355, every person or organization awarded a contract or grant from 
a State agency shall certify that it will provide a drug-free workplace by doing all of the following: 
 
A. Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, 

possession or use of a controlled substance is prohibited in their workplace and specifying actions which 
will be taken against employees for violations of the prohibition; 

 
B. Establishing a drug-free awareness program to inform employees about all of the following: 

 
1. The dangers of drug abuse in the workplace; 
2. The person’s or organization’s policy of maintaining a drug-free workplace; 
3. The availability of drug counseling, rehabilitation and employee-assistance programs; and 
4. The penalties that may be imposed upon employees for drug abuse violations. 
 

C. Requiring that each employee engaged in the performance of the contract or grant 
be given a copy of the statement required by subdivision A, and that, as a condition 
of employment on the contract or grant, the employee agrees to abide by the terms 
of the statement. 

 
I, the undersigned, agree to fulfill the terms and requirements of the Drug-Free Workplace Act as it now 

exists or may hereinafter be amended.  Particularly, I shall abide by Government Code section 8355 when 
performing the Contract for the Project by:  
 
A. Publishing a statement notifying employees concerning the prohibition of controlled substance at my 

workplace; 
 
B. Establishing a drug-free awareness program; and  
 
C. Requiring that each employee engaged in the performance of the contract be given a copy of the statement 

required by section 8355(a) and agree to abide by the terms of that statement. 
 

I also understand that if the District determines that I have either: (a) made a false certification herein; or 
(b) violated this certification by failing to carry out the requirements of section 8355, the Contract awarded herein 
is subject to termination, suspension of payments, or both.  I further understand that if I violate the terms of the 
Drug-Free Workplace Act, I may be subject to debarment. 
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I acknowledge that I am aware of the provisions of Government Code section 8350 et seq., and hereby 
certify that I will adhere to the requirements of the Drug-Free Workplace Act. 
 
Executed on this _____________ day of __________________________________, 20________ at 
__________________________________. 
 
 

_______________________________________________ 
Name of Contractor (Print or Type) 
 

By: _______________________________________________ 
Signature 

 
_______________________________________________ 
Print Name 

 
_______________________________________________ 
Title 
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00 45 27.01 
CONTRACTOR'S CERTIFICATE REGARDING 

ALCOHOLIC BEVERAGE AND TOBACCO-FREE CAMPUS POLICY 
 
The Contractor agrees that it will abide by and implement the District's Alcoholic Beverage and Tobacco-Free 
Campus Policy, which prohibits the use of alcoholic beverages and tobacco products, at any time, on District-owned 
or leased buildings, on District property and in District vehicles.  The Contractor shall procure signs stating 
"ALCOHOLIC BEVERAGE AND TOBACCO USE IS PROHIBITED" and shall ensure that these signs are 
prominently displayed in all entrances to school property at all times.  
 
 
DATE:_____________________________________ _____________________________________  
        Contractor 
 
By:___________________________________ 
    Signature 
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00 45 27.02 
ASBESTOS-FREE MATERIALS CERTIFICATION 

 
The undersigned declares that he or she is the person who executed the bid for John Reed Roof Rehabilitation 
Project. Bid No. 25-005 (“Project”), and submitted it to the Cotati-Rohnert Park Unified School District on behalf 
of ______________________ (“Contractor”). 
 
To the best of my knowledge, information and belief, in completing the Contractor’s Work for the Project, no 
material furnished, installed or incorporated into the Project will contain, or in itself be composed of, any materials 
listed by the federal or state EPA or federal or state health agencies as a hazardous material. 

Any disputes involving the question of whether or not material installed with asbestos-containing equipment is 
settled by electron microscopy; the cost of any such tests shall be paid by the Contractor.   

All work or materials installed by the Contractor which is found to contain asbestos, or work or material installed 
with asbestos-containing equipment, will be immediately rejected and this work shall be removed and replaced by 
the Contractor at no additional cost to the District.  Decontamination and removal of work found to contain asbestos 
or work installed with asbestos-containing equipment shall be done only under supervision of a qualified consultant, 
knowledgeable in the field of asbestos abatement and accredited by the Environmental Protection Agency.   

The ASBESTOS REMOVAL CONTRACTOR shall be an EPA accredited contractor qualified in the removal of 
asbestos and shall be chosen and approved by the Asbestos Consultant who shall have sole discretion and final 
determination in this matter.   

The asbestos consultant shall be chosen and approved by the Construction Manager/Architect or the District who 
shall have sole discretion and final determination in this matter.   

The work will be not accepted until asbestos contamination is reduced to levels deemed acceptable by the Asbestos 
Consultant.  

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct.   

Executed on this _______ day of ______________, 20__. 

 

Name of Contractor (Print or Type) 

   
Signature 

                            
Print Name   Title 
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00 45 27.03 
CONTRACTOR & SUBCONTRACTOR FINGERPRINTING REQUIREMENTS 

 
 
CONTRACTOR EXEMPTION 
 
Pursuant to Education Code Sections 45125.1 and 45125.2, the Cotati-Rohnert Park Unified School District 
(“District”) has determined that ________________________ (“Contractor”) is exempt from the criminal 
background check certification requirements for the Contract dated ________________ 20____ by and between 
the District and Contractor (“Contract”) because: 
 

● The Contractor’s employees will have limited contact with District students during the course of the 
Contract;  

 
● Emergency or exceptional circumstances exist; or 

 
● With respect to contractors constructing, reconstructing, rehabilitating or repairing a school facility, 

as provided in Section 45125.2, the Contractor has agreed to ensure the safety of pupils at the school 
facility by the following method(s) specified in Section 45125.2: 
_____________________________________________________. 

 
 
 
 
                                                                                          
 School District Official          Date 
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CONTRACTOR & SUBCONTRACTOR FINGERPRINTING REQUIREMENTS 
 
SUBCONTRACTOR’S EXEMPTION 
 
The Cotati-Rohnert Park Unified School District (“District”) entered into a Contract for services with 
__________________________________ (“Contractor”) on or about _____________, 20____ (“Contract”).  
Pursuant to Education Code Sections 45125.1 and 45125.2, the District has determined that 
___________________________, a subcontractor to the Contractor for purposes of that Contract 
(“Subcontractor”), is exempt from the criminal background check certification requirements for the Contract 
because: 
 

● The Subcontractor’s employees will have limited contact with District students during the course of the 
Contract;  

 
● Emergency or exceptional circumstances exist; or 

 
● With respect to contractors constructing, reconstructing, rehabilitating or repairing a school facility, as 

provided in Section 45125.2, the Contractor and/or Subcontractor have agreed to ensure the safety of 
pupils at the school facility by the following method(s)specified in Section 45125.2: 
___________________________________. 

 
 
                                                                                          
 School District Official           Date 
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00 45 27.04 
BIDDER’S ACKNOWLEDGEMENT OF PROJECT SCHEDULE 

 
John Reed Roof Rehabilitation Project 

 
Bid No. 25-005 

 
The undersigned acknowledges that he/she has carefully and thoroughly reviewed the Project Schedule, included 
herein and made a part of the Contract Documents. 
  
The undersigned fully understands the manpower requirements necessary to complete the project in accordance 
with the Project Schedule and agrees to furnish all labor, materials and equipment necessary, upon District 
acceptance of bidder’s proposal, to fully comply with this schedule.  The undersigned agrees to comply with any 
and all adjustments to the schedule, as may be directed by the District or its representative, and which may be 
required to ensure project completion as stipulated in the Contract Documents. 
 
The undersigned acknowledges that failure to comply with the above could result in delays to other contractors, 
whose bona fide and substantiated cost impacts due to said delays may be borne by the undersigned. 
 
ACKNOWLEDGED AND AGREED: 
 
DATE:________________________ ____________________________ 
 CONTRACTOR 
 
 BY:__________________________ 
         Signature 
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00 45 27.05 
CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND 

VOLUNTARY EXCLUSION 
 
I am aware of and hereby certify that neither _______________________________ nor its principals are 
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from 
participation in this transaction by any Federal department or agency. I further agree that I will include this 
clause without modification in all lower tier transactions, solicitations, proposals, contracts, and subcontracts.  
Where the bidder/offeror/ contractor or any lower participant is unable to certify this statement, it shall attach 
an explanation to this solicitation proposal. 
 
IN WITNESS WHEREOF, this instrument has been duly executed by the Principal of the above named bidder 
on the _______day of_________________, 20____ for the purposes of submission of this bid. 
 
(Corporate Seal)     By___________________________ 
        Signature 
    
        ________________________ 
        Typed or Printed Name 
 
        ___________________________ 
        Title 
 
        _______________________ 
        Date 
 
As the awardee under this Bid, I hereby certify that the above certification remains valid as of the date of contract 
award, specifically, as of the ____ day of __________, 20____, for the purposes of award of this contract. 
 
(Corporate Seal)      By___________________________ 
        Signature 
    
       ___________________________ 
        Typed or Printed Name 
 
       ______________________________ 
        Title 
 
       _____________________________ 
        Date 
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00 45 27.06 
IRAN CONTRACTING ACT CERTIFICATION  

[if over $1,000,000 project] 
 
As required by California Public Contract Code Section 2204, the Bidder certifies subject to penalty for perjury that 
the option checked below relating to the Bidder’s status in regard to the Iran Contracting Act of 2010 (Public 
Contract Code Section 2200 et seq.) is true and correct: 
 

☐ The Bidder is not: 
 

(i) identified on the current list of persons and entities engaging in investment activities in 
Iran prepared by the California Department of General Services in accordance with 
subdivision (b) of Public Contract Code Section 2203; or 

 
(ii) a financial institution that extends, for 45 days or more, credit in the amount of $20,000,000 

or more to any other person or entity identified on the current list of persons and entities 
engaging in investment activities in Iran prepared by the California Department of General 
Services in accordance with subdivision (b) of Public Contract Code Section 2203, if that 
person or entity uses or will use the credit to provide goods or services in the energy sector 
in Iran. 

 
☐ The District has exempted the Contractor from the requirements of the Iran Contracting Act of 

2010 after making a public finding that, absent the exemption, Agency will be unable to obtain the 
goods and/or services to be provided pursuant to the Contract. 

 
☐ The amount of the Contract payable to the Contractor for the Project does not exceed $1,000,000. 

 
 
I certify (or declare) under penalty of perjury under the laws of the State of California that the foregoing is true and 
correct. 
 

  
Signature Date 

 
  
Name Title 

 
  
Name of Firm 
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00 45 27.07 
ESCROW AGREEMENT FOR SECURITY DEPOSITS 

IN LIEU OF RETENTION 
 

This Escrow Agreement is made and entered into by and between the COTATI-ROHNERT PARK UNIFIED 
SCHOOL DISTRICT, hereinafter called “OWNER”, and ________________, hereinafter called 
“CONTRACTOR”, and _______________, hereinafter called “Escrow Agent.” 

For the consideration hereinafter set forth, the OWNER, CONTRACTOR and Escrow Agent agree as follows: 

(1) Pursuant to section 22300 of the Public Contract Code of the State of California, CONTRACTOR has the 
option to deposit securities with Escrow Agent as a substitute for retention earnings required to be withheld by 
OWNER in the amount ________________________________ ($______________) pursuant to the Construction 
Contract entered into between the OWNER and CONTRACTOR for __________________________________ 
Project in the amount of __________________________________ ($________________) dated 
________________ (hereinafter referred to as the “Contract”).  Alternatively, on written request of the 
CONTRACTOR, the OWNER shall make payments of the retention earnings directly to the escrow agent.  When 
CONTRACTOR deposits the securities as a substitute for Contract earnings, the Escrow Agent shall notify the 
OWNER within ten (10) days of deposit.  The market value of the securities at the time of the substitution shall be 
at least equal to the cash amount then required to be withheld as retention under the terms of the Contract between 
the OWNER and CONTRACTOR.  Securities shall be held in the name of the OWNER, and shall designate 
__________________ as the beneficial owner. 

(2) The OWNER shall make progress payments to the CONTRACTOR for such funds which otherwise would 
be withheld from progress payments pursuant to the Contract provisions, provided that the Escrow Agent holds 
securities in the form and amount specified above. 

(3) When the OWNER makes payments of retentions earned directly to the Escrow Agent, the Escrow Agent 
shall hold them for the benefit of the CONTRACTOR until such time as the escrow created under this contract is 
terminated.  The CONTRACTOR may direct the investment of the payments into securities.  All terms and 
conditions of this agreement and the rights and responsibilities of the parties shall be equally applicable and binding 
when the OWNER pays the Escrow Agent directly. 

(4) CONTRACTOR shall be responsible for paying all fees for the expenses incurred by Escrow Agent in 
administering the Escrow Account and all expenses of the OWNER.  These expenses and payment terms shall be 
determined by the OWNER, CONTRACTOR, and Escrow Agent. 

(5) The interest earned on the securities or the money market accounts held in escrow and all interest earned 
on that interest shall be for the sole account of CONTRACTOR and shall be subject to withdrawal by 
CONTRACTOR at any time and from time to time without notice to the OWNER. 

(6) CONTRACTOR shall have the right to withdraw all or any part of the principal in the Escrow Account 
only by written notice to Escrow Agent accompanied by written authorization from the OWNER to the Escrow 
Agent that OWNER consents to the withdrawal of the amount sought to be withdrawn by CONTRACTOR. 

(7) The OWNER shall have a right to draw upon the securities in the event of default by the CONTRACTOR.  
Upon seven (7) days’ written notice to the Escrow Agent from the OWNER of the default, the Escrow Agent shall 
immediately convert the securities to cash and shall distribute the cash as instructed by the OWNER. 

(8) Upon receipt of written notification from the OWNER certifying that the Contract is final and complete, 
and that the CONTRACTOR has complied with all requirements and procedures applicable to the Contract, Escrow 
Agent shall release to CONTRACTOR all securities and interest on deposit less escrow fees and charges of the 
Escrow Account.  The escrow shall be closed immediately upon disbursement of all moneys and securities on 
deposit and payment of fees and charges. 

(9) Escrow Agent shall rely on the written notifications from the OWNER and the CONTRACTOR pursuant 
to sections (5) to (8), inclusive, of this agreement and the OWNER and CONTRACTOR shall hold Escrow Agent 
harmless from Escrow Agent’s release and disbursement of the securities and interest as set forth above. 
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(10) The names of the persons who are authorized to give written notice or to receive written notice on behalf 
of the OWNER and on behalf of CONTRACTOR in connection with the foregoing, and exemplars of their 
respective signatures are as follows: 

 
On behalf of Owner:     On behalf of Agent: 
 
______________________________   ____________________________________ 
Title       Title 
 
______________________________   ____________________________________ 
Name       Name 
 
______________________________   ____________________________________ 
Signature      Signature 
 
______________________________   ____________________________________ 
Address       Address 
 
On behalf of Contractor: 
 
_____________________________________   
Title  
 
_____________________________________ 
Name 
 
_____________________________________ 
Signature 
 
_____________________________________ 
Address 
 
 
At the time the Escrow Account is opened, the OWNER and CONTRACTOR shall deliver to the Escrow Agent a 
fully executed counterpart of this Agreement. 
 
IN WITNESS WHEREOF, the Parties have executed this Agreement by their proper officers on the date set forth 
above. 
 
OWNER      CONTRACTOR 
 
________________________________  ____________________________________ 
Title       Title 
________________________________  ____________________________________ 
Name       Name 
 
________________________________  ____________________________________ 
Signature      Signature 
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